

# RESERVOIRS 1 AND 2 PUMP STATION UPGRADES PROJECT

July 23, 2025

## Reservoir 1 – Site Layout

1. Dewatering Pit
2. Heavy Equipment Port
3. Chemical Management
4. Generators



## Reservoir 1 Heavy Equipment Port



3 | July 23, 2025



## Reservoir 1 – Generator Pads



4 | July 23, 2025






## Reservoir 1 – Generator Delivery



5 | July 23, 2025



## Reservoir 2 – Site Layout



6 | July 23, 2025



# Reservoir 2 Chemical System Pad and Pump Station



7 | July 23, 2025



## Reservoir Project Schedule


Calendar Year	2024				2025				2026	
Task	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Submittals and Procurement										
Reservoir 2										
Reservoir 1										
Project Closeout										

8 | July 23, 2025





# Reservoir Project Planned vs. Actual



9 | July 23, 2025



# QUESTIONS?