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Dedicated to 

Satisfying our Community’s 

Water Needs 

AGENDA 
MESA WATER DISTRICT 
BOARD OF DIRECTORS 

Wednesday, February 25, 2026 
1965 Placentia Avenue, Costa Mesa, CA 92627 

4:30 p.m. Regular Board Meeting 

Teleconference Site: 
44-400 Indian Wells Lane

Indian Wells, CA 92210-8708

     Members of the public may attend and participate in the meeting at both locations. 
Notice will be posted on the door at the teleconference site. 

CALL TO ORDER 

PLEDGE OF ALLEGIANCE 

PUBLIC COMMENTS 

Items Not on the Agenda: Members of the public are invited to address the Board 
regarding items which are not appearing on the posted agenda. Each speaker shall be 
limited to three minutes. The Board will set aside 30 minutes for public comments for items 
not appearing on the posted agenda. 

Items on the Agenda: Members of the public shall be permitted to comment on agenda 
items before action is taken, or after the Board has discussed the item. Each speaker shall be 
limited to three minutes. The Board will set aside 60 minutes for public comments for items 
appearing on the posted agenda. 

ITEMS TO BE ADDED, REMOVED OR REORDERED ON THE AGENDA 
At the discretion of the Board, all items appearing on this agenda, whether or not expressly listed 
as an Action Item, may be deliberated and may be subject to action by the Board. 

CONSENT CALENDAR ITEMS:  
Approve all matters under the Consent Calendar by one motion unless a Board member, staff or 
a member of the public requests a separate action. 

1. Receive and file the Developer Project Status Report.
2. Receive and file the Mesa Water and Other Agency Projects Status Report.
3. Receive and file the Water Quality Call Report.
4. Receive and file the Accounts Paid Listing.
5. Receive and file the Monthly Financial Reports.
6. Receive and file the Outreach Update.
7. Receive and file the Fiscal Year 2026 Second Quarter Financial Update.
8. Receive and file the Quarterly Training Report for October 1, 2025 to December 31, 2025.



     
     

Page 2 of 3 

9. Amend the contract with California Advocates for Calendar Years 2026 and 2027 for a 
total amount not to exceed $100,000 per year to provide State Advocacy Consulting  
Services, and authorize execution of the change order. 

 
PRESENTATION AND DISCUSSION ITEMS: 
 
10.      AMERICA250 CAMPAIGN: 

 
Recommendation: Receive the presentation. 
 

ACTION ITEMS: 
  

11. CROSS-CONNECTION TESTING SERVICES: 
 
Recommendation: Approve a contract with John Robinson Consulting for three 
years for an amount not to exceed $24,500 per year to provide Cross-Connection 
Testing Services. 
 

12.   WIRELESS ACCESS POINTS REPLACEMENT: 
 
Recommendation: Approve a contract with T2 Tech for $55,306.89 to provide 
replacement of the wireless access points located at Mesa Water District 
Headquarters, and authorize execution of the contract. 

 
13. ON-CALL PIPELINE, PAVING AND ELECTRICAL CONSTRUCTION SERVICES: 

 
Recommendation: 
 
a. Amend the On-Call Pipeline Construction Services contracts for Fiscal Year 

2026 for an additional $250,000 for a total annual amount not to exceed 
$400,000, and authorize execution of the change order; and 

b. Amend the On-Call Concrete and Paving Services contracts for Fiscal Year 
2026 for an additional $500,000 for a total annual amount not to exceed 
$700,000, and authorize execution of the change order; and 

c. Amend the On-Call Electrical Services contracts for Fiscal Year 2026 for an 
additional $120,000 for a total annual amount not to exceed $210,000, and 
authorize execution of the change order. 

 
14. GRANT WRITING AND ADMINISTRATION SUPPORT SERVICES: 

 
Recommendation: Amend the contract with West Yost for an additional 
$55,000 for a total amount not to exceed $135,000 in Fiscal Year 2026 to 
provide Grant Writing and Administration Support Services, and authorize 
execution of the change order. 

 

http://www.californiaadvocates.com/
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In compliance with California law and the Americans with Disabilities Act, if you need disability-related modifications or accommodations, 
including auxiliary aids or services in order to participate in the meeting, or if you need the agenda provided in an alternative format, please call 
the District Secretary at (949) 631-1205. Notification 48 hours prior to the meeting will enable Mesa Water District (Mesa Water®) to make 
reasonable arrangements to accommodate your requests. 
 
Members of the public desiring to make verbal comments using a translator to present their comments into English shall be provided reasonable 
time accommodations that are consistent with California law. 
 
Agenda materials that are public records, which have been distributed to a majority of the Mesa Water Board of Directors (Board), will be available for 
public inspection at the District Boardroom, 1965 Placentia Avenue, Costa Mesa, CA and on Mesa Water’s website at www.MesaWater.org.  If 
materials are distributed to the Board less than 72 hours prior or during the meeting, the materials will be available at the time of the meeting. 
 

REPORTS: 
 

15. REPORT OF THE GENERAL MANAGER: 
• January Key Indicators Report 

 
16. DIRECTORS’ REPORTS AND COMMENTS 
 
INFORMATION ITEMS: 

 
17. RESERVOIR 2 PUMP STATION RECOVERY 

 
18. FEDERAL ADVOCACY UPDATE 

 
19. STATE ADVOCACY UPDATE 

 
20. ORANGE COUNTY ADVOCACY UPDATE 

 
 

 
 

  

 
 
 
 
ADJOURN TO A REGULAR BOARD MEETING SCHEDULED FOR WEDNESDAY,  
MARCH 11, 2026 AT 4:30 P.M. 
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PROJECT NUMBER ADDRESS TYPE STATUS UPDATE 

C0013-25-01 1250 Maple 
Drive 

Ketchum-Libolt 
Park 

Application for New Service submitted on 11/25/24. 1st 
plan check submitted on 11/25/24, returned on 11/30/24. 
2nd plan check submitted on 12/10/24, returned on 
12/19/24. Permit issued on 1/20/26. (2/17/26) 

C0013-25-02 782 Shalimar 
Drive 

Shalimar Park Application for New Service submitted on 11/27/24. 1st 
plan check submitted on 11/27/24 and returned on 
12/7/24. 2nd plan check submitted on 1/21/25 and voided 
after a conference call on 1/26/25. Revised 2nd plan check 
submitted on 3/26/25 and returned on 4/13/25. 3rd plan 
check submitted on 5/5/25 and returned on 5/6/25. 4th 
plan check submitted on 5/7/25, returned on 5/12/25. 
(2/17/26)  

C0013-25-04 800 Baker 
Street 

Costa Mesa  
Fire Station 2 

Application for New Service submitted on 6/5/25. 1st plan 
check submitted on 6/5/25, returned on 7/20/25. 2nd Plan 
Check submitted on 9/8/25, returned on 9/11/25. 3rd plan 
check submittal on 10/2/25, returned on 10/11/25. Permit 
issued on 10/28/25. (2/17/26) 

C0013-26-01 900 Arlington 
Drive 

Costa Mesa 
Skate Park 
(TeWinkle 

Park) 

Application for New Service submitted on 10/9/25. 1st plan 
check submitted on 10/8/25 and returned on 10/21/25. 
2nd plan check submitted on 10/30/25 and returned on 
11/3/25. (2/17/26) 

C0013-26-02 2150 Harbor 
Boulevard 

Fairview 
Development 

Center 

Deposit of $32,000 requested to support the development 
of the Water Supply Assessment and the Hydraulic 
Demand/Study. (2/17/26) 

C0014-24-02 600 Town 
Center Drive 

Water Pipeline Application for New Service submitted on 11/28/23 and 
plan check fee is not required. 1st plan check submitted on 
12/1/23 and returned on 12/21/23. 2nd plan check 
submitted on 1/23/24 and returned on 1/31/24. 3rd plan 
check submitted on 5/22/24 and returned on 5/24/24. 4th 
plan check submitted on 7/18/24 and returned on 
8/1/24.5th plan check submitted on 8/8/24 and returned 
on 8/23/24. 6th plan check submitted on 9/16/24 and 
returned on 9/22/24. Permit submitted on 11/12/24. 
Permit issued on 9/18/25. Precon held on 1/13/26. 
Shutdown performed on 2/11/26. (2/17/26) 

C0102-20-02 3550 Cadillac 
Avenue 

Commercial Plans received and plan check fees paid on 11/25/19. 1st 
plan check 11/25/19 and redlines emailed on 12/4/19. 
Issued plan check termination to owner due to non-
responsiveness to complete plan check. 2nd plan check on 
7/2/20, returned on 7/5/20. 3rd plan check on 7/25/21, 
returned on 7/31/21. 4th plan check on 8/24/21 and 
returned on 8/29/21. 5th plan check on 10/11/21, returned 
on 10/12/21. 6th plan check on 10/22/21, returned on 
10/23/21. 7th plan check received 2/15/22, returned on 
2/17/22. 8th plan check submitted on 7/20/23. Permit 
issued on 8/17/23. (2/17/26) 
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C0270-22-01 2113 Thurin 
Street 

Single Family 
Home 

Application for New Service submitted on 3/18/22 and plan 
check fee submitted on 4/14/22. 1st plan check submitted 
on 3/18/22 and returned on 4/25/22. 2nd plan check 
submitted 10/25/22 and returned on 10/26/22. Permit 
issued on 12/20/22.  Precon held on 5/22/23. Refresher 
precon held on 2/12/25. (2/17/26) 

C0280-22-01 3303 Hyland 
Avenue 

Tesla Charging 
Stations 

Application for New Service submitted on 6/13/22 and no 
plan check fee as the infrastructure is for the City of Costa 
Mesa. 1st plan check submittal on 6/13/22 and returned on 
6/14/22. Permit issued on 8/15/22. Precon held on 9/6/22. 
Trench excavation inspections to supervise Edison utility 
construction on 10/24/22, 10/25/22, 10/26/22, 10/31/22, 
11/1/22, 11/3/22, and again on 11/17/22. Currently 
waiting for construction to begin on the other side of the 
street. Work order created to check site and verify if any 
water-related work has begun on 7/18/23. (2/17/26) 

C0282-22-01 Fairview Road 
Medians 

OC405 - 
Medians for 
City of Costa 

Mesa 

Application for New Service submitted on 6/20/22 and no 
plan check fee as the infrastructure is for the City of Costa 
Mesa. 1st plan check submitted on 10/12/22 and returned 
on 10/16/22. 2nd plan check submitted on 11/3/22 and 
returned on 11/25/22. 3rd plan check revised 2nd plan 
check which was submitted on 12/18/22. 4th Plan Check 
submitted on 12/21/22 and returned on 12/22/22. 5th plan 
check submitted on 1/30/23 and returned on 2/5/23. 
Permit issued on 4/10/23. Precon held on 4/17/23. 
Backflow testing to unlock one of the meters on 5/15/23. 
(2/17/26) 

C0315-23-01 3098 College 
Avenue 

Single Family 
Home 

Application for New Service submitted on 11/1/22 and plan 
check fee submitted on 11/3/22. 1st plan check submitted 
on 11/1/22 and returned on 11/6/22. 2nd plan check 
submitted 11/28/22 and returned 11/29/22. 3rd plan check 
submitted 12/7/22 and returned on 12/13/22. 4th plan 
check submitted on 7/14/23 and returned on 7/18/23. 
Permit issued on 8/17/23. Precon held on 11/20/23. 
(2/17/26) 

C0326-23-01 259 E. 21st 
Street 

Accessory 
Dwelling Unit 

(ADU) 

Application for New Service submitted on 11/18/22 and 
plan check fee submitted 11/19/22. 1st plan check 
submitted on 11/14/22 and returned on 11/20/22. 2nd 
plan check submitted on 11/22/22 and returned on 
11/23/22. 3rd plan check submitted on 2/21/23 and 
returned on 2/21/23. 3rd plan check submitted on 4/1/24 
and returned on 4/3/24. (2/17/26) 

C0331-23-01 216 E. 18th 
Street 

Single Family 
Home 

Application for New Service submitted on 12/01/22 and 
plan check fee submitted 1/4/23. 1st plan check submitted 
on 12/1/22 and returned on 12/13/22. (2/17/26) 
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C0333-23-01 305 Flower 
Street 

Single Family 
Home 

Application for New Service submitted on 12/15/22 and 
plan check fee submitted on 12/7/22. 1st plan check 
submitted on 12/7/22 and returned on 12/18/22. 2nd plan 
check submitted on 1/14/23 and returned on 1/15/23. 3rd 
plan check submitted on 1/16/23 and returned on 1/16/23. 
4th plan check submitted on 7/3/24 and returned on 
7/7/24. 5th plan check submitted on 7/11/24 and returned 
on 7/14/24. Permit issued on 8/1/24. Precon held on 
8/6/24. (2/17/26) 

C0335-23-01 2050 President 
Place 

Single Family 
Home 

Application for New Service submitted on 12/13/22 and 
plan check fee received on 1/11/23. 1st plan check 
submitted on 12/13/22 and returned on 12/18/22. 2nd 
plan check submitted on 12/21/22 and returned on 
1/12/23. 3rd plan check submitted 11/28/23 and returned 
on 12/2/23. Permit issued on 12/13/23. (2/17/26) 

C0336-23-01 899 Darrell 
Street 

Single Family 
Home 

Application for New Service submitted on 12/19/22 and 
waiting for plan check fee to be submitted. 1st plan check 
submitted on 12/16/22 and returned on 12/26/22. 2nd 
plan check submitted on 1/6/23 and returned on 1/8/23.  
Permit issued on 2/12/24. 
Precon held on 5/1/25. Hot-tap and service installed on 
6/12/25. Meters installed and Dominguez Tee abandoned 
on 7/17/25. (2/17/26) 

C0337-23-01 3350 Avenue of 
the Arts 

Commercial Application for New Service submitted on 1/5/23 and 
waiting for plan check fee to be submitted. 1st plan check 
submitted on 12/20/22 and returned on 1/16/23. 2nd plan 
check submitted on 4/13/23 and returned on 4/16/23. 
(2/17/26) 

C0338-23-01 723 W. Wilson 
Street 

Two ADUs Application for New Service submitted on 1/8/23 and plan 
check fee submitted on 1/12/23. 1st plan check submitted 
on 1/8/23 and returned on 1/15/23. 2nd plan check 
submitted on 1/16/23 and returned on 1/16/23. Permit 
issued 3/13/23. Precon held on 9/6/23. Refresher precon 
held on 6/5/25. Services installed and meter upgraded and 
locked on 7/23/25. (2/17/26) 

C0342-23-01 459 E. 18th 
Street 

Single Family 
Home 

Application for New Service submitted on 1/11/23 and 
waiting for plan check fee to be submitted. 1st plan check 
submitted on 1/11/23 and returned on 1/16/23. 2nd plan 
check submitted on 1/18 and returned on 1/22/23. 3rd 
plan check submitted on 11/10/23 and returned on 
11/10/23. 4th plan check submitted on 11/16/23 and 
returned on 11/16/23. Permit issued on 1/22/24. (2/17/26) 

C0352-23-01 3160 Bermuda 
Drive 

Single Family 
Home with ADU 

Application for New Service submitted on 1/30/23 and plan 
check fee submitted on 1/26/23. 1st plan check submitted 
on 1/29/23 and returned on 2/5/23. 2nd plan check 
submitted on 2/10/23 and returned on 2/11/23. (2/17/26) 
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C0354-23-01 1016 Concord 
Street 

ADU Application for New Service submitted on 1/29/23 and 
waiting for plan check fee. 1st plan check submitted on 
1/29/23 and returned on 2/5/23. 2nd plan check submitted 
on 3/3/23 and returned on 3/5/23. 3rd plan check 
submitted on 10/16/25 and returned 10/20/25. Permit 
issued on 11/3/25. (2/17/26) 

C0356-23-01 707 Center 
Street 

ADU Application for New Service submitted on 10/20/22 and 
plan check fee paid 1/30/23. 1st plan check submitted on 
12/02/22 and returned on 2/5/23. 2nd plan check 
submitted on 2/10/23 and returned on 2/10/23. (2/17/26) 

C0358-23-01 571 Park Drive ADU Application for New Service and plan check fee were 
submitted on 2/1/23. 1st plan check submitted on 2/23/23 
and returned 2/25/23. 2nd plan check submitted on 3/9/23 
and returned on 3/11/23. (2/17/26) 

C0359-23-01 307 Colleen 
Place 

Single Family 
Home with ADU 

Application for New Service submitted on 2/3/23 and plan 
check fee submitted 2/6/23. 1st plan check submitted on 
2/6/23 and returned on 2/8/23. 2nd plan check submitted 
on 3/7/23 and returned on 3/11/23. 3rd plan check 
submitted on 9/21/23 and returned on 9/24/23. (2/17/26) 

C0361-23-01 341 Westbrook 
Place 

Single Family 
Home 

Application for New Service submitted on 2/10/23 and 
waiting for plan check fee to be submitted. 1st plan check 
submitted on 2/10/23 and returned on 2/11/23. 2nd plan 
check submitted on 2/12/23 and returned on 2/13/23. 
Permit issued on 4/14/23. Precon held on 10/4/23. 
(2/17/26) 

C0363-23-01 174 E. 19th 
Street 

Single Family 
Home 

Waiting for Application for New Service and plan check fee 
submitted on 2/17/23. 1st plan check submitted on 
2/20/23 and returned on 2/20/23. 2nd plan check 
submitted on 2/20/23 and returned on 2/20/23. (2/17/26) 

C0364-23-01 2356 Cornell 
Drive 

Single Family 
Home,  ADU 
with Junior 
Accessory 

Dwelling Unit 
(JADU) 

Waiting for both Application for New Service and plan 
check fee to be submitted. Waiting for 1st plan check to be 
submitted. (2/17/26) 

C0366-23-01 2339 Colgate 
Drive 

Single Family 
Home with 

Studio 

Application for New Service submitted on 2/24/23 and 
waiting for plan check fee to be submitted. 1st plan check 
submitted 2/24/23 and returned on 2/25/23. 2nd plan 
check submitted on 3/2/23 and returned on 3/5/23. Permit 
issued on 5/16/23. Precon held on 11/14/24. Meter 
upgraded on 11/27/24. (2/17/26) 

C0370-23-01 891 Presidio 
Drive 

ADU Application for New Service and plan check fee submitted 
on 3/14/23. 1st plan check submitted on 3/14/23 and 
returned on 3/26/23. 2nd plan check submitted on 3/29/23 
and returned on 4/1/23. (2/17/26) 
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C0374-23-01 2323 Placentia 
Avenue 

Estancia High 
School - New 
Auditorium 

Application for New Service submitted on 3/25/23 and plan 
check fee submitted on 3/22/23. 1st plan check submitted 
on 3/25/23 and returned on 3/26/23. 2nd plan check 
submitted on 3/29/23 and returned on 4/2/23. Permit 
issued on 6/5/23. Permit deadline extended to 6/1/25. 
(2/17/26) 

C0375-23-01 965 Junipero 
Drive 

Single Family 
Home 

Application for New Service submitted on 3/22/23 and 
waiting for plan check fee to be submitted. 1st plan check 
submitted on 3/22/23 and returned on 3/26/23. 2nd plan 
check submitted on 3/30/23 and returned on 4/1/23. 
Permit issued on 8/31/23. (2/17/26) 

C0377-23-01 3129 Country 
Club Drive 

Senior Living 
Complex 

Waiting for Application for New Service and plan check fee 
to be submitted. 1st plan check submitted on 3/24/23 and 
returned on 4/8/23. 2nd plan check submitted on 4/21/23 
and returned on 5/2/23. 3rd plan check submitted on 
11/20/24 and returned on 12/7/24. 4th plan check 
submitted on 12/10/24 and returned on 12/19/24. Permit 
issued on 1/28/25. (2/17/26) 

C0384-23-01 467 Magnolia 
Street 

Single Family 
Home 

Application for New Service submitted on 4/21/23 and plan 
check fee submitted via wire on 5/8/23. 1st plan check 
submitted on 4/26/23 and returned on 5/5/23. 2nd plan 
check submitted on 6/4/23 and returned on 6/12/23. 3rd 
plan check submitted on 9/27/23 and returned on 10/8/23. 
Permit issued on 11/9/23. (2/17/26) 

C0386-23-01 1020 Grove 
Place 

Single Family 
Home 

Application for New Service submitted on 4/26/23 and plan 
check fee submitted on 4/26/23. 1st plan check submitted 
on 4/25/23 and returned on 5/7/23. (2/17/26) 

C0387-23-01 471 Magnolia 
Street 

Single Family 
Home 

Application for New Service submitted on 4/26/23 and plan 
check fee submitted on 5/2/23. 1st plan check submitted 
on 4/26/23 and returned on 5/7/23. 3rd plan check 
submitted on 12/1/23 and returned on 12/3/23. Permit 
issued on 12/27/23. (2/17/26) 

C0388-23-01 1978 Meyer 
Place and 1979 

Anaheim 
Avenue 

8 Townhomes Application for New Service submitted on 4/26/23 and 
waiting for plan check fee to be submitted. 1st plan check 
submitted on 4/26/23 and returned on 5/5/23. 2nd plan 
check submitted on 6/18/23 ad returned on 6/20/23. 3rd 
plan check submitted on 10/26/23 and returned on 
11/2/23. Permit issued on 12/27/23. Precon held on 
1/10/24. (2/17/26) 

C0389-23-01 3144 Coolidge 
Avenue 

Single Family 
Home 

Application for New Service submitted on 4/28/23 and plan 
check fee submitted on 5/10/23. 1st plan check submitted 
on 4/28/23 and rejected. Revised 1st plan check submitted 
on 5/8/23 and returned on 5/9/23. 2nd plan check 
submitted on 5/18/23 and returned on 5/18/23. 3rd plan 
check submitted on 3/5/25 and returned on 3/10/25. 
Permit issued on 3/13/25. (2/17/26) 
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C0392-23-01 209 Flower 
Street 

ADU Application for New Service and plan check fee submitted 
on 5/11/23. 1st plan check submitted on 4/24/23 and 
returned on 5/18/23. 2nd plan check submitted on 5/31/23 
and returned on 6/4/23. Permit submitted on 6/29/23. 
Precon held on 8/10/23. (2/17/26) 

C0400-23-01 3258 Oregon 
Avenue 

Single Family 
Home 

Application for New Service submitted on 6/20/23 and plan 
check fee submitted on 6/12/23. 1st plan check submitted 
on 6/19/23 and returned on 6/22/23. 2nd plan check 
submitted on 8/15/23 and returned on 8/20/23. (2/17/26) 

C0401-23-01 362 Hamilton 
Street 

ADU Application for New Service submitted on 6/20/23 and plan 
check fee submitted on 6/27/23. 1st plan check submitted 
on 6/19/23 and returned on 6/22/23. 2nd plan check 
submitted on 7/5/23 and returned on 7/6/23. 3rd plan 
check submitted on 9/16/24 and returned on 9/22/24. 
Revised 3rd plan check identified on 12/16/24 and 
submitted on 12/22/24. Permit issued on 2/28/25. 
(2/17/26) 

C0402-23-01 362 Rochester 
Street 

ADU Application for New Service submitted on 6/20/23 and plan 
check fee submitted on 6/20/23. 1st plan check submitted 
on 6/18/23 and returned on 6/22/23. 2nd plan check 
submitted on 6/26/23 and returned on 6/27/23. (2/17/26) 

C0413-24-01 865 Senate 
Street 

Single Family 
Home 

Waiting for Application for New Service and the plan check 
fee was submitted on 7/6/23. Waiting for the 1st plan 
check to be submitted. (2/17/26) 

C0415-24-01 3084 College 
Avenue 

Single Family 
Home 

Application for New Service submitted on 7/11/23 and the 
plan check fee was submitted on 7/6/23. 1st plan check 
submitted on 7/22/23 and returned on 7/26/23. (2/17/26) 

C0417-24-01 932 Capital 
Street 

Single Family 
Home 

Application for New Service submitted on 7/25/23 and the 
plan check fee was submitted on 7/25/23. 1st plan check 
submitted on 7/25/23 and returned on 7/29/23. 2nd plan 
check submitted on 7/31/23 and returned on 8/6/23. 3rd 
plan check submitted on 10/25/23 and returned on 
11/2/23. 4th plan check submited on 1/19/25 and returned 
on 1/23/25. Permit issued on 2/13/24. 5th plan check 
submitted on 3/6/25 and responsed on 3/6/25. 6th plan 
check submitted on 3/11/25 and returned on 3/11/25. 7th 
plan check submitted on 3/15/25 and returned 3/16/25. 
Permit issued on 1/29/25. Precon held on 2/26/25. 
(2/17/26) 

C0419-24-01 2235 Miner 
Street 

Single Family 
Home 

Application for New Service submitted on 7/28/23 and the 
plan check fee was submitted on 7/28/23. 1st plan check 
submitted on 7/28/23 and returned on 7/30/23. 2nd plan 
check submitted on 8/7/23 and returned on 8/7/23. 3rd 
plan check submitted on 8/23/23 and returned on 8/27/23. 
4th plan check submitted on 6/3/24 and returned on 
6/9/24. 5th plan check submitted on 6/28/24 and returned 
on 7/6/24. 6th plan check submitted on 12/2/25. 7th plan 
check submitted on 1/5/26 and returned on 1/6/26. Permit 
issued 1/20/26. Precon held on 1/20/26. (2/17/26) 
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C0421-24-01 1620 Sunflower 
Avenue 

Commercial Application for New Service submitted on 7/12/23 and the 
plan check fee was submitted on 8/3/23. 1st plan check 
submitted on 8/1/23 and returned on 8/6/23. 2nd plan 
check submitted on 8/16/23 and returned on 8/20/23. 3rd 
plan check submitted on 9/5/23 and returned on 9/5/23. 
(2/17/26) 

C0422-24-01 522 Traverse 
Drive 

ADU Application for New Service submitted on 7/31/23 and the 
plan check fee was submitted on 8/3/23. 1st plan check 
submitted on 8/1/23 and returned on 8/6/23. 2nd plan 
check submitted on 8/16/23 and returned on 8/20/23. 3rd 
plan check submitted on 9/18/23 and returned on 9/24/23. 
(2/17/26) 

C0425-24-01 2049 Monrovia 
Avenue 

Single Family 
Home 

Application for New Service and the plan check fee was 
submitted on 8/15/23. Waiting for 1st plan check 
submittal. (2/17/26) 

C0427-24-01 526 Sturgeon 
Circle 

Single Family 
Home 

Application for New Service submitted on 8/25/23 and the 
plan check fee submitted on 8/29/23. 1st plan check 
submitted on 8/23/23 and returned on 9/4/23. 2nd plan 
check submitted on 10/3/23 and returned on 10/8/23. 3rd 
plan check submitted on 10/23/23 and returned on 
10/23/23. Permit issued on 11/15/23. Precon held on 
3/12/24. (2/17/26) 

C0429-24-01 734 Center 
Street 

Single Family 
Home 

Application for New Service submitted on 8/31/23 and the 
plan check fee was submitted on 9/1/23. 1st plan check 
submitted on 8/25/23 and returned on 9/4/23. 2nd plan 
check submitted on 11/2/23 and returned on 11/2/23. 3rd 
plan check submitted on 7/25/24 and returned on 7/28/24. 
Permit issued on 9/25/24. Precon held on 11/26/24. 
(2/17/26) 

C0430-24-01 854 Oak Street ADU Application for New Service submitted on 9/6/23 and the 
plan check fee was submitted on 9/6/23.  1st plan check 
submitted on 9/6/23 and returned on 9/17/23. 2nd plan 
check submitted on 9/21/23 and returned on 9/24/23. 3rd 
plan check submitted on 9/25/23 and returned on 10/8/23. 
(2/17/26) 

C0434-24-01 234 Palmer 
Street 

ADU Application for New Service submitted on 10/9/23 and the 
plan check fee submitted on 10/9/23. 1st plan check 
submitted on 9/14/23 and returned on 10/22/23. (2/17/26) 

C0438-24-01 2900 Redwood 
Avenue 

ADU Application for New Service submitted on 9/28/23 and plan 
check fee submitted on 9/27/23. 1st plan check submitted 
on 9/24/23 and returned on 10/8/23. 2nd plan check 
submitted on 10/9/23 and returned on 10/22/23. (2/17/26) 

C0440-24-01 480 Broadway ADU Application for New Service submitted on 9/28/23 and plan 
check fee submitted on 9/27/23. 1st plan check submitted 
on 9/28/23 and returned on 10/8/23. (2/17/26) 
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C0444-24-01 1687 Orange 
Avenue 

Commercial Application for New Service submitted on 10/22/23 and 
plan check fee submitted on 10/11/23. 1st plan check 
submitted on 10/22/23 and returned on 10/23/23. 2nd 
plan check submitted on 11/7/23 and returned on 11/9/23. 
3rd plan check submitted on 1/16/24 and returned on 
1/28/24. 4th plan check submitted on 3/7/24 and returned 
on 3/10/24. (2/17/26) 

C0445-24-01 331 Costa Mesa 
Street 

Single Family 
Home with ADU 

Application for New Service and plan check fee submitted 
on 11/2/23. 1st plan check submitted on 10/24/23 and 
returned on 11/3/23. 2nd plan check submitted on 
11/13/23 and returned on 11/16/23. 3rd plan check 
submitted on 11/16/23 and returned on 11/16/23. Permit 
issued on 11/27/23. Precon held on 7/15/24. Refresher 
precon held on 1/22/25. (2/17/26) 

C0446-24-01 120 Virginia 
Place 

Commercial Application for New Service submitted on 10/17/23 and 
plan check fee submitted on 9/21/23. Waiting for 1st plan 
check to be submitted. (2/17/26) 

C0447-24-01 486 Shady 
Drive 

Single Family 
Home 

Application for New Service submitted on 7/25/23 and plan 
check fee submitted on 8/29/23. Waiting for 1st plan check 
to be submitted. (2/17/26) 

C0448-24-01 2378 Rutgers 
Drive 

Single Family 
Home 

Application for New Service submitted on 10/26/23 and 
waiting for plan check fee to be submitted. 1st plan check 
submitted on 10/26/23 and returned on 11/3/23. 2nd plan 
check submitted on 11/14/23 and returned on 11/16/23. 
(2/17/26) 

C0453-24-01 2220 Orange 
Avenue 

Two ADUs Application for New Service and plan check fee submitted 
on 11/2/23. 1st plan check submitted on 1/22/24 and 
returned on 1/28/24. 2nd plan check submitted on 1/29/24 
and returned on 1/29/24. 3rd plan check submitted on 
7/24/24 and returned on 7/28/24. Permit issued on 
9/17/24. Precon held on 9/19/24. (2/17/26) 

C0456-24-01 738 Center 
Street 

ADU Application for New Service submitted on 11/28/23 and 
plan check fee submitted 12/6/23. 1st plan check 
submitted on 11/16/23 and returned on 01/01/24. 2nd 
plan check submitted on 2/26/25 and returned on 2/27/25. 
Permit issued on 4/7/25. (2/17/26) 

C0457-24-01 1822 Pomona 
Avenue 

ADU Application for New Service submitted and plan check fee 
submitted on 11/9/23. 1st plan check  submitted on 
11/27/23 and returned on 11/27/23. 2nd plan check 
submitted on 12/14/23 and returned on 12/18/23. Permit 
issued on 1/22/24. (2/17/26) 

C0463-24-01 1992 Orange 
Avenue 

ADU Application for New Service and plan check fee submitted 
on 12/20/23. Waiting for 1st plan check to be submitted. 
(2/17/26) 
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C0464-24-01 234 Cabrillo 
Street 

Single Family 
Home 

Application for New Service submitted on 12/20/23 and 
plan check fee submitted on 12/19/23. 1st plan check 
submitted on 11/30/23 and returned on 12/26/23. 2nd 
plan check submitted on 1/19/24 and returned on 1/28/24. 
Permit issued on 2/12/24. (2/17/26) 

C0467-24-01 2158 Charle 
Drive 

Two ADUs Application for New Service submitted on 9/9/23 and plan 
check fee submitted on 1/2/24. 1st plan check submitted 
on 11/29/23 and returned on 1/16/24. 2nd plan check 
submitted on 2/9/24and returned on 2/10/24. 3rd plan 
check submitted on 2/4/25 and returned on 2/11/25. 
Permit issued on 2/28/25. Precon held on 7/14/25. Meter 
upgraded on and abandonment done on 7/17/25. 
(2/17/26) 

C0469-24-01 185 Rochester 
Street 

Two Single 
Family Homes 

Application for New Service submitted on 1/18/24 and plan 
check fee submitted on 1/17/24. 1st plan check submitted 
on 1/18/24 and returned on 1/28/24. 2nd plan check 
submitted on 1/30/24 and returned on 1/30/24. 3rd plan 
check submitted on 2/22/24 and returned on 2/24/24. 
Permit issued on 2/13/25. (2/17/26) 

C0471-24-01 881 Capital 
Street 

Single Family 
Home 

Application for New Service submitted on 1/12/24 and plan 
check fee submitted on 1/17/24. 1st plan check submitted 
on 2/10/24 and returned on 2/11/24. (2/17/26) 

C0475-24-01 375 22nd 
Street 

ADU Application for New Service submitted on 1/18/24 and plan 
check fee submitted on 1/19/24. 1st plan check submitted 
on 1/26/24 and returned on 1/28/24. 2nd Plan Check 
submitted on 2/5/24 and returned on 2/9/24. 3rd Plan 
Check submitted on 2/23/24 and returned on 2/24/24. 
Permit issued on 4/9/24. (2/17/26) 

C0484-24-01 378 E. 18th 
Street 

Two Single 
Family Homes 
with Two ADUs 

Application for New Service submitted on 2/12/24 and 
waiting for plan check fee to be submitted. 1st plan check 
submitted on 2/13/24 and returned on 3/3/24. 2nd plan 
check submitted on 12/6/24 and returned on 12/7/24. 3rd 
plan check submitted on 12/24/24 and returned on 
12/24/24. Permit issued on 1/2/2025. (2/17/26) 

C0487-24-01 1184 Dorset 
Lane 

ADU Application for New Service submitted on 3/2/24 and plan 
check fee submitted on 2/28/24. 1st plan check submitted 
on 2/28/24 and returned on 3/3/24. 2nd plan check 
submitted on 3/5/24 and returned on 3/10/24. 3rd plan 
check submitted on 3/13/24 and returned on 3/20/24. 
Permit issued on 4/1/24. (2/17/26) 

C0489-24-01 770 W. 19th 
Street 

Single Family 
Home 

Application for New Service submitted on 3/4/24 and plan 
check submitted on 3/7/24. 1st plan check submitted on 
3/4/24 and returned on 3/10/24. 2nd plan check submitted 
on 4/15/24 and returned on 4/16/24. Permit issued on 
11/25/24. Precon held 9/24/24 and refresher precon on 
12/11/24.  (2/17/26) 
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C0490-24-01 260 Nassau 
Road 

Single Family 
Home 

Application for New Service and payment voucher 
submitted on 3/5/24. 1st plan check submitted on 3/6/24 
and returned on 3/10/24. 2nd plan check submitted on 
3/12/24 and returned on 3/13/24. 3rd plan check 
submitted on 3/14/24 and returned on 3/20/24. Permit 
issued on 4/3/24. (2/17/26) 

C0495-24-01 2155 Raleigh 
Avenue 

ADU Application for New Service and plan check fee submitted 
on 3/18/24. 1st plan check submitted on 3/19/24 and 
returned on 3/20/24. 2nd plan check submitted on 3/25/24 
and returned on 3/25/24. 3rd plan check submitted on 
4/10/24 and returned on 4/10/24. Permit issued on 
4/23/24. Precon held on 8/6/24 and again on 2/3/25. 
(2/17/26) 

C0499-24-01 729 Center 
Street 

Two ADUs Application for New Service submitted on 3/21/24 and plan 
check fee submitted on 3/19/24. 1st plan check submitted 
on 3/21/24 and returned on 3/22/24. 2nd plan check 
submitted on 4/15/24 and returned on 4/16/24. 3rd plan 
check submitted on 6/11/24 and returned on 6/13/24. 4th 
plan check submitted on 9/14/24 and returned on 9/22/24. 
Permit issued on 10/7/24. (2/17/26) 

C0501-24-01 362 E. 22nd 
Street 

Pipeline 
Relocation 

Waiting for Application for New Service and plan check fee 
to be submitted. Sent directions to customer on 8/3/25. 
Conducted conference call with customer on 8/27/25. Sent 
2nd set of directions to customer on 10/31/25. (2/17/26) 

C0509-24-01 247 Knox 
Street 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 4/17/24. 1st plan check submitted on 4/17/24 and 
returned on 4/22/24.  2nd plan check submitted on 4/2924 
and returned on 4/29/24. Permit issued on 5/20/24. 
(2/17/26) 

C0511-24-01 2995 Ceylon 
Drive 

Single Family 
Home 

Application for New Service submitted on 4/23/24 and 
waiting for plan check fee to be submitted. 1st plan check 
submitted on 4/22/24 and returned on 4/29/24. 2nd plan 
check submitted on 4/29/24 and returned on 4/30/24. 
(2/17/26) 

C0520-24-01 146 & 148 
Rochester 

Street 

Two Single 
Family Homes 

Application for New Service and plan check fee submitted 
on 5/16/24. 1st plan check submitted on 5/16/24 and 
returned on 5/26/24. 2nd plan check submitted on 6/25/24 
and returned on 6/30/24. 3rd plan check submitted on 
11/26/24 and returned on 11/30/24. 4th plan check 
submitted on 12/19/24 and returned on 12/19/24. 5th plan 
check submited on 2/5/25 and returned on 2/14/25. Permit 
issued on 5/6/25. (2/17/26) 

C0524-24-01 1051 W. Wilson 
Street 

Single Family 
Home 

Application for New Service submitted on 5/17/24 and plan 
check fee submitted on 5/20/24. 1st plan check submitted 
on 5/17/24 and returned on 5/26/24. 2nd plan check 
submitted on 7/2/24 and returned on 7/6/24. Permit issued 
on 8/1/2024. (2/17/26) 
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C0531-24-01 314 E. 20th 
Street 

ADU Application for New Service submitted on 5/6/24 and plan 
check fee submitted 6/10/24. 1st plan check submitted on 
6/10/24 and  returned on 6/13/24.2nd plan check 
submitted on 6/17/24 and returned on 6/21/24. 3rd plan 
check submitted on 6/25/24 and returned on 6/30/24. 
Permit issued 6/11/25. (2/17/26) 

C0533-24-01 111 Cecil Place Triplex Application for New Service and plan check fee submitted 
on 6/13/24. 1st plan check submitted on 6/5/24 and  
returned on 6/15/24. 2nd plan check submitted on 6/18/24 
and returned on 6/21/24. 3rd plan check submitted 7/3/24 
and returned on 7/7/24. 4th plan check submitted on 
7/11/24 and returned on 7/14/24. 5th plan check 
submitted on 8/19/24 and returned on 8/24/24. Permit 
issued on 9/17/24. (2/17/26) 

C0536-25-01 169 E. 18th 
Street 

ADU Application for New Service submitted on 6/25/24 and plan 
check fee submitted on 6/29/24. 1st plan check submitted 
on 6/25/24 and returned on 7/6/24. 2nd plan check 
submitted on 7/8/24 and returned  on 7/14/24. 3rd plan 
check submitted on 7/27/24 and returned on 8/4/24. 4th 
plan check submitted on 8/5/24 and returned on 8/13/24. 
Permit issued on 9/4/24. Precon held on 7/15/25. 
(2/17/26) 

C0538-25-01 3020 Capri 
Lane 

Single Family 
Home 

Application for New Service submitted on 7/8/24 and plan 
check fee submitted on 7/9/24. 1st plan check submitted 
on 6/27/24 and returned on 7/14/24. 2nd plan check 
submitted on 9/18/24 and returned on 9/22/24. (2/17/26) 

C0540-25-01 2033 National 
Avenue 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 7/1/24. 1st plan check submitted on 7/22/24 and 
returned on 7/28/24. 2nd plan check submitted on 8/27/24 
and returned on 9/2/24. Permit issued on 12/2/24. Precon 
held on 12/9/24. Shutdown for abandonment performed 
on 5/5/25. (2/17/26) 

C0542-25-01 397 Vista Baya Single Family 
Home with ADU 

Application for New Service and plan check fee submitted 
on 7/1/24. 1st plan check submitted on 7/1/24 and 
returned on 7/7/24. Revised 1st plan check submitted on 
7/15/24. 2nd plan check submitted on 7/15/24 and 
returned on 7/15/24. 3rd plan check submitted on 9/5/24 
and returned on 9/14/24. (2/17/26) 

C0546-25-01 1018 and 1022 
W. Wilson 

Street 

Two Single 
Family Homes 
with Two ADUs 

Application for New Service submitted on 7/17 and plan 
check fee submitted on 7/22/24. 1st plan check submitted 
on 7/21/24 and returned on 7/28/24. 2nd plan check 
submitted on 8/1/24 and returned on 8/4/24. 3rd plan 
check submitted 8/14/24 and returned on 8/24/24. Permit 
issued on 9/17/24. Precon held on 5/28/25. Services and 
meter installed on 7/29/25. (2/17/26) 



DEVELOPER PROJECT STATUS REPORT 
 

Updated February 19, 2026 Page 12 of 34  

PROJECT NUMBER ADDRESS TYPE STATUS UPDATE 

C0547-25-01 853 Congress 
Street 

Single Family 
Home with 

JADU 

Application for New Service submitted on 7/23/24 and 
waiting for plan check fee to be submitted. 1st plan check 
submitted on 7/23/24 and returned on 7/28/24. 2nd plan 
check submitted on 11/27/24 and returned on 11/30/24. 
3rd plan check submitted on 12/4/24 and returned on 
12/7/24. Permit issued on 3/4/25. Precon held on 
10/13/25. (2/17/26) 

C0552-25-01 787 Joann 
Street 

ADU Application for New Service submitted on 7/16/24 and plan 
check fee submitted on 8/7/24. 1st plan check submitted 
on 8/1/24 and returned on 8/4/24. 2nd plan check 
submitted on 8/7/24 and returned on 8/13/24. 3rd plan 
check submitted on 2/14/25 and returned on 2/15/25. 
Permit issued on 3/4/25. Precon held on 12/8/25. 
(2/17/26) 

C0554-25-01 2533 
Greenbriar 

Lane 

JADU Application for New Service submitted on 7/19/24 and plan 
check fee submitted on 8/12/24. 1st plan check submitted 
on7/19/24 and returned on 8/24/24. 2nd plan check 
submitted on 9/7/24 and returned on 9/14/24. Permit issed 
on 10/24/24. (2/17/26) 

C0556-25-01 1595 Newport 
Boulevard 

Commercial Application for New Service submitted on 7/30/24 and plan 
check fee submitted on 8/22/24. 1st plan check submitted 
on 7/30/24 and returned on 8/24/24. 2nd plan check 
submitted on 9/26/24 and returned on 10/6/24. Permit 
issued on 12/2/2024. (2/17/26) 

C0559-25-01 140 Albert 
Place 

ADU Application for New Service and plan check fee submitted 
on 10/19/24. 1st plan check submitted on 10/13/24 and 
returned on 10/21/24. 2nd plan check submitted on 
10/25/24 and returned on 11/3/24. (2/17/26) 

C0566-25-01 454  Costa 
Mesa Street 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 9/10/24. 1st plan check submitted on 9/9/24 and 
returned on 9/22/24. 2nd plan check submitted on 3/12/25 
and returned on 3/13/25. 3rd plan check submitted on 
3/14/25 and returned on 3/24/25. Permit issued on 4/7/25. 
Precon held on 7/28/25. (2/17/26) 

C0567-25-01 2108 
Westminster 

Avenue 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 8/27/24. 1st plan check submitted on 8/27/24 and 
returned on 9/2/24. 2nd plan check submitted on 10/8/24 
and returned on 10/13/24. Permit issued on 11/12/24. 
(2/17/26) 

C0568-25-01 2011 Baltra 
Place 

ADU Application for New Service and plan check fee submitted 
on 9/11/24. 1st plan check submitted on 9/11/24 and 
returned on 9/22/24. 2nd plan check submitted on 
10/25/24 and returned on 11/3/24. Permit issued on 
11/12/24. (2/17/26) 
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C0572-25-01 2141 Aster 
Place 

ADU Application for New Service submitted on 9/19/24 and plan 
check fee submitted on 9/18/24. 1st plan check submitted 
on 9/19/24 and returned on 9/22/24. 2nd plan check 
submitted on 10/2/24 and returned on 10/6/24. Permit 
issued 11/12/24. Precon held on 3/18/25. (2/17/26) 

C0574-25-01 243 22nd 
Street 

JADU Application for New Service and plan check fee submitted 
on 9/23/24. 1st plan check submitted on 9/20/24 and 
returned on 10/6/24. 2nd plan check submitted on 
10/11/24 and returned on 10/13/24. Permit issued by hand 
on 11/14/24. (2/17/26) 

C0575-25-01 883 Towne 
Street 

Single Family 
Home 

Application for New Service submitted on 9/13/24 and plan 
check fee submitted on 9/17/24. 1st plan check submitted 
on 9/23/24 and returned on 10/6/24. 2nd plan check 
submitted on 10/21/24 and returned on 11/3/24. 3rd plan 
check submitted on 11/5/24 and returned to 11/5/24. 
Permit issued on 11/12/24. (2/17/26) 

C0578-25-01 3065 Ceylon 
Road 

Single Family 
Home 

Application for New Service submitted on 10/10/24 and 
plan check fee submitted on 10/11/24. 1st plan check 
submitted on 10/11/24 and returned on 10/13/24. 2nd 
plan check submitted on 10/24/24 and returned on 
11/3/24. 3rd plan check submitted on 11/5/24 and 
returned on 11/10/24. 4th plan check submitted on 
11/11/24 and returned 11/11/24. Permit issued on 
12/2/24. (2/17/26) 

C0579-25-01 418 Ogle Circle Single Family 
Home 

Application for New Service and plan check fee submitted 
on 10/11/24. 1st plan check submitted on 11/7/24 and 
returned on 11/10/24. 2nd plan check submitted on 1/8/25 
and returned on 1/26/25. Permit issued on 2/14/25. 
(2/17/26) 

C0580-25-01 1130 Austin 
Street 

ADU Application for New Service submitted on 9/17/24 and plan 
check fee submitted on 9/24/24. 1st plan check submitted 
on 9/24/24 and returned on 10/20/24. 2nd plan check 
submitted on 10/24/24 and returned on 11/3/24. Permit 
issued on 12/20/24. (2/17/26) 

C0581-25-01 2858 Serang 
Place 

JADU Application for New Service submitted on 10/2/24 and plan 
check fee submitted on 10/15/24. 1st plan check submitted 
on 10/31/24 and returned on 11/3/24. 2nd plan check 
submitted on 11/5/24 and returned on 11/10/24. 3rd plan 
check submitted on 12/11/24 and returned on 12/19/24. 
4th plan check submitted on 1/3/25 and returned on 
1/6/25. Permit issued on 1/21/25. 5th plan check 
submitted on 8/1/25 and returned on 8/6/25. Permit issued 
on 8/27/25. Precon held on 12/15/25 and a refresher 
precon held on 2/17/26. (2/17/26) 
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C0583-25-01 2136 Republic 
Avenue 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 10/16/24. 1st plan check submitted on 10/16/24 and 
returned on 10/20/24. 2nd plan check submitted on 
10/31/24 and returned on 11/3/24. 3rd plan check 
submitted on 11/7/24 and returned on 11/10/24. Permit 
issued on 12/2/24. Precon held on 5/12/25. Services 
installed on 5/12/25. Meter installed on 5/13/25. (2/17/26) 

C0584-25-01 222-236 
Victoria Place 

40 Single 
Family Homes 

Application for New Service and plan check fee submitted 
on 10/17/24. 1st plan check submitted on 10/17/24 and 
returned on 11/10/24. 2nd plan check submitted on 
11/21/24 and returned on 12/3/24. 3rd plan check 
submitted on 12/5/24 and returned on 12/7/24. 4th plan 
check submitted on 8/13/25 and returned on 8/20/25. 5th 
plan check submitted on 11/12/25 and returned on 
11/27/25. 6th plan check submitted on 2/4/26 and 
returned on 2/16/26.  

C0585-25-01 976 Paularino 
Avenue 

Single Family 
Home 

Application for New Service submitted on 10/19/24 and 
plan check fee submitted on 10/24/24. 1st plan check 
submitted on 10/19/24 and returned on 10/20/24.2nd plan 
check submitted on 10/28/24 and returned on 11/3/24. 
(2/17/26) 

C0586-25-01 1849 Kentucky 
Place 

Single Family 
Home 

Application for New Service submitted on 10/29/24 and 
plan check fee submitted on 10/21/24. 1st plan check 
submitted on 10/19/24 and returned on 11/3/24. Permit 
issued on 12/2/24. Precon held on 4/9/25. New precon 
held on 1/14/26. (2/17/26) 

C0588-25-01 2156 and 2158 
Myran Drive 

Two Single 
Family Homes 

Application for New Service submitted on 10/16 and plan 
check fee submitted on 10/29/24. 1st plan check submitted 
on 10/29/24 and returned on 11/3/24. 2nd plan check 
submitted on 11/5/24 and returned on 11/5/24. 3rd plan 
check submitted on 11/7/24 and returned on 11/10/24. 
Permit issued on 12/2/24. Precon held on 4/1/25 and new 
precon held on 2/12/26. (2/17/26) 

C0594-25-01 2977 Country 
Club Drive 

Single Family 
Home 

Application for New Service submitted on 11/8/24 and plan 
check fee submitted on 11/12/24. 1st plan check submitted 
on 12/2/24 and returned on 12/2/24. 2nd plan check 
submitted on 12/4/24 and returned on 12/7/24. Permit 
issued on 1/21/2025. (2/17/26) 

C0595-25-01 186 Costa Mesa 
Street 

ADU Application for New Service submitted on 11/12/24 and 
plan check fee submitted on 9/23/24. 1st plan check 
submitted on 11/12/24 and returned on 11/17/24. 2nd 
plan check submitted on 12/4/24 and returned on 12/7/24. 
Permit issued on 1/21/25. (2/17/26) 
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C0596-25-01 387 Ramona 
Way 

Single Family 
Home 

Application for New Service submitted on 10/31/24 and 
plan check fee submitted on 11/14/24. 1st plan check 
submitted on 10/31/24 and returned on 11/17/24. 2nd 
plan check submitted on 11/20/24. 3rd plan check 
submitted on 12/9/24 and returned on 12/19/24. Permit 
issued on 1/21/25. Precon held on 4/28/25. Refresher 
precon held on 9/23/25. (2/17/26) 

C0597-25-01 2314 College 
Drive 

ADU Application for New Service submitted on 9/23/24 and plan 
check fee submitted on 9/27/24. 1st plan check submitted 
on 9/26/24 and returned on 11/22/24. 2nd plan check 
submitted on 11/27/24 and returned on 11/30/24. 3rd plan 
check submitted on 2/4/26 and returned on 2/15/26. 

C0598-25-01 2297 La Linda 
Court 

Single Family 
Home 

Application for New Service submitted on 11/16/24 and 
plan check fee submitted on 11/19/24. 1st plan check 
submitted on 10/26/24 and returned on 11/22/24. 2nd 
plan check submitted on 12/3/24 and returned on 12/7/24. 
3rd plan check submitted on 12/16/24 and returned on 
12/19/24. (2/17/26) 

C0600-25-01 2702 Canary 
Drive 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 10/23/24. 1st plan check submitted on 11/21/24 and 
returned on 11/23/24. 2nd plan check submitted on 
12/9/24 and returned on 12/19/24. Permit issued on 
1/2/2025. Precon held on 1/9/25. (2/17/26) 

C0602-25-01 241 Ogle Street Three Single 
Family Homes 

Application for New Service and plan check fee submitted 
on 10/23/24. 1st plan check submitted on 10/23/24 and 
returned on 11/23/24. 2nd plan check submitted on 
12/16/24 and returned on 12/24/24. Permit issued on 
1/28/25. Precon held on 3/10/25. Two of three meters 
installed and locked on 3/11/25. (2/17/26) 

C0603-25-01 3499 San 
Rafael Circle 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 11/25/24. 1st plan check submitted on 11/25/24 and 
returned on 11/30/24. 2nd plan check submitted on 
12/8/24 and returned on 12/8/24. 3rd plan check 
submitted on 12/18/24 and returned on 12/24/24. Permit 
issued on 1/21/25. Precon held on 5/27/25. Meter 
upgraded and locked on 8/28/25. (2/17/26) 

C0606-25-01 1559 Placentia 
Avenue 

Commercial Application for New Service submitted on 11/27/24 and 
waiting for plan check fee to be submitted. 1st plan check 
submitted on 11/22/24 and returned on 11/30/24. 2nd 
plan check submitted on 1/28/25 and returned on 2/9/25. 
3rd plan check submitted on 2/20/25 and returned on 
2/26/25. 4th plan check submitted on 3/27/25 and 
returned on 4/13/25. Permit issued on 5/27/25. Precon 
held on 7/17/25. Service installed on 7/21/25. 
Abandonment performed on 7/23/25. (2/17/26)  
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C0608-25-01 1600 Adams 
Avenue 

Commercial Application for New Service and plan check fee submitted 
on 1/23/25. 1st plan check submitted on 3/18/25 and 
returned on 4/13/25. 2nd plan check submitted on 4/14/25 
and returned on 4/14/25. 3rd plan check submitted on 
4/28/25 and returned on 5/12/25. 4th plan check 
submitted on 5/14/25 and returned on 5/24/25. Permit 
issued on 6/23/25. (2/17/26) 

C0610-25-01 2235 Meyer 
Place 

Single Family 
Home 

Application for New Service submitted on 12/5/24 and plan 
check fee submitted on 12/10/24. 1st plan check submitted 
on 12/5/24 and returned on 12/19/24. 2nd plan check 
submitted on 12/23/24 and returned on 12/24/24. 3rd plan 
check submitted on 12/26/24 and returned on 12/26/24. 
4th plan check submitted on 1/3/2025 and returned on 
1/3/2025. Permit issued on 1/21/25. Precon held on 
1/20/26. (2/17/26) 

C0611-25-01 2130 Monrovia 
Avenue 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 12/9/24. 1st plan check submitted on 12/9/24 and 
returned on 12/19/24. 2nd plan check submitted on 
1/27/25 and returned on 1/27/25. Permit issued on 4/7/25. 
(2/17/26) 

C0612-25-01 363 Flower 
Street 

ADU Application for New Service and plan check fee submitted 
on 12/9/24. 1st plan check submitted on 12/9/24 and 
returned on 12/19/24. 2nd plan check submitted on 
12/23/24 and returned on 12/24/24. Permit issued on 
1/28/25. Precon held on 2/19/25. (2/17/26) 

C0613-25-01 3119 Madeira 
Avenue 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 12/10/24. 1st plan check submitted on 12/10/24 and 
returned on 12/19/24. 2nd plan check submitted on 
2/20/25 and returned on 2/26/25. Permit issued on 
4/14/25. (2/17/26) 

C0614-25-01 2301 S. Shelley 
Circle 

Southern 
Region 

Emergency 
Operations 

Center 
(SREOC) 

Application for New Service submitted on 12/10/24. 
Waiting for plan check fee to be submitted. 1st plan check 
submitted on 12/10/24 and returned on 1/26/25. 2nd plan 
check submitted on 1/31/25 and returned on 2/16/25. 3rd 
plan check submitted on 2/20/25 and returned on 2/27/25. 
Permit issued on 7/16/25. Precon held on 7/29/25. 
Refresher precon held on 12/16/25. Shutdown for valve 
replacement on 2/11/26. (2/17/26) 

C0616-25-01 3133 Dublin 
Street 

Single Family 
Home 

Application for New Service submitted on 12/23/24 and 
waiting for plan check fee submittal. 1st plan check 
submitted on 12/23/24 and returned on 12/26/24. 2nd 
plan check submitted on 3/21/25 and returned on 3/23/25. 
3rd plan check submitted on 3/24/25 and returned on 
3/24/25. Permit issued on  4/21/25. (2/17/26)   
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C0617-25-01 2060 Monrovia 
Avenue 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 12/24/24. 1st plan check submitted on 12/24/24 and 
returned on 12/26/24. 2nd plan check submitted on 
1/15/25 and returned on 1/26/25. 3rd plan check 
submitted on 3/24/25 and returned on 3/24/25. Permit 
issued on 4/10/25. Precon held on 9/8/25. (2/17/26) 

C0619-25-01 1917 Anaheim 
Avenue 

Commercial Application for New Service and plan check fee submitted 
on 1/15/25. 1st plan check submitted on 1/15/25 and 
returned on 1/26/25. 2nd plan check submitted on 2/3/25 
and returned on 2/9/25. (2/17/26) 

C0620-25-01 3112 McKinley 
Way 

JADU Application for New Service and plan check fee submitted 
on 1/20/25. 1st plan check submitted on 11/19/24 and 
returned on 1/26/25. 2nd plan check submitted on 1/27/25 
and returned on 1/27/25. 3rd paln check submitted on 
2/2/25 and returned on 2/9/25. Permit issued on 3/25/25. 
(2/17/26) 

C0623-25-01 359 Flower 
Street 

Single Family 
Home 

Application for New Service submitted on 1/23/25 and plan 
check fee submitted on 1/24/25. 1st plan check submitted 
on 1/23/25 and returned on 1/26/25. 2nd plan check 
submitted on 1/28/25 and returned on 1/29/25. Permit 
issued 2/14/25. (2/17/26) 

C0624-25-01 1738 Paloma 
Drive 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 1/24/25. 1st plan check submitted on 1/24/25 and 
returned on 1/26/25. 2nd plan check submitted on 3/12/25 
and returned on 3/13/25. 3rd plan check submitted on 
3/14/25 and returned on 3/17/25. Permit issued on 
4/10/25. (2/17/26) 

C0625-25-01 2274 Newport 
Boulevard 

Commercial 
(HomeKey) 

Application for New Service submitted on 1/28/25 and plan 
check fee submitted on 1/30/25. 1st plan check submitted 
on 1/28/25 and returned on 2/15/25. 2nd plan check 
submitted on 2/24/25 and returned on 2/26/25. 3rd plan 
check submitted on 3/11/25 and returned on 3/12/25. 
Permit issued on 4/7/25. (2/17/26) 

C0627-25-01 2782 Mendoza 
Drive 

ADU Application for New Service and plan check fee submitted 
on 1/29/25. 1st plan check submitted on 2/2/25 and 
returned on 2/9/25. 2nd plan check submitted on 2/17/25 
and returned on 2/17/25. 3rd  plan check submitted on 
2/26/25 and returned on 2/26/25. Permit issued on 
3/12/25. (2/17/26) 

C0629-25-01 1540 Superior 
Avenue 

Nine (9) Single 
Family Homes 

Application for New Service and plan check fee submitted 
on 2/4/25. 1st plan check submitted on 2/5/25 and 
returned on 2/11/25. 2nd plan check submitted on 2/17/25 
and returned on 2/17/25. 3rd Plan check submitted on 
6/16/25 and returned on 6/19/25. (2/17/26) 
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C0630-25-01 1711 and 1719 
Pomona 
Avenue 

Eight (8) Single 
Family Homes 

Application for New Service and plan check fee submitted 
on 2/4/25. 1st plan check submitted on 2/4/25 and 
returned on 2/11/25.2nd plan check submitted on 2/17/25 
and returned on 2/17/25. 3rd plan check submitted on 
6/10/25 and returned on 6/19/25. (2/17/26) 

C0631-25-01 485 E. 18th 
Street 

ADU Application for New Service submitted on 2/5/25 and plan 
check fee submitted on 1/6/25. 1st plan check submitted 
on 2/5/25 and returned on 2/12/25. 2nd plan check 
submitted on 2/18/25 and returned on 2/26/25. Permit 
issued on 3/13/25. (2/17/26) 

C0633-25-01 2991 Randloph 
Avenue 

Commercial Application for New Service submitted on 1/29/25 and plan 
check fee submitted on 2/4/25. 1st plan check submitted 
on 1/29/25 and returned on 2/12/25. (2/17/26) 

C0634-25-01 314 E. 16th 
Street 

One (1) Duplex 
and Two (2) 

ADUs 

Application for New Service and plan check fee submitted 
on 2/5/25. 1st plan check submitted on 2/5/25.2nd plan 
check submitted on 2/5/25 and returned on 2/26/25. 2nd 
plan check submitted on 3/6/25 and returned on 3/10/25. 
Permit issued on 10/28/25. (2/17/26) 

C0635-25-01 2210 Raleigh 
Avenue 

ADU Application for New Service submitted on 12/18/24 and 
plan check fee submitted on 2/7/25. 1st plan check 
submitted on 1/27/25 and returned on 2/15/25. 2nd plan 
check submitted on 2/26/25 and returned on 2/27/25. 3rd 
plan check submitted on 4/7/25 and returned on 4/13/25. 
Permit issued on 5/22/25. Precon held on . Service and 
meter installed on 9/10/25. (2/17/26) 

C0640-25-01 258 E. 15th 
Street 

Two (2) Single 
Family Homes 

Application for New Service on 2/13/25 and waiting for 
plan check fee submittal. 1st plan check submitted on 
2/13/25 and returned on 2/17/25.2nd plan check 
submitted on 3/5/25 and returned on 3/10/25. Permit 
issued on 3/25/25. (2/17/26) 

C0641-25-01 1917 Tustin 
Avenue 

Single Family 
Home 

Application for New Service on 2/18/25 and payment 
voucher submitted on 2/11/25. 1st plan check submitted 
on 2/18/25 and returned on 2/27/25. 2nd plan check 
submitted on 2/28/25 and returned on 3/4/25. 3rd plan 
check submitted on 3/13/25 and retruned on 3/13/25. 
Permit issued on 4/7/25. (2/17/26) 

C0643-25-01 280 Bristol 
Street 

Commercial Application for New Service on 2/16/25 and payment 
voucher submitted on 2/18/25. 1st plan check submitted 
on 3/13/25 and returned 3/13/25. 2nd plan check 
submitted on 4/25/25 and returned on 4/27/25. Permit 
issued 5/22/25. Precon held on 7/28/25. Meter installed 
and backflow tested on 9/10/25. One backflow test failed 
and is being repaired. (2/17/26)  

C0644-25-01 2280 and 2286 
Elden Avenue 

Two (2) Single 
Family Homes 

Application for New Service on 2/22/25 and payment 
voucher submitted on 2/24/25. 1st plan check submitted 
on 2/22/25 and returned on 2/27/25. 2nd plan check 
submitted on 5/22/25 and returned on 5/25/25. Permit 
issued on 6/10/25. Precon held on 9/11/25. (2/17/26)  
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C0647-25-01 290 Walnut 
Street 

ADU Application for New Service submitted on 2/26/25 and plan 
check fee submitted on 3/3/25. 1st plan check submitted 
on 2/26/25 and returned on 3/4/25. 2nd plan check 
submitted on 3/24/25 and returned on 4/13/25. Permit 
issued on 7/22/25. (2/17/26) 

C0650-25-01 831 Pine Place Single Family 
Home 

Application for New Service and plan check fee submitted 
on 3/6/25. 1st plan check submitted on 3/66/25 and 
returned on 3/11/25. 2nd plan check submitted on 3/18/25 
and returned on 3/23/25. Permit issued on 4/10/25. 
(2/17/26) 

C0651-25-01 1690 Minorca 
Place 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 3/12/25. 1st plan check submitted on 3/12/25 and 
returned on 3/14/25. 2nd plan check submitted on 3/18/25 
and returned on 3/23/25. Permit issued on 4/10/25. 
(2/17/26) 

C0652-25-01 1118 Paularino 
Avenue 

ADU Application for New Service submitted on 3/17/25 and plan 
check fee submitted on 3/19/25. 1st plan check submitted 
on 3/10/25 and returned on 3/24/25. 2nd plan check 
submitted on 3/24/25 and returned on 4/13/25. Permit 
issued on 5/6/25. (2/17/26) 

C0654-25-01 2133 Orange 
Avenue 

ADU Application for New Service and plan check fee submitted 
on 3/24/25. 1st plan check submitted on 3/19/25 and 
returned on 4/13/25. 2nd plan check submitted on 5/1/25 
and returned on 5/11/25. Permit issued on 5/27/25. 
Precon held and meter box only brought to site on 
5/27/25. New precpn held on 2/9/26. (2/17/26)  

C0656-25-01 2390 Colgate 
Drive 

Single Family 
Home 

Application for New Service submitted on 2/19/25 and plan 
check fee submitted on 3/27/25. 1st plan check submitted 
on 1/28/25 and returned on 4/13/25. 2nd plan check 
submitted on 4/15/25 and returned on 4/27/25. 3rd plan 
check submittted on 4/30/25 and returned on 5/5/25. 
Permit issued on 6/10/25. (2/17/26) 

C0657-25-01 958 Presidio 
Drive 

Single Family 
Home 

Application for New Service submitted on 2/19/25 and plan 
check fee submitted on 3/27/25. 1st plan check submitted 
on 2/8/25 and returned on 4/13/25. 2nd plan check 
submitted on 6/3/25 and returned on 6/8/25. Permit issued 
on 6/23/25. Precon held on 9/16/25. (2/17/26) 

C0659-25-01 456 E. 19th 
Street 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 3/31/25. 1st plan check submitted on 3/29/25 and 
returned on 4/13/25. 2nd plan check submitted on 4/27/25 
and returned on 4/27/25. 3rd plan check submitted on 
6/20/25 and returned on 6/21/25. Permit issued on 
7/16/25. (2/17/26)  
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C0661-25-01 2929 Harbor 
Boulevard 

Commercial Application for New Service submitted on 4/8/25 and plan 
check fee submitted on 4/11/25. 1st plan check submitted 
on 4/8/25 and returned on 4/25/25. 2nd plan check 
submitted on 5/12/25 and returned on 5/25/25. Permit 
issued on 11/3/25 and 60 days to completed (i.e. 1/3/26). 
(2/17/26) 

C0662-25-01 383 W. Wilson 
Street 

Five (5) ADUs Application for New Service submitted on 4/6/25 and plan 
check fee submitted on 4/14/25. 1st plan check submitted 
on 4/6/25 and returned on 4/27/25. 2nd plan check 
submitted on 5/5/25 and returned on 5/24/25. Permitted 
issued on 11/20/25. Precon held on 1/20/26. (2/17/26) 

C0663-25-01 274 22nd 
Street 

ADU Application for New Service submitted on 4/13/25 and plan 
check fee submitted on 4/13/25. 1st plan check submitted 
on 3/8/25 and returned on 4/27/25. Permitted issued on 
11/20/25. (2/17/26) 

C0664-25-01 183 Rochester 
Street 

ADU Application for New Service submitted on 4/17/25 and plan 
check fee submitted on 4/18/25. 1st plan check submitted 
on 4/17/25 and returned on 4/127/25. 2nd plan check 
submitted on 4/30/25 and returned on 5/5/25. Permit 
issued on 5/22/25. (2/17/26) 

C0666-25-01 1918 Santa Ana 
Avenue 

Single Family 
Home 

Application for New Service submitted on 4/22/25 and plan 
check fee submitted on 2/27/25. 1st plan check submitted 
on 4/23/25 and returned on 4/27/25. 2nd plan check 
submitted on 5/8/25 and returned on 5/11/25. Permit 
issued on 5/27/25. (2/17/26) 

C0667-25-01 1021 Baker 
Street 

Saint John 
Baptist Catholic 

School 

Application for New Service and plan check fee submitted 
on 4/22/25. 1st plan check submitted on 4/22/25 and 
returned on 5/11/25. Permit issued on 6/13/25. Precon 
held on 6/16/25. Hot-tap and tapping sleeve inspected on 
6/17/25. ProjectTteams meeting held on 7/14/25. Final BF 
tested on 8/7/25. BacT sampled on 11/18/25. Revised plan 
check submitted on 12/16/25 and returned on 12/27/25. 
Fireline/hydrant turned on 12/10/25. (2/17/26) 

C0668-25-01 164 E. 19th 
Street 

ADU Application for New Service and plan check fee submitted 
on 4/24/25. 1st plan check submitted on 4/19/25 and 
returned on 4/27/25. 2nd plan check submitted on 5/7/25 
and returned on 5/11/25. Permit issued on 5/22/25. 
Precon held on 5/29/25. Angle stop replaced on 6/2/25. 
(2/17/26) 

C0669-25-01 3040 
Killybrooke 

Lane 

Single Family 
Home 

Application for New Service submitted on 4/24/25 and still 
waiting for plan check fee. 1st plan check submitted on 
4/24/25 and returned on 4/27/25. (2/17/26) 

C0670-25-01 447 Hamilton 
Street 

Single Family 
Home and ADU 

Application for New Service and plan check fee submitted 
on 4/30/25. 1st plan check submitted on 4/25/25 and 
returned on 5/11/25. 2nd Plan Check submitted on 
8/13/25 and returned on 8/18/25. Permit issued on 
8/27/25. Revised WIP and WSA to upside the meter from 
0.75-inch to 1-inch for new ADU. 
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C0674-25-01 253 Hanover 
Drive 

Single Family 
Home 

Application for New Service submitted on 5/1/25 and plan 
check fee submitted on 5/5/25. 1st plan check submitted 
on 5/1/25 and returned on 5/11/25. 2nd plan check 
submitted on 5/21/25 and returned on 5/25/25. 3rd plan 
check submitted on 5/27/25 and returned on 5/29/25. 
Permit issued on 7/30/25. (2/17/26) 

C0675-25-01 222 Costa Mesa 
Street 

Three (3) ADUs Application for New Service submitted on 5/5/25 and plan 
check fee submitted on 5/6/25. 1st plan check submitted 
on 5/5/25 and returned on 5/11/25. 2nd plan check 
submitted on 6/6/25 and returned on 6/8/25. 3rd plan 
check submitted on 6/10/25 and returned on 6/18/25. 
Permit issued on 9/15/25. (2/17/26) 

C0677-25-01 716 Center 
Street 

ADU Application for New Service and plan check fee submitted 
on 5/8/25. 1st plan check submitted on 5/8/25 and 
returned on 5/24/25. 2nd plan check submitted on 6/16/25 
and returned on 6/19/25. Permit issued on 10/28/25. 
(2/17/26) 

C0679-25-01 1412 Shamrock 
Lane 

ADU Application for New Service and plan check fee submitted 
on 5/14/25. 1st plan check submitted on 5/14/25 and 
returned on 5/25/25. 2nd plan check submitted on 5/28/25 
and returned on 5/29/25. 3rd plan check submitted on 
6/9/25 and returned 6/11/25. 4th plan check submitted on 
6/20/25 and returned on 6/20/25. Permit issued on 
7/16/25. (2/17/26) 

C0680-25-01 786 Paularino 
Avenue 

Single Family 
Home 

Application for New Service submitted on 4/15/25 and plan 
check fee submitted on 4/14/25. 1st plan check submitted 
on 5/20/25 and returned on 5/25/25. 2nd plan check 
submitted on 5/27/25 and returned 6/9/25. 3rd plan check 
on 7/24/25 and returned on 8/6/25. Permit issued on 
8/18/25. (2/17/26) 

C0681-25-01 1400 Bristol 
Street 

Commercial Application for New Service submitted on 5/15/25 and plan 
check fee submitted on 5/19/25. 1st plan check submitted 
on 5/19/25. 2nd plan check submitted on 10/17/25 and 
returned on 10/26/25. 3rd plan check was never submitted 
but redlines returned on 11/3/25. 4th plan check submitted 
on 11/19/25 and returned on 11/20/25. Permit issued on 
12/16/25. Precon held on 12/30/25. (2/17/26) 

C0684-25-01 2859 Serang 
Place 

Single Family 
Home 

Application for New Service submitted on 5/22/25 and plan 
check fee submitted on 5/23/25. 1st plan check submitted 
on 5/19/25 and returned on 5/25/25. 2nd plan check 
submitted on 5/30/25 and returned on 6/8/25. Permit 
issued on 10/28/25. (2/17/26) 

C0685-25-01 2403 College 
Drive 

Single Family 
Home 

Application for New Service submitted on 5/27/25 and plan 
check fee submitted on 5/28/25. 1st plan check submitted 
on 5/28/25 and returned on 6/8/25. 2nd plan check 
submitted on 6/10/25 and returned on 6/19/25. Permit 
issued on 7/1/25. (2/17/26) 
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C0686-25-01 267 23rd Street ADU Application for New Service submitted on 5/19/25 and plan 
check fee submitted on 5/28/25. 1st plan check submitted 
on 5/27/25 and returned on 6/8/25 then revised on 
6/11/25. 2nd plan check submitted on 6/18/25 and 
returned on 6/19/25. Permit issued on 6/23/25. (2/17/26) 

C0688-25-01 3036 Country 
Club Drive 

Single Family 
Home 

Application for New Service submitted on 5/28/25 and plan 
check fee submitted on 6/3/25. 1st plan check submitted 
on 5/28/25 and returned on 6/8/25. Permt issued on 
7/16/25. (2/17/26) 

C0689-25-01 776 W. Wilson 
Street 

Three (3) ADUs Application for New Service submitted on 6/5/25 and plan 
check fee submitted on 6/6/25. 1st plan check submitted 
on 6/5/25 and returned on 6/8/25. Permit issued on 
7/30/25. (2/17/26) 

C0690-25-01 877 W. 17th 
Street 

Commercial Application for New Service submitted on 12/16/24 and 
plan check fee submitted on 6/6/25. 1st plan check 
submitted on 6/6/25 and returned on 6/8/25. 2nd plan 
check submitted on 6/20/25 and returned on 6/28/25. 3rd 
plan check submited on 7/1/25 and returned on 7/20/25. 
Permit issued on 8/21/25. Precon held on 9/30/25. 
Shutdown for tee-valve on 11/24/25 and 11/25/25. 
Pipeline installed on 11/26/25. Base compaction and 
testing done on 12/2/25. (2/17/26) 

C0691-25-01 358 Ralcam 
Place 

ADU Application for New Service and plan check fee submitted 
on 6/5/25. 1st plan check submitted on 6/4/25 and 
returned on 6/8/25. Permit issued on 7/30/25. (2/17/26) 

C0693-25-01 3082 Ceylon 
Road 

Single Family 
Home 

Application for New Service submitted on 6/12/25 and plan 
check fee submitted on 6/11/25. 1st plan check submitted 
on 6/12/25 and returned on 6/19/25. 2nd plan check 
submitted on 6/23/25 and returned on 6/28/25. Permit 
issued on 12/29/25. (2/17/26) 

C0694-25-01 2284 Pomona 
Avenue 

ADU Application for New Service and plan check fee submitted 
on 6/12/25. 1st plan check submitted on 6/12/25 and 
returned on 6/19/25. 2nd paln check submitted on 6/20/25 
and returned on 6/28/25. (2/17/26) 

C0695-25-01 2307 Windward 
Lane 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 6/16/25. 1st plan check submitted on 6/16/25 and 
returned on 6/19/25. Permit issued on 7/16/25. Precon 
held on 7/22/25. (2/17/26)  

C0701-25-01 3258 Turlock ADU Application for New Service submitted on 6/26/25 and plan 
check fee submitted on 6/20/25. 1st plan check submitted 
on 6/26/25 and returned on 6/28/25. 2nd plan check 
submitted on 8/12/25 and returned on 8/17/25. Permit 
issued on 10/22/25. (2/17/26) 

C0702-25-01 416 Hamilton 
Street 

ADU Application for New Service submitted on 7/1/25 and plan 
check fee submitted on 7/2/25. 1st plan check submitted 
on 7/1/25 and returned on 7/6/25. Permit issued on 
8/21/25. (2/17/26) 
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C0703-25-01 2190 Pacific 
Avenue 

ADU Application for New Service and plan check fee submitted 
on 6/30/25. 1st plan check submitted on 7/1/25 and 
returned on 7/6/25. 2nd plan check submitted on 7/10/25 
and returned on 7/20/25. 3rd plan check submitted on 
7/20/25 and returned on 7/20/25. Permit issued on 
8/21/25. (2/17/26) 

C0705-26-01 670 W. 18th 
Street 

ADU Application for New Service submitted on 6/19/25 and plan 
check fee submitted on 7/3/25. 1st plan check submitted 
on 6/19/25 and returned on 7/15/25. 2nd plan check 
submitted on 8/5/25 and returned on 8/7/25.Permit issued 
on 12/26/25. (2/17/26) 

C0706-26-01 2208 Miner 
Street 

ADU Application for New Service and plan check fee submitted 
on 7/8/25. 1st plan check submitted on 7/8/25 and 
returned on 7/19/25. 2nd plan check submitted on 9/23/25 
and returned on 9/28/25. Permit issued on 11/10/25. 
(2/17/26) 

C0707-26-01 780 W. Wilson 
Street 

Four (4) ADUs Application for New Service and plan check fee submitted 
on 7/8/25. 1st plan check submitted on 7/2/25 and 
returned on 7/19/25. 2nd plan check submitted on 7/29/25 
and returned on 8/7/25. Permit issued on 8/18/25. 
(2/17/26) 

C0708-26-01 295 Princeton 
Drive 

Single Family 
Home 

Application for New Service submitted on 7/8/25 and plan 
check fee submitted on 7/9/25. 1st plan check submitted 
on 7/8/25 and returned on 7/19/25. Permit issued on 
9/15/25. (2/17/26) 

C0711-26-01 1837 Wallace 
Avenue 

JADU Application for New Service submitted on 5/23/25 and plan 
check fee submitted on 7/14/25. 1st plan check submitted 
on 5/23/25 and returned on 7/20/25. 2nd plan check 
submitted on 8/19/25 and returned on 8/28/25. (2/17/26) 

C0712-26-01 2206 Windward 
Place 

Single Family 
Home 

Application for New Service submitted on 7/14/25 and plan 
check fee submitted on 7/17/25. 1st plan check submitted 
on 7/7/25 and returned on 7/20/25. 2nd plan check 
submitted on 8/5/25 and returned on 8/7/25. Permit issued 
on 8/18/25. (2/17/26) 

C0713-26-01 1933 Federal 
Avenue 

ADU Application for New Service submitted on 7/22/25 and plan 
check fee submitted on 7/22/25. 1st plan check submitted 
on 7/14/25 and returned on 8/5/25. 2nd plan check 
submitted on 8/18/25 and returned on 8/19/25. 3rd plan 
check submitted on 8/20/25 and returned on 8/28/25. 
Permit issued on 9/8/25. (2/17/26) 

C0714-26-01 1953 Federal 
Ave 

ADU Application for New Service submitted on 7/22/25 and plan 
check fee submitted on 7/22/25. 1st plan check submitted 
on 7/14/25 and returned on 8/5/25. 2nd plan check 
submitted on 8/18/25 and returned on 8/19/25. (2/17/26) 

C0715-26-01 960 W. 16th 
Place 

38 Single 
Family Homes 

Application for New Service submitted on 7/24/25 and plan 
check fee submitted on 7/23/25. 1st plan check submitted 
on 7/24/25 and returned on 8/6/25. (2/17/26) 
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C0717-26-01 297 23rd Street Single Family 
Home 

Application for New Service submitted on 8/6/25 and plan 
check fee submitted on 7/25/25. 1st plan check submitted 
on 7/24/25 and returned on 8/6/25. (2/17/26) 

C0718-26-01 3057 
Killybrooke 

Lane 

ADU Application for New Service submitted on 8/6/25 and plan 
check fee submitted on 7/28/25. 1st plan check submitted 
on 7/28/25 and returned on 8/6/25. Permit issued on 
8/18/25. (2/17/26) 

C0719-26-01 3089 Bristol 
Street 

Commercial Application for New Service submitted on 8/6/25 and plan 
check fee submitted on 7/28/25. 1st plan check submitted 
on 7/28/25 and returned on 8/6/25. 2nd Plan Check 
submitted on 8/13/25 and returned on 8/14/25. 3rd Plan 
Check submitted on 8/28/25 and returned on 8/28/25. 4th 
plan check submitted on 9/1/25 and returned on 9/1/25. 
5th plan check received on 9/4/25 and returned on 9/8/25. 
Permit issued on 9/15/25. (2/17/26) 

C0722-26-01 240 Broadway ADU Application for New Service submitted on 7/14/25 and plan 
check fee submitted on 7/14/25. 1st plan check submitted 
on 7/4/25 and returned on 8/6/25. 2nd plan check 
submitted on 8/19/25 and returned on 8/28/25. Permit 
issued on 9/8/25. Precon held on 9/11/25. (2/17/26)  

C0723-26-01 891 W. 17th 
Street 

New 
Commercial 

Building 

Application for New Service and plan check fee submitted 
on 8/5/25. 1st plan check submitted on 8/11/25 and 
returned on 8/12/25. 2nd plan check submitted on 9/18/25 
and returned on 9/21/25. 3rd plan check submitted on 
9/23/25 and returned on 9/28/25. (2/17/26) 

C0724-26-01 1915 Orange 
Avenue 

ADU Application for New Service submitted on 8/5/25 and plan 
check fee submitted on 8/1/25. 1st plan check submitted 
on 8/7/25 and returned on 8/8/25. 2nd plan check 
submitted on 10/8/25 and returned on 10/12/25. Permit 
issued on 10/28/25. (2/17/26) 

C0725-26-01 1526 Placentia 
Avenue 

11 Apartments Application for New Service and plan check fee submitted 
on 7/15/25. 1st plan check submitted on 7/15/25 and 
returned on 8/23/25. 2nd plan check submitted on 11/4/25 
and returned on 11/10/25. Permit issued on 11/20/25. 
(2/17/26) 

C0726-26-01 454 Lenwood 
Circle 

Single Family 
Home 

Application for New Service submitted on 7/16/25 and plan 
check fee submitted on 7/28/25. 1st plan check submitted 
on 7/16/25 and returned on 8/28/25. 2nd plan check 
submitted on 11/21/25 and returned on 11/24/25. Permit 
issued on 12/16/25. (2/17/26) 

C0727-26-01 3113 Lincoln 
Way 

ADU Application for New Service submitted on 8/18/25 and plan 
check fee submitted on 8/25/25. 1st plan check submitted 
on 8/18/25 and returned on 8/28/25. 2nd plan check 
submitted on 8/29/25 and returned on 8/29/25. Pemit 
issued on 9/26/25. Precon held on 2/1/26. Meter upgraded 
on 2/13/26.  (2/17/26) 
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C0728-26-01 210 Cabrillo 
Street 

Duplex Application for New Service and plan check fee submitted 
on 8/18/25. 1st plan check submitted on 8/13/25 and 
returned on 8/29/25. (2/17/26) 

C0729-26-01 2983 Royal 
Palm Drive 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 8/25/25. 1st plan check submitted on 8/25/25 and 
returned on 8/29/25. Permit issed on 9/26/25. (2/17/26) 

C0730-26-01 839 Darrell 
Street 

Single Family 
Home 

Application for New Service submitted on 8/25/25 and plan 
check fee submitted on 8/27/25. 1st plan check submitted 
on 8/25/25 and returned on 8/29/25. 2nd plan check 
submitted on 9/10/25 and returned on 9/13/25. 3rd plan 
check submitted on 9/22/25 and returned on 9/28/25. 4th 
plan check submitted on 10/10/25 and returned on 
10/12/25. Permit issued on 10/22/25. (2/17/26) 

C0731-26-01 615 and 617 
Victoria Street 

12 ADUs Application for New Service submitted on 8/28/25 and plan 
check fee submitted on 8/27/25. 1st plan check submitted 
on 8/21/25 and returned on 9/4/25. 2nd plan check 
submitted on 12/2/25 and returned on 12/28/25. 3rd plan 
check submitted on 1/6/26 and returned on 1/16/26. 
Received easement on 2/6/26 and provided comments on 
2/15/26. (2/17/26)  

C0732-26-01 3198 Cape 
Verde Place 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 8/29/25. 1st plan check submitted on 8/29/25 and 
returned on 8/31/25. 2nd plan check submitted on 
10/21/25 and returned on 11/2/25. 3rd plan check 
submitted on 12/3/25 and returned on 12/7/25. Permit 
issued on 1/13/26. (2/17/26) 

C0733-26-01 2115 Parsons 
Street 

Single Family 
Home and ADU 

Application for New Service and plan check fee submitted 
on 9/2/25. 1st plan check submitted on 9/2/25 and 
returned on 9/7/25. 2nd plan check submitted on 9/15/25 
and returned on 9/16/25. 3rd plan check submitted on 
9/17/25 and returned on 9/17/25. 4th plan check 
submitted on 11/3/25 and returned on 11/3/25. Revised 
4th plan check submitted on 11/9/25 and returned on 
11/11/25. Permit issued on 12/16/25. Precpn held on 
1/2/26. (2/17/26) 

C0734-26-01 405 E. 19th 
Street 

Single Family 
Home 

Application for New Service submitted on 9/2/25 and plan 
check fee submitted on 9/3/25. 1st plan check submitted 
on 9/2/25 and returned on 9/7/25. 2nd Plan Check 
submitted on 10/19/25 and returned on 10/20/25. 
Permitted issued on 11/20/25. (2/17/26) 

C0736-26-01 304 Flower 
Street 

ADU Application for New Service and plan check fee submitted 
on 8/27/25. 1st plan check submitted on 9/12/25 and 
returned on 9/12/25. 2nd plan check submitted on 9/16/25 
and returned on 9/21/25. 3rd plan check submitted on 
9/30 and returned on 10/7/25. Permit issued on 12/23/25. 
(2/17/26) 



DEVELOPER PROJECT STATUS REPORT 
 

Updated February 19, 2026 Page 26 of 34  

PROJECT NUMBER ADDRESS TYPE STATUS UPDATE 

C0737-26-01 1788 Oriole 
Drive 

Single Family 
Home 

Application for New Service submitted on 9/10/25 and plan 
check fee submitted on 8/28/25. 1st plan check submitted 
on 9/10/25 and returned on 9/13/25. 2nd plan check 
submitted on 10/27/25 and returned on 11/2/25. Permitted 
issued on 11/20/25. (2/17/26) 

C0738-26-01 1651 Baker 
Street 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 9/10/25. 1st plan check submitted on 9/24/25 and 
returned on 9/28/25. 2nd plan check submitted on 
10/10/25 and returned on 10/12/25. Permit issued on 
10/22/25. (2/17/26) 

C0740-26-01 426 Cabrillo 
Street 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 9/17/25. 1st plan check submitted on 9/17/25 and 
returned on 9/18/25. 2nd version submitted on 9/22/25 
and returned on 10/15/25. Permitted issued on 11/20/25. 
(2/17/26) 

C0741-26-01 2134 Baker 
Street 

ADU Application for New Service submitted 9/20/25 and plan 
check fee submitted on 9/22/25. 1st plan check submitted 
on 9/22/25 and returned on 9/28/25. 2nd plan check 
submitted on 10/6/25 and returned on 10/13/25. Permitted 
issued on 11/20/25. (2/17/26) 

C0742-26-01 1210 Conway 
Avenue 

Single Family 
Home 

Application for New Service submitted 9/11/25 and plan 
check fee submitted on 9/23/25. 1st plan check submitted 
on 9/11/25 and returned on 9/28/25. 2nd plan check 
submitted on 10/23/25 and returned on 11/2/25. Permitted 
issued on 11/20/25. (2/17/26) 

C0743-26-01 1173 Kingston 
Street 

Single Family 
Home 

Application for New Service submitted 9/24/25 and plan 
check fee submitted on 9/22/25. 1st plan check submitted 
on 9/24/25 and returned on 9/28/25. 2nd plan check 
submitted on 10/1/25 and returned on 10/11/25. Permit 
issued on 10/22/25. (2/17/26) 

C0744-26-01 2237 Avalon 
Street 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 9/26/25. 1st plan check submitted on 9/26/25 and 
returned on 9/28/25. 2nd plan check submitted on 11/4/25 
and returned on 11/6/25. Permitted issued on 11/20/25. 
(2/17/26) 

C0745-26-01 2429 Littleton 
Place 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 9/26/25. 1st plan check submitted on 9/26/25 and 
returned on 9/28/25. 2nd plan check submitted on 9/30/25 
and returned on 10/11/25. Permit issued on 10/22/25. 
(2/17/26) 

C0746-26-01 1585 Minorca 
Drive 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 9/29/25. 1st plan check submitted on 9/28/25 and 
returned on 9/28/25. 2nd plan check submitted on 10/2/25 
and returned on 10/11/25. Permit issued on 10/22/25. 
(2/17/26) 
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C0747-26-01 482 Abbie Way Single Family 
Home 

Application for New Service submitted on 9/29/25 and plan 
check fee submitted on 10/7/25. 1st plan check submitted 
on 9/29/25 and returned on 10/9/25. 2nd plan check 
submitted on 11/26/25 and returned on 11/27/25. Permit 
issued on 12/16/25. (2/17/26) 

C0749-26-01 361 Paularino 
Avenue 

Commercial Application for New Service submitted on 9/9/25 and plan 
check fee submitted on 9/16/25. 1st plan check submitted 
on 9/17/25 and returned on 11/2/25. 2nd plan check 
submitted on 1/14/26 and returned on 1/17/26. (2/17/26) 

C0750-26-01 2167 Miner 
Street 

ADU Application for New Service submitted on 9/30/25 and plan 
check fee submitted on 10/1/25. 1st plan check submitted 
on 9/30/25 and returned on 10/11/25. 2nd plan check 
submitted on 10/16/25 and returned on 10/20/25. 3rd plan 
check submitted on 11/6/25 and returned on 11/10/25. 
Permit issued on 12/16/25. (2/17/26) 

C0751-26-01 1936 Orange 
Avenue 

Single Family 
Home 

Application for New Service submitted on 10/1/25 and plan 
check fee submitted on 9/29/25. 1st plan check submitted 
on 9/29/25 and returned on 10/11/25. (2/17/26) 

C0752-26-01 1999 Tustin 
Avenue 

Single Family 
Home 

Application for New Service submitted on 10/3/25 and plan 
check fee submitted on 10/1/25. 1st plan check submitted 
on 9/28/25 and returned on 10/11/25. 2nd plan check 
submitted on 10/29/25 and returned on 11/2/25. Permit 
issued on 12/23/25. (2/17/26) 

C0753-26-01 3150 Bear 
Street 

142 SFH 
Development 

Application for New Service and plan check fee submitted 
on 9/25/25. 1st plan check submitted on 9/5/25 and 
returned on 10/26/25. 2nd plan check submitted on 
11/26/25 and returned on 11/27/25. Permit issued on 
1/13/26. (2/17/26) 

C0754-26-01 1007 Concord 
Street 

ADU Application for New Service submitted on 10/11/25 and 
plan check fee submitted on 10/1/25. 1st plan check 
submitted on 10/2/25 and returned on 10/11/25. 2nd plan 
check submitted 11/2/25 and returned on 12/7/25. Permit 
issued on 12/23/25. (2/17/26) 

C0755-26-01 2222 Donnie 
Road 

Single Family 
Home and ADU 

Application for New Service and plan check fee submitted 
on 10/2/25. 1st plan check submitted on 10/2/25 and 
returned on 10/11/25. 2nd plan check submitted on 
11/6/25 and returned on 11/10/25. Permitted issued on 
11/20/25. Precon held on 2/9/26. (2/17/26) 

C0756-26-01 264 Sherwood 
Street 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 10/7/25. 1st plan check submitted on 10/7/25 and 
returned on 10/11/25. 2nd plan check submitted on 
10/23/25 and returned on 11/2/25. Permitted issued on 
11/20/25. (2/17/26) 

C0758-26-01 770 Hudson 
Avenue 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 10/8/25. 1st plan check submitted on 10/9/25 and 
returned on 10/12/25. 2nd plan check submitted on 
10/16/25 and returned 10/20/25. (2/17/26) 
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C0759-26-01 870 Congress 
Street 

ADU Application for New Service and plan check fee submitted 
on 10/9/25. 1st plan check submitted on 10/9/25 and 
returned on 10/12/25. 2nd plan check submitted on 
11/3/25 and returned on 11/3/25. Permit issued on 
1/13/26. (2/17/26) 

C0760-26-01 291 Flower 
Street 

Single Family 
Home 

Application for New Service submitted on 10/8/25 and plan 
check fee submitted on 10/14/25. 1st plan check submitted 
on 10/8/25 and returned on 11/2/25. 2nd plan check 
submited on 11/24/25 and returned on 11/24/25. 
(2/17/26) 

C0761-26-01 331 Wake 
Forest Road 

Single Family 
Home 

Application for New Service submitted on 11/5/25 and plan 
check fee to be submitted 10/23/25. 1st plan check 
submitted on 10/21/25 and returned on 11/10/25. 2nd 
plan check submitted on 2/4/26 and returned on 2/16/26. 
(2/17/26) 

C0762-26-01 913 Joann 
Street 

ADU Application for New Service and plan check fee submitted 
on 10/24/25. 1st plan check submitted on 10/21/25 and 
returned on 11/2/25. 2nd plan check submitted on 
11/19/25 and returned on 11/24/25. (2/17/26) 

C0764-26-01 274 Palmer 
Street 

ADU Application for New Service and plan check fee submitted 
on 10/7/25. 1st plan check submitted on 10/22/25 and 
returned on 11/2/25. 2nd plan check submitted on 
11/12/25 and returned on 11/12/25. (2/17/26) 

C0765-26-01 657 Ross Street ADU Application for New Service submitted on 10/23/25 and 
plan check fee submitted on 10/22/25. 1st plan check 
submitted on 10/18/25 and returned on 11/2/25. 2nd plan 
check submitted on 12/19/25 and returned on 12/27/25. 
Permit issued on 2/3/26. (2/17/26) 

C0766-26-01 3368 California 
Street 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 10/24/25. 1st plan check submitted on 10/24/25 and 
returned on 11/2/25. 2nd plan check submitted on 
11/12/25 and returned 11/12/25. Permitted issued on 
11/20/25. (2/17/26) 

C0768-26-01 1178 
Charleston 

Street 

ADU Application for New Service submitted on 10/27/25 and 
plan check fee submitted on 10/28/25. 1st plan check 
submitted on 10/27/25 and returned on 11/2/25. (2/17/26) 

C0770-26-01 1661 Texas 
Circle 

ADU Application for New Service and plan check fee submitted 
on 10/29/25. 1st plan check submitted on 10/29/25 and 
returned on 11/2/25. 2nd plan check submitted on 12/3/25 
and returned on 12/7/25. Permit issued on 12/29/25. 
(2/17/26) 

C0771-26-01 214 E. 21st 
Street 

ADU Application for New Service submitted on 10/30/25 and 
plan check fee submitted on 11/2/25. 1st plan check 
submitted on 10/30/25 and returned on 11/2/25. 2nd plan 
check submitted on 2/6/26 and returned on 2/16/26. 
(2/17/26)  
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C0772-26-01 960 Linden 
Place 

Single Family 
Home 

Application for New Service submitted on 11/4/25 and plan 
check fee submitted on 11/3/25. 1st plan check submitted 
on 9/27/25 and returned on 11/4/25. Permit issued on 
12/16/25. (2/17/26) 

C0773-26-01 227 Palmer 
Street 

Two (2) Single 
Family Homes 

Application for New Service and plan check fee submitted 
on 11/3/25. 1st plan check submitted on 10/27/25 and 
returned on 11/4/25. 2nd plan check submitted on 
11/14/25 and returned on 11/24/25. Permit issued on 
2/3/26. (2/17/26) 

C0774-26-01 930 W. 17th 
Street 

ADU Application for New Service submitted on 11/3/25 and plan 
check fee submitted on 11/4/25. 1st plan check submitted 
on 7/28/25 and returned on 11/4/25. (2/17/26) 

C0775-26-01 3064 Royce 
Lane 

ADU Application for New Service and plan Check fee submitted 
on 11/12/25. 1st plan check submitted on 11/12/25 and 
returned on 11/20/26. 2nd plan check submitted on 
1/16/26 and retruned on 1/18/26. Permit issued on 2/3/26. 
(2/17/26) 

C0776-26-01 1747 Pitcairn 
Drive 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 11/19/25. 1st plan check submitted on 11/19/25 and 
returned on 11/24/25. (2/17/26) 

C0777-26-01 398 22nd 
Street 

Single Family 
Home 

Application for New Service submitted on 11/19/25 and 
plan check fee submitted on 11/20/25. 1st plan check 
submitted on 11/19/25 and returned on 11/24/25. Permit 
issued on 2/10/26. (2/17/26) 

C0778-26-01 3080 Country 
Club Drive 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 11/20/25. 1st plan check submitted on 11/20/25 and 
returned on 11/25/25. (2/17/26) 

C0779-26-01 2009 Swan 
Drive 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 11/18/25. 1st plan check submitted on 11/19/25 and 
returned on 11/25/25. 2nd plan check submitted on 
11/25/25 and returned 11/25/25. (2/17/26) 

C0780-26-01 1198 Augusta 
Street 

ADU Application for New Service submitted on 11/24/25 and 
plan check fee submitted on 12/2/25. 1st plan check 
submitted on 11/24/25 and returned on 12/2/25. 2nd plan 
check submitted on 12/16/25 and returned on 12/27/25. 
2nd plan check revised and returned on 1/6/26. (2/17/26) 

C0781-26-01 274 and 276 E. 
15th Street 

ADU Application for New Service submitted on 12/01/25 and 
plan check fee submitted on 12/02/25. 1st plan check 
submitted on 12/01/25 and returned on 12/7/25. 2nd plan 
check submitted on 12/16/25 and returned on 12/27/25. 
Permit issued on 1/13/26. (2/17/26) 

C0782-26-01 1982 Tustin 
Avenue 

ADU Application for New Service and plan check fee submitted 
on 12/1/25. 1st plan check submitted on 12/1/25 and 
returned on 12/7/25. (2/17/26) 
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C0783-26-01 1697 
Madagascar 

Street 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 12/2/25. 1st plan check submitted on 12/2/25 and 
returned on 12/7/25. Permit issued on 12/23/25. (2/17/26) 

C0785-26-01 2972 Century 
Place, Building 

D 

Commercial Application for New Service and plan check fee submitted 
on 12/3/25. 1st plan check submitted on 12/3/25 and 
returned on 12/7/25. 2nd plan check submitted on 
12/16/25 and returned on 12/27/25. Permit issued on 
1/13/26. (2/17/26) 

C0786-26-01 272 Bucknell 
Road 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 11/25/25. 1st plan check submitted on 11/25/25 and 
returned on 12/7/25. 2nd plan check submitted on 
12/12/25 and returned on 12/26/25. (2/17/26) 

C0787-26-01 910 Evergreen 
Place 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 12/4/25. 1st plan check submitted on 12/1/25 and 
returned on 12/8/25. 2nd plan check submitted on 1/6/26 
and returned on 1/16/26. Permit issued on 2/3/26. 
(2/17/26) 

C0788-26-01 1818 Samar 
Drive 

Single Family 
Home 

Application for New Service and plan check fee submitted 
on 11/25/25. 1st plan check submitted on 12/7/25 and 
returned on 12/12/25. 2nd plan check submitted on 
12/31/25 and returned on 1/16/26. Permit issued on 
2/3/26. (2/17/26) 

C0789-26-01 969 Post Road ADU Application for New Service submitted on 12/15/25 and 
plan check fee submitted on 12/11/25. 1st plan check fee 
to be submitted on 12/9/25 and returned on 12/24/25. 
Permit issued on 1/13/26. (2/17/26) 

C0790-26-01 361 Esther 
Street 

Single Family 
Home 

Application for New Service submitted on 10/30/25 and 
Plan Check fee submitted on 12/11/25. 1st plan check 
submitted on 12/11/25 and returned on 12/24/25. Permit 
issued on 2/3/26. (2/17/26) 

C0791-26-01 3041 Warren 
Lane 

ADU Application for New Service and Plan Check fee submitted 
on 12/11/25. 1st plan check submitted on 12/12/25 and 
returned on 12/12/25. 2nd plan check submitted on 
12/17/25 and returned on 12/26/25. Permit issued on 
1/13/26. (2/17/26) 

C0792-26-01 996 Springfield 
Street 

Single Family 
Home 

Application for New Service and completed Plan Check fee 
submitted on 12/15/25. 1st submittal provided on 12/4/25 
and returned on 12/10/25. 2nd submittal provided on 
12/17/25 and returned on 12/26/25. Permit issued on 
1/13/26. Precon held on 1/27/26. (2/17/26) 

C0793-26-01 2563 Columbia 
Drive 

Single Family 
Home 

Application for New Service submitted on 12/12/25. 1st 
submittal provided on 12/12/25 and returned on 12/12/25. 
2nd submittal provided on 12/15/25 and returned on 
12/26/25. (2/17/26) 
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C0794-26-01 934 Governor 
Street 

Single Family 
Home 

Application for New Service submitted on 12/15/25 and 
plan check fee submitted on 12/11/25. 1st plan check 
submitted on 12/15/25 and returned on 12/27/25. 2nd 
plan check submitted on 1/1/26 and returned on 1/2/26. 
3rd plan check submitted on 1/6/26 and returned on 
1/16/26. Permit issued on 2/3/26. (2/17/26) 

C0795-26-01 1992 Flamingo 
Drive 

Single Family 
Home 

Application for New Service submitted on 12/16/25. 1st 
submittal provided on 12/16/25 and returned on 12/16/25. 
2nd submittal provided on 12/21/25 and returned on 
12/26/25. Permit issued on 1/20/26. (2/17/26) 

C0796-26-01 385 E. 15th 
Street 

Single Family 
Home and ADU 

Application for New Service submitted on 12/17/25. 1st 
submittal provided on 12/19/25 and returned on 12/19/25. 
2nd submittal provided on 12/23/25 and returned on 
12/27/25. Waiting for payment voucher payment. 
(2/17/26) 

C0797-26-01 995 Cheyenne 
Street 

JADU Application for New Service submitted on 12/22/25. 1st 
submittal provided on 12/22/25 and returned on 12/22/25. 
2nd submittal provided on 12/26/25 and returned on 
12/27/25. Payment received on 1/12/26. Permit issued on 
1/13/26. (2/17/26) 

C0798-26-01 2937 Bristol 
Street, #C101 

Commercial Application for New Service submitted on 12/22/25 and 
plan check payment provided on 1/13/26. 1st submittal 
provided on 1/14/26 and returned on 1/15/26. Permit 
issued on 2/3/26. (2/17/26) 

C0799-26-01 544 Bernard 
Street 

Duplex and 
ADU 

Application for New Service and plan check fee submitted 
on 12/22/25. 1st submittal provided on 12/22/25 and 
returned on 12/27/25. 2nd plan check submitted on 1/9/26 
and returned on 1/16/26. (2/17/26) 

C0800-26-01 2096 Harbor 
Boulevard 

Commercial Application for New Service and plan check fee submitted 
on 12/22/25. 1st submittal provided on 12/23/25 and 
returned on 12/24/25. 2nd submittal provided on 1/15/26 
and returned on 1/19/26. Revised 2nd submittal returned 
on 2/16/26. (2/17/26) 

C0801-26-01 2959 Mindanao 
Drive 

Single Family 
Home 

Application for New Service submitted on 11/6/25. 1st 
submittal provided on 12/12/25 and returned on 12/12/25. 
Waiting for plan check payment. (2/17/26) 

C0802-26-01 395 Costa Mesa 
Street 

New Single 
Family Home 

and ADU 

Application for New Service and Total Fee submitted on 
12/30/25. 1st plan check submitted on 12/12/25 and 
returned on 12/26/25. 2nd plan check submitted on 1/7/26 
and returned on 1/16/26. Permit issued on 2/3/26. 
(2/17/26) 

C0803-26-01 313 Robinhood 
Lane 

Single Family 
Home 

Application for New Service submitted on 11/6/25. 
Plumbing fixture count provided on 1/29/26. 1st submittal 
provided on 1/29/25 and returned on 2/11/26. (2/17/26) 
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C0804-26-01 288 E. Bay 
Street 

Single Family 
Home 

Application for New Service submitted on 1/7/26. 1st 
submittal provided on 1/7/26 and returned on 1/18/26. 
Permit issued on 2/3/26. (2/17/26) 

C0806-26-01 782 Hudson 
Drive 

Single Family 
Home 

Application for New Service submitted on 1/14/26. 1st 
submittal provided on 1/14/26 and returned on 1/18/26. 
(2/17/26) 

C0807-26-01 1697 Placentia 
Avenue 

Commercial Application for New Service submitted on 1/15/26 and plan 
check payment submitted on 1/19/26. 1st submittal 
provided on 1/15/26. (2/17/26) 

C0808-26-01 3044 
Donnybrook 

Lane 

Single Family 
Home 

Application for New Service submitted on 1/12/26. 1st 
submittal provided on 1/12/26 and returned on 1/18/26. 
Permit issued on 2/3/26. (2/17/26) 

C0809-26-01 470 Broadway Single Family 
Home 

Application for New Service submitted on 1/16/26. 1st 
submittal provided on 1/13/26 and returned on 1/18/26. 
(2/17/26) 

C0810-26-01 463 Ogle Street Single Family 
Home 

Application for New Service submitted on 1/19/26. Waiting 
for fire department response. 1st submittal provided on 
1/19/26. Permit issued on 2/10/26. (2/17/26) 

C0811-26-01 241 Sierks 
Street 

Single Family 
Home 

Application for New Service and fire department 
determination submitted on 1/20/26. Plumbing fixture 
count provided on 1/20/26. Permit issued on 2/10/26. 
(2/17/26) 

C0812-26-01 932 W. 17th 
Street 

Commercial Application for New Service submitted on 1/21/26 and plan 
check payment submitted on 1/22/26. 1st submittal 
provided on 1/21/26 and returned on 2/11/26. (2/17/26) 

C0813-26-01 1580 Monrovia 
Avenue 

89 Single 
Family Homes 

Application for New Service submitted on 1/22/26 and plan 
check payment submitted on 1/23/26. 1st submittal 
provided on 1/21/26. (2/17/26) 

C0814-26-01 2822 Portola 
Drive 

Single Family 
Home and ADU 

Application for New Service and fire department 
determination submitted on 1/23/26. Plumbing fixture 
count submited on 1/23/26. 1st submittal provided on 
1/21/26 and returned on 2/6/26. (2/17/26) 

C0815-26-01 1174 Augusta 
Street 

ADU Application for New Service and fire department 
determination submitted on 1/22/26. Plumbing fixture 
count provided on 1/22/26. 1st submittal provided on 
1/21/26 and returned on 2/6/26. (2/17/26) 

C0816-26-01 3232 Idaho 
Place 

Single Family 
Home 

Plumbing fixture count provided on 1/22/26. (2/17/26) 

C0817-26-01 938 W. 17th 
Street 

Commercial Application for New Service and plan check payment 
submitted on 1/27/26. 1st submittal provided on 1/27/26. 
(2/17/26) 
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C0818-26-01 277 Sierks 
Street 

Single Family 
Home 

Application for New Service submitted on 2/3/26, fire 
department determination and plumbing fixture cont 
provided on 2/3/26. 1st submittal provided on 2/3/26 and 
returned on 2/15/26. (2/17/26) 

C0819-26-01 1388 Watson 
Avenue 

Single Family 
Home 

Application for New Service submitted on 1/29/26, fire 
department determination submitted on 1/22/26 and 
plumbing fixture count provided on 1/29/26. 1st submittal 
provided on 1/30/26 and returned on 2/15/26. (2/17/26) 

C0820-26-01 442 
Swarthmore 

Single Family 
Home 

Fire department determination and plumbing fixture count 
provided on 1/29/26. 1st submittal provided on 1/29/26 
and returned on 2/15/26. 

C0821-26-01 1931 Kauai 
Drive 

Single Family 
Home 

Application for New Service submitted on 1/29/26, fire 
department determination submitted on 2/2/26 and 
plumbing fixture count provided on 1/27/26. 1st submittal 
provided on 2/2/26 and returned on 2/15/26. 

C0822-26-01 2165 State 
Street 

Single Family 
Home 

Application for New Service submitted on 11/26 and plan 
check fee submitted on 1/7/26. 1st submittal provided on 
2/3/26 and returned on 2/15/26. (2/17/26) 

C0823-26-01 1627 Tustin 
Avenue 

Single Family 
Home 

Application for New Service submitted on 2/9/26, fire 
department determination submitted on 2/10/26 and 
plumbing fixture count provided on 2/5/26. 1st submittal 
provided on 2/10/26 and returned on 2/15/26. (2/17/26) 

C0824-26-01 1242 Belfast 
Avenue 

Single Family 
Home 

Application for New Service submitted on 2/13/26, fire 
department determination submitted on 2/10/26 and 
plumbing fixture count provided on 2/13/26. 1st submittal 
provided on 2/13/26 and returned on 2/15/26. (2/17/26) 

C0825-26-01 809 Marquis 
Court 

Single Family 
Home 

Application for New Service submitted on 2/4/26, fire 
department determination submitted on 2/5/26 and 
plumbing fixture count provided on 2/4/26. 1st submittal 
provided on 2/5/26 and returned on 2/15/26. (2/17/26) 

C0826-26-01 2520 Andover 
Place 

Single Family 
Home 

Application for New Service and plumbing fixture count 
submitted on 2/5/26. 1st submittal provided on 2/5/26 and 
returned on 2/15/26. (2/17/26) 

C0827-26-01 2385 Rutgers 
Drive 

Single Family 
Home 

Application for New Service, fire department determination 
and plumbing fixture count submitted on 2/10/26. 1st 
submittal provided on 2/10/26 and returned on 2/15/26. 
(2/17/26) 

C0828-26-01 959 Paularino 
Avenue 

ADU Application for New Service, fire department determination 
and plumbing fixture count submitted on 2/9/26. 1st 
submittal provided on 2/9/26 and returned on 2/15/26. 
(2/17/26) 

C0829-26-01 953 Magellan 
Street 

Single Family 
Home 

Application for New Service, fire department determination 
and plumbing fixture count submitted on 2/9/26. 1st 
submittal provided on 2/9/26 and returned on 2/15/26. 
(2/17/26) 
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C0830-26-01 1773 Tanager 
Drive 

Single Family 
Home 

Application for New Service submitted on 2/15/26, fire 
department determination submitted on 2/11/26 and 
plumbing fixture count provided on 2/9/26. 1st submittal 
provided on 2/15/26 and returned on 2/15/26. (2/17/26) 

C0830-26-01 586 Marquette 
Circle 

ADU Application for New Service and plumbing fixture count 
submitted on 2/13/26. 1st submittal provided on 2/13/26 
and returned on 2/15/26. (2/17/26) 
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File No.: M21-210B2 

Description: The Reservoir Upgrades Project has several components to increase the 
efficiency and reliability of Reservoirs 1 and 2: Chemical storage and feed 
systems (sodium hypochlorite and aqueous ammonia) to help reduce 
nitrification issues in the distribution system; Pump replacement and 
conversion of drivers from gas engines to electrical motors; Upgrades to 
reservoir electrical service through SCE; Installation of diesel generator 
systems to power the reservoirs in the event of an emergency; 
Miscellaneous system rehabilitation and upgrades including electrical gear 
replacement, pipeline rehabilitation, pipeline modifications, and instrument 
replacement based on the results of site visits and related analyses; and 
Slurry Dewatering Pit upgrades located at the Reservoir 1 site. 

Status: Following the approval of the recommendations of the Water, Power, and 
Supply Chain Reliability Assessment, Mesa Water developed a design 
Scope of Work for the Reservoirs 1 and 2 Upgrades Project. A proposal 
was solicited from a CIPR on-call design consultant and the project’s 
Preliminary and Final Design was kicked off in May 2021. The consultant 
delivered a draft version of Technical Memorandum No.1 – Reservoir 1 
Site Master Plan and the draft Permit Plan in July 2021. Following Mesa 
Water’s review of TM1 and the Permit Plan, the consultant began work on 
the Preliminary Design Report. The Preliminary Design Report was 
delivered in November 2021 and the Preliminary Design Report Workshop 
was held in September 2021. In March 2023, the Final Bid documents and 
cost estimate were received and reviewed by staff. After receiving 
approval for the project’s reduced scope, the project team began 
modifying the Bid Documents. The revised Bid Documents were received 
in August 2023. Request for Bids were released to the prequalified 
contractors in August 2023. A job walk was conducted in August 2023 and 
attended by five prequalified contractors. The bid opening was held in 
October 2023. Four bids were received. A recommendation for contract 
time extension negotiation and award was approved November 2023. The 
contract time extension negotiation to accommodate equipment lead 
times was completed and Notice to Proceed was provided January 2024. A 
preconstruction meeting and a site walk with the contractor team were 
held February 2024. The construction team mobilized at Reservoir 2 in 
June 2024 and Reservoir 1 in October 2024. The contractor installed and 
started new mixers in Reservoir 2 in August 2024. At Reservoir 2, the 
contractor poured and coated the concrete foundation for the Reservoir 
chemical facility and constructed yard piping and electrical. The chemical 
tanks were delivered in August 2025 and anchored to the chemical pads. 
Work is stopped due to the impacts of the contractor-installed pipeline 
break at Reservoir 2 on October 18, 2025. The initial forensic site 
investigation was completed in November 2025. Testing and repair of the 
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damaged equipment is in process. The Contractor’s insurance 
representatives are scheduled to inspect the damage on January 21, 
2026. The pumps and motors are expected in March 2026; however, the 
variable frequency drives were destroyed in the October 18, 2025 
incident. At Reservoir 1, the contractor has demolished yard structures, 
excavated for the new Heavy Equipment Port, Slurry Dewatering Pit, 
Chemical Facility, and Generator Pads. The Slurry Dewatering Pit went 
into operation in April 2025. After a rain delay, concrete foundations for 
the Heavy Equipment Port and Chemical Facility were poured in March 
2025. The structural steel for the Heavy Equipment Port was received in 
April 2025, and the building is currently under construction. The building 
panels were delivered in August 2025. The contractor is coordinating with 
Southern California Edison for working in the vicinity of its power lines. 
The Air Quality Management District Permits to Construct and Operate the 
diesel backup generators were received in March 2025. The generator 
concrete pads were poured in May 2025. The generators were set on the 
pads in June 2025. The chemical tanks were delivered in August 2025 and 
anchored to the chemical pads. The electrical subcontractor is running the 
electrical conduits. The electrical subcontractor is planning to pour the 
concrete pads for the main electrical switchgear and generator switchgear 
in February 2026. The main switchboard, pumps and motors are expected 
to be delivered in March 2026.   

 
Capital Improvement Program Update 
 
File No.: M24-104 

Description: Develop a prioritized 10-year Capital Improvement Program (CIP) for 
water system improvements, including an updated supply and demand 
analysis, calibration of the hydraulic model, District-wide asset condition 
assessment, and development of a roadmap for Asset Management 
Program implementation. 

Status:  A contract was awarded to Carollo Engineers (Carollo) in May 2024. 
Technical Memo (TM) 1 Demands and TM 2 Supply were received in 
October 2024 and were reviewed by staff ahead of the Workshop on 
October 21, 2024. Revised TM 1 and TM 2 were received in January 
2025. Staff provided pressure logger data and production data for the 
Hydraulic Model calibration in August 2024. Carollo’s team performed 
asset condition assessment field work in August and September 2024. 
The Hydraulic Model TM was received in December 2024, and the 
workshop to review the TM was held on December 17, 2024. Staff 
provided additional data to the Carollo team to improve the hydraulic 
model calibration. A workshop to define the Asset Management Software 
Requirements was held in October 2024. Asset Management Software 
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demonstrations were held in November and December 2024. TM 5 
Regulatory Requirements was received in October 2024 and was 
reviewed by staff. A workshop to define the asset Consequence of Failure 
was held in January 2025. TM 3 Transmission Systems Evaluation was 
received in January 2025 and was reviewed by staff. TM 9 Condition 
Assessment was received in January 2025 and reviewed by staff. Draft 
TM 10 CIP was received in March 2025 and was reviewed by staff. The 
draft TM 7 Asset Management Roadmap was received in April 2025 and 
was reviewed by staff. A workshop to review TM7 Asset Management 
Roadmap was held in April 2025. The results were presented to the 
Board in January 2026. Staff plans to bring the CIP for adoption to a 
future Board meeting.  

 
Local groundwater Supply Improvement Project (Local SIP) 
 
File No.: M24-105 

Description: The Local SIP will develop a feasibility study that meets the requirements 
of the Bureau of Reclamation’s (USBR) Feasibility Study Directives and 
Standards (WTR 11-01) for a brackish groundwater desalination facility. 
The project is being conducted in partnership and cost sharing with 
Orange County Water District, City of Huntington Beach and City of 
Newport Beach. 

Status: A contract was awarded to Black & Veatch Corporation (Black & Veatch) in 
May 2024. The project team has completed the evaluation of aquifer 
zones and selected the Talbert Gap on which to focus the alternative 
analysis for the feasibility study. The project team has also completed 
modeling the potential wellfield locations, developing treatment plant 
footprints, the Class V level life-cycle cost for the project, and developing 
the preferred alternative. The Board approved a contract amendment to 
the Black & Veatch contract for Clean Energy Capital to perform a funding 
analysis. The draft Feasibility Study was received and a review workshop 
was held in August 2025. Preliminary comments were received from USBR 
in September 2025. The final Feasibility Study was submitted to USBR in 
September 2025. Staff received comments on the final Feasibility Study 
from USBR in January 2026 and is currently working to resolve comments. 
In February 2026, staff received a proposal for next steps, including 
additional groundwater modeling refinement and subsidence evaluation. 
In February 2026, staff also met with USBR to discuss the Feasibility Study 
and next steps for the project and funding opportunities. 
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Interagency Water Transfers (Newport Beach) 
 
File No.: M25-108 

Description: Conduct a feasibility study to determine if Mesa Water can reliably serve 
groundwater to the City of Newport Beach. 

Status: A contract was awarded to MKN & Associates (MKN). The draft feasibility 
study was received in July 2025 and a workshop to review was held in 
August 2025. MKN presented the results at the September 10, 2025 
Board meeting. Staff is coordinating with MKN and the City of Newport 
Beach to design the connection. MKN submitted the 60% drawings in 
February 2026, which staff has provided comments on. The City of Costa 
Mesa issued an encroachment permit, and potholing activities are on 
track for February 2026. 

 
Interagency Water Transfers (Huntington Beach) 
 
File No.: M25-101 

Description: Conduct a feasibility study to determine if Mesa Water can reliably serve 
groundwater to the City of Huntington Beach. 

Status: A Cooperative Agreement was executed with the City of Huntington 
Beach in October 2024. Staff received three proposals from qualified 
consultants in June 2025. The Board awarded a contract to MKN & 
Associates (MKN) in July 2025. Notice to Proceed was provided in August 
2025. A kickoff meeting was held in September 2025, and supply and 
demand data was collected in October 2025 and as of November 2025, 
MKN delivered a draft Feasibility Study in December 2025, which has 
been reviewed by staff from Mesa Water and the City of Huntington 
Beach. Comments have been provided to the consultant, and MKN is 
incorporating revisions, including refinement of regulatory considerations 
and infrastructure assumptions. The project has been introduced to the 
Department of Drinking Water, and coordination with DDW is ongoing. In 
February 2026, staff received and provided comments on the Draft Final 
Feasibility Study and continued discussions with DDW. 

 
Pipeline Integrity Program 
 
File No.: M25-103 

Description: Implement Resolution No. 1525 Replacement of Assets. 
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Status: Since its inception in 2015, the Pipeline Integrity Program has been 
implemented by staff to use pipeline condition, rather than pipeline age, 
to prioritize pipeline replacements. The current and previous fiscal year’s 
progress is described in this report. In Fiscal Year (FY) 2024, the Pipeline 
Integrity Program Consultant reviewed mainline break data from FY 2022 
and FY 2023 and recommended condition assessment for pipeline groups 
with break thresholds that exceed the standards of Resolution No. 1525. 
These recommendations were presented to the Board in September 
2023. Based on the recommendations, staff negotiated a proposal for 
ePulse condition assessment of 2.2 miles of AC pipe. The field work was 
completed in May 2024 and the report was received in July 2024. The 
results of the condition assessment were reviewed by the Pipeline 
Integrity Program Consultant. The consultant’s report was received in 
October 2024 and reviewed by staff. No AC pipelines were recommended 
in the report. Additionally, Municipal Water District of Orange County 
(MWDOC) staff performed 100 miles of Leak Detection in May and June 
2024. The final leak detection report was received in June 2024 and no 
mainline leaks were reported. Staff evaluated the feasibility of a condition 
assessment technology for small diameter metal pipelines, and has 
requested a proposal from a vendor. The contract for small diameter 
pipeline condition assessment was approved at the March 12, 2025 Board 
meeting. The condition assessment was attempted on June 16-17, 2025 
but was not successful. Staff sent ten AC pipe samples collected in 
conjunction with routine work for wall thickness measurement in 
February 2025. The wall thickness measurements were received in April 
2025 and were reviewed by staff and the Pipeline Integrity Program 
Consultant. No immediate pipeline replacements were suggested by the 
data. The Consultant’s report was received in June 2025 and was 
reviewed by staff. MWDOC completed 100 miles of Leak Detection in May 
2025. No mainline leaks were found. Permanent pressure transient 
monitoring at the pump stations and other strategic locations was 
installed in June 2025. Staff is evaluating several AI models to predict 
mainline breaks and prioritize pipeline replacement. A contract was 
awarded to HDR to continue as the Pipeline Integrity Program consultant 
for FY 2026. A kickoff meeting for FY 2026 work was held in September 
2025. An update to the Board was presented in October 2025. An 
updated Replacement of Assets resolution was brought to the January 
28, 2026 Board meeting and the Board’s comments were incorporated. 
The revised Replacement of Assets resolution was brought to the 
February 11, 2026 Board meeting.  

 
SCADA Needs Assessment 
 
File No.: M26-100 
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Description: Assess Mesa Water’s current Supervisory Control and  Data Acquisition 

system, compile a comprehensive asset list, and define a path forward 
for modernization and future system improvements. 

 
Status: Staff developed a draft Scope of Work and incorporated feedback from 

expert consultants. The Request for Proposal was posted in October 2025 
and six proposals were received in November 2025. An information item 
was provided at the December 2025 Board meeting. A contract was 
awarded to West Yost at the January 14, 2026 Board meeting. The 
contract is expected to be executed in February 2026 and the kickoff is 
planned for March 2026. 

 
Mesa Water Education Center Flagpole 
 
File No.: M25-104 

Description: Evaluate the most appropriate location and height of the flagpole at the 
Mesa Water Reliability Facility and then execute the construction of the 
selected flagpole. 

Status: Staff received a draft report regarding the installation of a flagpole at the 
Mesa Water Education Center in December 2024. Staff reviewed the draft 
report and presented recommendations at the April 23, 2025 Board 
meeting. A design proposal was received in November 2025. 

 
Mesa Water Reliability Facility Electric Vehicle Charging Station 
 
File No.: M25-105 

Description: Conduct a feasibility study and preliminary cost estimate of constructing 
electric vehicle (EV) charging stations at the Mesa Water Reliability 
Facility (MWRF).  

Status: Staff is currently working with consulting companies and vendors to 
develop a feasibility report. Mesa Energy Systems submitted a proposal in 
January 2026, which staff is reviewing. 
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Water Quality Call Report 
January 2026 

Date: 1/22/2026 
Source: Phone/Visit 
Address: 1967 Newport Boulevard 
Description: The customer reported a rotten egg odor in the water when using the 

kitchen and bathroom sinks. 
Outcome: Staff determined that water samples collected from the outside hose bib 

and inside the home had no detectable odor. Staff explained to the 
customer that the odor may be related to an internal drain issue and 
could be addressed through disinfection. Staff assured the customer that 
Mesa Water District’s water meets all applicable state and federal 
drinking water standards. 

Date: 1/30/2026 
Source: Phone/Visit 
Address: 1884 Monrovia Avenue, #30 
Description: The customer reported observing a small worm in the water while filling 

a pot for cooking purposes. 
Outcome: Staff collected water samples from the front hose bib and from inside the 

home. Both samples were clear, with no worms observed, and showed 
normal chlorine residual levels. Based on these findings, it is highly 
unlikely that the worm originated from the water supply. No other 
customers on the property have reported observing worms in their water. 
The customer was advised to contact staff again if the issue reoccurs. 



Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
Amount

CAPITAL                        BRAIN BUILDERS STEM EDUCATION INC 000016101 01/30/26 MW016 PROGRAM DEVELOPMENT $5,250.00
1 $5,250.00BROWN & CALDWELL 000016102 01/30/26 44586973 RCA $4,391.60
1 $4,391.60CREATIVE MAD SYSTEMS, INC. DBA MAD SYSTEMS 000016073 01/23/26 4435 FILTER INSTALLMENT $664.63
1 $664.63LEE & RO INC 000016039 01/14/26 1272/15 M21-21B2 $8,982.00
1 $8,982.00MURAKAWA COMMUNICATIONS, INC. 000015976 01/09/26 MESWATER-66 M20-109 $1,108.80
1 $1,108.80PRIME SYSTEMS INDUSTRIAL AUTOMATION 000015966 01/09/26 0825-54 SCADA SUPPORT $9,724.36
1 $9,724.36SG CREATIVE, LLC 000015958 01/09/26 026 GRAPHIC DESIGN SERVICES $720.00
1 $720.00TETRA TECH, INC 000016026 01/14/26 52531838 M26-101 $18,305.00
1 $18,305.00

Total CAPITAL                        8 $49,146.39

CHECK SIGNATURE EXEMPT         SOUTHERN CALIFORNIA EDISON CO 000016019 01/14/26 4089DEC25 4089 - 10.26.26 - 12.28.25 $135,593.90
1 $135,593.90SOUTHERN CALIFORNIA GAS CO 000015961 01/09/26 08940813002DEC25 11.21.25 - 12.22.25 $2,677.4501/09/26 05060829172DEC25 11.25.25 - 12.26.25 $11,695.4501/09/26 08520813000DEC25 11.21.25 - 12.22.25 $62.15
1 $14,435.05

Total CHECK SIGNATURE EXEMPT         2 $150,028.95

CUSTOMER REFUND                JIM O'LEARY 000016122 01/30/26 425-416-01 Req: 8708 $1,396.41
1 $1,396.41

Total CUSTOMER REFUND                1 $1,396.41
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
Amount

DEPARTMENT EXPENSE             AMERICAN WATER WORKS ASSOCIATION 000016100 01/30/26 SO254896 Req: 8675 $336.00
1 $336.00CA DEPT OF JUSTICE 000015992 01/09/26 009978 FINGERPRINT SERVICES $64.00
1 $64.00CALIFORNIA NATIVE PLANT SOCIETY 000016112 01/30/26 18GT480 Req: 8690 $200.00
1 $200.00CALIFORNIA WATER EFFICIENCY PARTNERSHIP 000016082 01/23/26 MD-2026-160 Req: 8652 $2,175.85
1 $2,175.85CALPERS BENEFIT PAYMENTS 0207600 01/06/26 100000018154516 100000018154516 $55,039.430207601 01/06/26 100000018154524 JANUARY PREMIUM $9,083.740208162 01/28/26 012826 CHECK DATE 01.28.26 $50,934.750208163 01/14/26 011426 CHECK DATE 01.14.26 $51,433.670208164 01/15/26 100000018164826 UNFUNDED CLASSIC $120,897.750208165 01/15/26 100000018164834 UNFUNDED PEPRA 202601 $1,451.00
6 $288,840.34COLONIAL LIFE & ACCIDENT INS 000016049 01/14/26 88923330111651 1.11.26 $137.72000016083 01/23/26 88923330125610 1.25.26 $90.95
2 $228.67COSTA MESA FIRE AND RESCUE 000016010 01/09/26 25122999514 Req: 8623 $144.6201/09/26 25122999513 Req: 8621 $144.6201/09/26 25122999511 Req: 8620 $144.6201/09/26 25122999518 Req: 8627 $144.6201/09/26 25122999517 Req: 8626 $144.6201/09/26 25122999510 Req: 8616 $144.6201/09/26 25122999515 Req: 8624 $144.6201/09/26 25122999516 Req: 8625 $144.62
1 $1,156.96GUARDIAN 000015981 01/09/26 430941JAN26 1.1.26 - 1.31.26 $6,487.20
1 $6,487.20
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
AmountINTERNATIONAL PUBLIC MANAGEMENT 000016057 01/14/26 11342 Req: 8614 $420.00

1 $420.00ORANGE COUNTY WATER ASSOC 000016126 01/30/26 08013 Req: 8678 $250.00
1 $250.00SOUTH COAST METRO ALLIANCE 000016114 01/30/26 172677 Req: 8694 $395.00
1 $395.00TASC 000016027 01/14/26 IN3637193 DECEMBER FEES $139.20
1 $139.20TRACKER, A DIVISION OF C2, LLC 000016110 01/30/26 25-0000-186–Q4 REPORTING SERVICES $1,650.00
1 $1,650.00VISION SERVICE PLAN - (CA) 000016023 01/14/26 824275077 JANUARY COVERAGE $37.63
1 $37.63

Total DEPARTMENT EXPENSE             20 $302,380.85

EMPLOYEE CHECKS                STEPHEN HERSHEY 000015956 01/09/26 12012025 MONTHLY STIPEND $111.5701/09/26 11012025 MONTHLY STIPEND $111.57000016028 01/14/26 011426 MONTHLY STIPEND $107.57
2 $330.71

Total EMPLOYEE CHECKS                2 $330.71

GENERAL AND ADMINISTRATIVE     360GT LLC 000016085 01/23/26 472 WEB HOSTING $3,300.00
1 $3,300.00ACCO ENGINEERED SYSTEMS, INC. 000016084 01/23/26 20765443 PREVENTATIVE MAINTENANCE $18,300.0001/23/26 20776280 PREVENTATIVE MAINTENANCE $571.0001/23/26 20776282 PREVENTATIVE MAINTENANCE $11,794.0001/23/26 20776281 PREVENTATIVE MAINTENANCE $335.50
1 $31,000.50ADAPTIVEDGE LLC 000016086 01/23/26 10614 CONSULTING SERVICES $5,925.00
1 $5,925.00AIDA VALENCIA 000016054 01/14/26 CHEQ00099008688 05406500 Cheque Deposits 05406 $15.58
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
Amount

1 $15.58AMELIA LAZZARA 000016141 01/30/26 CHEQ00099008692 00405100 Cheque Deposits 00405 $11.75
1 $11.75AMERICAN MEMBRANE TECH ASSOC 000016088 01/23/26 15965 Req: 8669 $465.00
1 $465.00APOLLO PRINTING & GRAPHICS 000015996 01/09/26 295952 BUSINESS CARDS $840.4501/09/26 296326 BUSINESS CARDS $210.11000016099 01/30/26 296001 BUSINESS CARDS $210.11
2 $1,260.67ARTHUR BOWIE 000016140 01/30/26 CHEQ00099008694 06914300 Cheque Deposits 06914 $60.36
1 $60.36ASSOCIATION OF WOMEN IN WATER 000016089 01/23/26 08050 Req: 8655 $650.00
1 $650.00AT&T 000015997 01/09/26 0000824418851 10.25.25 - 11.24.25 $341.0701/09/26 000024503156 11.11.25 - 12.10.25 $311.27
1 $652.34AT&T MOBILITY 000015998 01/09/26 287295684390X121625 11.8.25 - 12.7.25 $516.5501/09/26 287306005081X121525 11.9.25 - 12.8.25 $490.07
1 $1,006.62ATKINSON, ANDELSON, LOYA, RUUD & ROMO 000016090 01/23/26 774420 LEGAL SERVICES $23,867.57
1 $23,867.57BC TRAFFIC SPECIALIST 000016000 01/09/26 103518 K-RAIL $5,764.38
1 $5,764.38BLACK & VEATCH 000016058 01/23/26 1480053 M24-105 $86,251.78
1 $86,251.78BOLLAND AND ASSOCIATES 000016092 01/23/26 250311 CONSULTING SERVICES $3,312.50
1 $3,312.50BSI AMERICA PROFESSIONAL SERVICES INC. 000016001 01/09/26 111419 SAFETY SERVICES $14,452.75
1 $14,452.75BURKE, WILLIAMS & SORENSEN, LLP 000016002 01/09/26 357567 LEGAL REPRESENTATION $130.00
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
AmountBURKE, WILLIAMS & SORENSEN, LLP 000016002 01/09/26 357568 LEGAL REPRESENTATION $162.50000016093 01/23/26 357829 LEGAL REPRESENTATION $1,820.0001/23/26 357830 LEGAL REPRESENTATION $507.32

2 $2,619.82CALDESAL 000016013 01/09/26 20251121 Req: 8602 $5,000.00
1 $5,000.00CALIFORNIA ADVOCATES INC. 000015993 01/09/26 26132 STATE ADVOCACY SERVICES $7,815.00
1 $7,815.00CCS ORANGE COUNTY JANITORIAL INC. 000015990 01/09/26 733626 JANITORIAL SERVICES $633.7401/09/26 732614 CONSUMABLES $48.33
1 $682.07CHRIS HARRELL 000016007 01/09/26 CHEQ00099008681 07406701 Cheque Deposits 07406 $188.43
1 $188.43CITY OF TUSTIN 000016051 01/14/26 2026 Req: 8591 $250.00
1 $250.00CIVICPLUS 000016113 01/30/26 354644 PUBLIC RECORDS SOFTWARE $7,847.45
1 $7,847.45CORE & MAIN LP 000015989 01/09/26 Y180342 PARTS & SUPPLIES $927.20
1 $927.20CRP/CSH COSTA MESA, LLC 000016132 01/30/26 CHEQ00099008700 00614601 Cheque Deposits 00614 $195.20
1 $195.20DEBRA MEDEIROS 000016052 01/14/26 CHEQ00099008690 04622301 Cheque Deposits 04622 $53.17
1 $53.17DUANE MORRIS LLP 000016081 01/23/26 3376619 LEGAL REPRESENTATION $17,425.40
1 $17,425.40DULCE ROMERO 000016133 01/30/26 CHEQ00099008701 04812803 Cheque Deposits 04812 $83.67
1 $83.67EAN SERVICES LLC 000015988 01/09/26 40800766 RENTAL CAR SERVICES $197.13
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
Amount

1 $197.13EILEEN REDMON REV LIVING TRUST 000016139 01/30/26 CHEQ00099008691 03504100 Cheque Deposits 03504 $45.77
1 $45.77EMPLOYEE RELATIONS INC 000016046 01/14/26 100385 EMPLOYEE BACKGROUND CHECK $19.19
1 $19.19EMPOWER 0208154 01/14/26 011426 LOAN CHECK DATE 01.14.26 LOAN $993.700208155 01/14/26 011426 MATCH CHECKDATE 01.14.26 MATCH $12,000.820208156 01/14/26 011426 401A CHECK DATE 01.14.26 401A $325.980208157 01/14/26 011426 457B CHECK DATE 01.14.26 457B $42,909.360208158 01/28/26 012826 457B CHECK DATE 01.28.26 457B $32,066.230208159 01/28/26 012826 401A CHECK DATE 01.28.26 $325.980208160 01/28/26 012826 MATCH CHECK DATE 01.28.26 MATCH $16,529.960208161 01/28/26 012826 LOAN CHECK DATE 01.28.26 $1,190.71
8 $106,342.74ENVIRONMENTAL SYSTEMS RESEARCH INSTITUTE, INC. 000016080 01/23/26 900171513 ARCGIS SUBSCRIPTION $800.00
1 $800.00FULL CIRCLE RECYCLING 000016079 01/23/26 31271 RECYCLING SERVICES $133.50
1 $133.50GANAHL LUMBER CO. 000015984 01/09/26 071988347 PARTS & SUPPLIES $609.22
1 $609.22GEIGER 000015983 01/09/26 6102881 SUPPLIES $1,934.12000016117 01/30/26 6120372 SUPPLIES $5,649.8401/30/26 6120373 SUPPLIES $6,530.9101/30/26 6123226 SUPPLIES $2,347.05
2 $16,461.92GREGORY C CLUMPNER 000015982 01/09/26 2 CONSULTING SERVICES $3,781.25
1 $3,781.25GREGORY LES 000016130 01/30/26 CHEQ00099008698 05126800 Cheque Deposits 05126 $114.08
1 $114.08
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
AmountHAZEN AND SAWYER 000016043 01/14/26 0000022 M21-210B2 $1,200.00

1 $1,200.00HEALTHCARE SERVICES, INC. 000016055 01/14/26 CHEQ00099008686 04702643 Cheque Deposits 04702 $83.93
1 $83.93HILBERS, INC. 000016135 01/30/26 CHEQ00099008704 20077200 Cheque Deposits 20077 $1,132.02
1 $1,132.02IDEA HALL 000016076 01/23/26 6066 CREATIVE SERVICES $8,125.00
1 $8,125.00INFOSEND INC 000015979 01/09/26 301015 DATA PROCESSING $1,685.1701/09/26 301165 DATA PROCESSING $144.41000016075 01/23/26 302391 DATA PROCESSING $2,614.34000016121 01/30/26 302888 DATA PROCESSING $1,614.16
3 $6,058.08INSIGHT PUBLIC SECTOR 000016074 01/23/26 1101351125 SCADA $7,962.96
1 $7,962.96INTERCOM CLOCK & SIGNAL SERVICE 000016042 01/14/26 41107 PARTS & SUPPLIES $1,080.00
1 $1,080.00JEFFERY GULO 000016006 01/09/26 CHEQ00099008682 06109703 Cheque Deposits 06109 $26.20
1 $26.20JERONIM ANDRONESI 000016004 01/09/26 CHEQ00099008684 00700600 Cheque Deposits 00700 $170.57
1 $170.57JOHN ROBINSON CONSULTING, INC. 000015978 01/09/26 MW202502-06 PLAN CHECK ASSISTANCE $15,592.50
1 $15,592.50JOHNSON SERVICE GROUP, INC. 000016041 01/14/26 JT000673995 TEMP LABOR $1,588.86000016123 01/30/26 JT000677872 TEMP LABOR $1,191.6501/30/26 JT000676433 TEMP LABOR $794.4301/30/26 JT000675078 TEMP LABOR $1,191.65
2 $4,766.59KIA FINANCE 000015977 01/09/26 2315318179JAN26 KIA LEASE $964.30
1 $964.30KIRA QUINTANA 000016131 01/30/26 CHEQ00099008699 06613700 Cheque Deposits 06613 $35.35
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
Amount

1 $35.35LANCE, SOLL, & LUNGHARD LLP 000016124 01/30/26 71984 GOVERNMENT AUDIT $23,410.00
1 $23,410.00LIEBERT CASSIDY WHITMORE 000016038 01/14/26 312158 Req: 8615 $4,925.00
1 $4,925.00MARINE REEF INTERNATIONAL 000016005 01/09/26 CHEQ00099008685 04920009 Over Payment $38.03
1 $38.03MATTHEW BODAS 000016143 01/30/26 CHEQ00099008696 04109003 Cheque Deposits 04109 $11.88
1 $11.88MELISSA LO 000016056 01/14/26 CHEQ00099008687 09625401 Cheque Deposits 09625 $74.54
1 $74.54MYRNA MARTIN 000016134 01/30/26 CHEQ00099008703 08011000 Cheque Deposits 08011 $89.31
1 $89.31NATHAN ULRICH-HICKS 000016144 01/30/26 CHEQ00099008695 00117403 Cheque Deposits 00117 $100.51
1 $100.51NATURE CARE 000015973 01/09/26 36656 LANDSCAPE MAINTENANCE $5,198.00
1 $5,198.00NEWMEYER & DILLION, LLP 000016071 01/23/26 367858 LEGAL REPRESENTATION $660.00
1 $660.00OCCUPATIONAL HEALTH CENTERS OF CALIFORNIA, A MEDICAL CORP 000016035 01/14/26 89006982 AUDIO & PFT $186.00
1 $186.00O'NEIL STORAGE #0481 000015970 01/09/26 2511038 STORAGE SERVICES $116.60000016033 01/14/26 2512038 STORAGE SERVICES $272.12
2 $388.72ORANGE COAST PLUMBING 000016032 01/14/26 474514 WATER HEATER $6,672.27
1 $6,672.27ORANGE COUNTY TREASURER - TAX COLLECTOR 000016070 01/23/26 STCS003726 BILLING 01.01.26 - 03.31.26 $684.19
1 $684.19PASSETS, INC. 000016009 01/09/26 CHEQ00099008683 08913201 Over Payment $18.56
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
Amount

1 $18.56PLANTE & MORAN, PLLC 000016069 01/23/26 10593428 CIS SUPPORT $10,560.00
1 $10,560.00PRO TRAFFIC SERVICES, INC. 000016067 01/23/26 246896 TRAFFIC SERVICES $560.00
1 $560.00PRUDENTIAL OVERALL SUPPLY 000015967 01/09/26 63059775 UNIFORM & LAUNDRY SERVICES $533.33000016030 01/14/26 63065653 UNIFORM & TEXTILE SERVICES $533.77000016068 01/23/26 63061534 UNIFORM & LAUNDRY  SERVICES $533.33
3 $1,600.43RAFTELIS FINANCIAL CONSULTANTS 000015965 01/09/26 39936 BENCHMARK STUDY $7,783.7501/09/26 40490 BENCHMARK STUDY $516.25
1 $8,300.00RAYNE WATER SYSTEMS 000015964 01/09/26 9146 SOFT WATER SERVICE $49.35
1 $49.35RED WING BUSINESS ADVANTAGE ACCT 000015963 01/09/26 20260101009986 SAFETY BOOTS $260.77000016066 01/23/26 20260115009986 SAFETY BOOTS $380.03
2 $640.80REECE PLUMBING 000015962 01/09/26 S122234219.001 SERVICE CHARGE $2.29
1 $2.29ROVE COSTA MESA, LLC 000016138 01/30/26 CHEQ00099008697 20070900 Cheque Deposits 20070 $1,224.76
1 $1,224.76SAGEVIEW ADVISORY GROUP, LLC 000016127 01/30/26 2025-23189 RETIREMENT CONSULTING $7,999.06
1 $7,999.06SCOTT YOCUM 000016142 01/30/26 CHEQ00099008693 20075200 Cheque Deposits 20075 $1,245.00
1 $1,245.00SECTRAN SECURITY INC 000015959 01/09/26 2512319 ARMORED CAR SERVICES $118.70000016129 01/30/26 26011323 ARMORED CAR SERVICES $118.23
2 $236.93
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
AmountSEHER ROWTHER 000016003 01/09/26 CHEQ00099008679 06419100 Over-payment $81.04

1 $81.04T2 TECHNOLOGY GROUP, LLC 000015955 01/09/26 004176 LAPTOPS $25,141.85000016018 01/14/26 004183 CIS SUPPORT $5,237.5001/14/26 004189 ASW SUBSCRIPTION $12,000.0001/14/26 004184 FLEETIO INTEGRATION $1,125.0001/14/26 004185 LABOR SUPPORT $111,577.0001/14/26 004186 OFFICE 365 SUBSCRIPTION $4,816.4701/14/26 004187 O365 ADDITIONAL STORAGE $1,186.2501/14/26 004188 SECURITY UPDATES $83.9801/14/26 004194 Receivings Transaction Entry $608.50
2 $161,776.55TAFFY GUILLEN 000016053 01/14/26 CHEQ00099008689 09712700 Over Payment $59.98
1 $59.98THEODORE ROBINS FORD 000015954 01/09/26 C29776 FLEET MAINTENANCE $1,032.0201/09/26 C33704 FLEET MAINTENANCE $221.92
1 $1,253.94TIME WARNER CABLE 000015953 01/09/26 187895801120125 12.03.25 - 1.2.25 $369.4601/09/26 120198601120125 11.1.25 - 11.30.25 $2,451.82000016025 01/14/26 188885601121425 12.19.25 - 1.18.26 $2,248.00
2 $5,069.28TREVOR CUDWORTH 000016008 01/09/26 CHEQ00099008680 04920015 Cheque Deposits 04920 $103.78
1 $103.78ULINE 000016064 01/23/26 201711010 PARTS & SUPPLIES $648.08
1 $648.08UNIVERSAL WASTE SYSTEMS, INC 000015952 01/09/26 0004408105 WASTE SERVICES $182.84
1 $182.84UNUM 000016063 01/23/26 0420560-0016FEB26 2.1.26 - 2.28.26 $6,280.48
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
Amount

1 $6,280.48VAN SCOYOC ASSOCIATES 000016062 01/23/26 84198 Receivings Transaction Entry $11,014.63
1 $11,014.63VARIABLE SPEED SOLUTIONS, INC 000016061 01/23/26 0000026902 ELECTRICAL SERVICES $555.0001/23/26 0000026912 ELECTRICAL SERVICES $400.00
1 $955.00VENTURE STRATEGIC INC. 000016060 01/23/26 5130 CONSULTING SERVICES $5,000.00
1 $5,000.00VERIZON COMMUNICATIONS INC. 000015951 01/09/26 316000072433 DASHCAM SERVICES $1,575.46
1 $1,575.46VERIZON WIRELESS 000016024 01/14/26 6131629651 11.22.25 - 12.21.25 $1,426.26
1 $1,426.26VONAGE HOLDINGS CORPORATION 000016022 01/14/26 2377563 1.1.26 - 1.31.26 $13,074.77
1 $13,074.77WASTE MANAGEMENT OF OC 000016059 01/23/26 0495648-2884-3 WASTE SERVICES $1,891.52000016097 01/30/26 7970146-0149-7 WASTE SERVICES $728.70
2 $2,620.22WATERSTONE ENVIRONMENTAL, LLC 000016136 01/30/26 CHEQ00099008702 20069800 Cheque Deposits 20069 $1,072.72
1 $1,072.72WE SAVE BEES 000015949 01/09/26 16393 BEE REMOVAL SERVICES $275.00
1 $275.00WESTERN EXTERMINATOR COMPANY 000015948 01/09/26 89091563 PEST CONTROL SERVICES $159.38
1 $159.38WILSON COFFEE ROASTING INC 000016096 01/30/26 41931 COFFEE $150.00
1 $150.00YORKE ENGINEERING, LLC 000016095 01/30/26 47632 AIR QUALITY SERVICES $767.00
1 $767.00ZAYO GROUP LLC 000016020 01/14/26 2026010035347 DIRECT CIRCUIT $2,442.64
1 $2,442.64

Total GENERAL AND ADMINISTRATIVE    
 

119 $687,651.19
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
Amount

PROJECT REFUNDS                ANDREW NGUYEN 000016107 01/30/26 C0563-25-01B Req: 8641 $1,000.00
1 $1,000.00DAVID S DITTMAR 000016137 01/30/26 C0399-23-01R Req: 8458 $407.01
1 $407.01FISH GUY RUSS LLC 000016012 01/09/26 C0515-24-01B Req: 8465 $1,000.00000016105 01/30/26 C0515-24-01R Req: 8445 $1,370.53
2 $2,370.53JEANNIE HIDEY 000016108 01/30/26 C0648-25-01P Req: 8358 $778.00
1 $778.00JGPA-06 LLC 000016103 01/30/26 C0450-24-01B Req: 8639 $3,750.00
1 $3,750.00REVIVE HQ INC 000016106 01/30/26 C0555-25-01P Req: 8264 $1,108.00
1 $1,108.00SAFEWORK, INC. 000016011 01/09/26 C0525-24-01B Req: 8466 $1,000.00
1 $1,000.00WILLIAM VISCOME 000016104 01/30/26 C0496-24-01B Req: 8640 $1,000.00
1 $1,000.00

Total PROJECT REFUNDS                9 $11,413.54

RETIREE CHECKS                 COLEEN L MONTELEONE 000016048 01/14/26 011426 MONTHLY STIPEND $34.00
1 $34.00DIANA LEACH 000016047 01/14/26 011426 MONTHLY STIPEND $268.53
1 $268.53

Total RETIREE CHECKS                 2 $302.53

VARIOUS                        AMAZON BUSINESS 000015995 01/09/26 1JVH-LFN3-399X OFFICE SUPPLIES $39.5401/09/26 1M7L-DXMH-LRTX OFFICE SUPPLIES $16.0301/09/26 1M7L-DXMH-R9Q9 IT SUPPLIES $128.17000016087 01/23/26 19MR-DCN7-9T64 OFFICE SUPPLIES $128.4801/23/26 1H94-YV19-T6XJ OFFICE SUPPLIES $99.9201/23/26 14K6-1JYR-DG7D OFFICE SUPPLIES $35.63
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
AmountAMAZON BUSINESS 000016087 01/23/26 1CVQ-NCHT-D9N4 OFFICE SUPPLIES $17.2301/23/26 14WT-F6J6-RYCK OFFICE SUPPLIES $117.1601/23/26 1D37-3PND-HL1R OFFICE SUPPLIES $24.0901/23/26 1V6R-KQ4N-L3VR OFFICE SUPPLIES $210.2201/23/26 1M9F-RT99-1HVM PA SUPPLIES $188.3401/23/26 1L9N-R11W-QMH6 OFFICE SUPPLIES $342.68000016098 01/30/26 1G9C-1JX3-RJ97 OFFICE SUPPLIES $88.7801/30/26 1RGQ-M6JL-NKGJ OFFICE SUPPLIES $141.9501/30/26 1776-CMMV-CXRD PA SUPPLIES $19.1901/30/26 1WTM-9RCF-9LJ3 PA SUPPLIES $135.7501/30/26 16WV-XGF4-JGPM OFFICE SUPPLIES $156.0301/30/26 1FTT-XR3X-LKKY OFFICE SUPPLIES $53.6201/30/26 1VGR-NL99-NNFN OFFICE SUPPLIES $72.36

3 $2,015.17CLEAN DIESEL SPECIALISTS SO CAL, INC. 000015991 01/09/26 3-132885 FLEET SERVICE $191.64
1 $191.64EMISSION COMPLIANT CONTROLS CORP 000015987 01/09/26 PSO6708 ENGINE MAINTENANCE $4,239.2201/09/26 PSO6710 ENGINE MAINTENANCE $16,593.28
1 $20,832.50FEDERAL EXPRESS CORPORATION 000015986 01/09/26 9-090-67535 COURIER SERVICES $263.3201/09/26 9-099-75209 COURIER SERVICES $173.5401/09/26 9-022-35200 COURIER SERVICES $41.2101/09/26 9-117-40896 COURIER SERVICES $308.55000016045 01/14/26 9-124-90409 COURIER SERVICES $147.54000016115 01/30/26 9-711-01845 COURIER SERVICES $26.07
3 $960.23
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
AmountGRAINGER 000016078 01/23/26 9772791019 PARTS & SUPPLIES $1,668.03000016118 01/30/26 9769767055 SUPPLIES $1,078.5401/30/26 9770963008 SUPPLIES $340.73

2 $3,087.30HACH COMPANY 000016119 01/30/26 14833859 CHEMICAL SUPPLIES $120.6001/30/26 14829355 CHEMICAL SUPPLIES $6,187.20
1 $6,307.80HELPMATES STAFFING SERVICES 000015980 01/09/26 1029470 TEMP HELP $285.3801/09/26 1028826 TEMP HELP $1,578.89000016077 01/23/26 1031367 TEMP LABOR $214.03000016120 01/30/26 1030147 TEMP LABOR $984.2401/30/26 1030784 TEMP LABOR $984.2401/30/26 1031368 TEMP LABOR $328.0801/30/26 1029471 TEMP LABOR $1,640.4001/30/26 1031954 TEMP LABOR $142.69
3 $6,157.95ORANGE COUNTY WATER DISTRICT 000016014 01/09/26 27461 Req: 7894 $7,500.00
1 $7,500.00SIGN DEPOT 000015957 01/09/26 10970 FACILITY SIGNS $48.49
1 $48.49SPRYPOINT SERVICES INC 000016029 01/14/26 PS-00782 M21-201 $14,600.00
1 $14,600.00TYCO/ JOHNSON CONTROLS 000016109 01/30/26 42013177 SECURITY MONITORING SERVICES $20.83
1 $20.83

Total VARIOUS                        18 $61,721.91

WATER SUPPLY                   AIRGAS USA LLC 000015994 01/09/26 5521900846 CYLINDER RENTAL $120.03
1 $120.03HARRINGTON INDUSTRIAL PLASTICS 000016044 01/14/26 002T2950 PARTS & SUPPLIES $5,151.01
1 $5,151.01LINDE INC. 000015968 01/09/26 54169786 CHEMICAL SUPPLIES $3,959.81
1 $3,959.81MUNICIPAL WATER DISTRICT OF OC 000015975 01/09/26 3257 NOVEMBER INSPECTIONS $2,334.50
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
AmountMUNICIPAL WATER DISTRICT OF OC 000016125 01/30/26 11996 DECEMBER READINESS TO SERVE $178.59

2 $2,513.09NALCO COMPANY, LLC 000015974 01/09/26 6670938263 WATER SERVICES $762.7101/09/26 6670937427 WATER SERVICES $762.7101/09/26 6670937680 WATER SERVICES $762.7101/09/26 6670937100 WATER SERVICES $762.71000016037 01/14/26 6660414790 WATER SERVICES $1,039.38000016072 01/23/26 6670938885 WATER SERVICES $762.7101/23/26 6670938459 WATER SERVICES $762.7101/23/26 6670938376 WATER SERVICES $762.71
3 $6,378.35OCWD 0208096 01/07/26 27947 GAP OCTOBER $58,612.880208168 01/08/26 1/1/2026 RA FOR JULY 2025  - JAN 2026 $5,702,077.80
2 $5,760,690.68PACIFIC HYDROTECH CORPORATION 000015946 01/09/26 17-C2320 M21-210B2 $294,720.46000016094 01/28/26 18-C2320 M21-210B2 $182,153.70
2 $476,874.16PACIFIC STAR CHEMICAL DBA NORTHSTAR CHEMICAL 000016036 01/14/26 330553 CHEMICAL SUPPLIES $1,380.2701/14/26 330549 CHEMICAL SUPPLIES $8,159.8201/14/26 330552 CHEMICAL SUPPLIES $4,059.6101/14/26 330548 CHEMICAL SUPPLIES $1,843.06
1 $15,442.76

Total WATER SUPPLY                   13 $6,271,129.89

WATER SYSTEM                   BADGER METER INC. 000015999 01/09/26 80222411 CELLULAR ENDPOINT SERVICE $2,480.61000016091 01/23/26 1780058 CELLULAR ENDPOINT SERVICES $6,020.13
2 $8,500.74CLA-VAL 000016050 01/14/26 933415 PARTS & SUPPLIES $1,806.13
1 $1,806.13FERGUSON WATERWORKS 000015985 01/09/26 0067438 PARTS & SUPPLIES $3,498.69000016116 01/30/26 0065016-1 105.53 $1,467.17
2 $4,965.86
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
AmountLARRY'S BUILDING MATERIALS 000016040 01/14/26 SA-26330 MATERIALS & SUPPLIES $64.6201/14/26 SA-26333 PARTS & SUPPLIES $366.6401/14/26 SA-26378 PARTS & SUPPLIES $96.41

1 $527.67LINDE GAS & EQUIPMENT INC. 000015969 01/09/26 53910131 CHEMICAL SUPPLIES $386.65000016031 01/14/26 53354247 MATERIALS & SUPPLIES $385.75
2 $772.40OMAR & SON'S TRUCKING 000015971 01/09/26 12032 HAULING SERVICES $3,928.00000016034 01/14/26 11937 MATERIALS & SUPPLIES $8,020.00
2 $11,948.00ORANGE COUNTY SANITATION DISTRICT 000015972 01/09/26 546531 FY25-26 2ND QUARTER PAYMENT $18,619.57
1 $18,619.57RELIABLE MONITORING SERVICES 000016065 01/23/26 2132266 GAS DETECTOR SERVICES $725.00
1 $725.00SOUTH COAST A.Q.M.D. 000015960 01/09/26 4632900 ANNUAL RENEWAL FEES $2,828.1501/09/26 4635184 EMISSION FEES $170.94000016128 01/30/26 4648397 EMISSION FEES $170.9401/30/26 4651145 ANNUAL RENEWAL FEES $3,157.18
2 $6,327.21TAMORI DESIGNS 000016111 01/30/26 1700 DESIGN SERVICES $518.55
1 $518.55UNDERGROUND SERVICE ALERT/SC 000016015 01/09/26 25-262145 EXCAVATION SERVICES $219.18
1 $219.18VULCAN MATERIALS 000015950 01/09/26 5313537 MATERIALS & SUPPLIES $360.1801/09/26 5273178 MATERIALS & SUPPLIES $253.9901/09/26 5301707 MATERIALS & SUPPLIES $251.63
1 $865.80WEST COAST SAND & GRAVEL 000015947 01/09/26 914230 MATERIALS & SUPPLIES $1,000.52
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Vendor Name Check
#/Count

Payment
Date

Invoice
Number

Invoice
Description

Payment
AmountWEST COAST SAND & GRAVEL 000016021 01/14/26 912129 MATERIALS & SUPPLIES $377.62

2 $1,378.14

Total WATER SYSTEM                   19 $57,174.25

Total Payments (All) 213 $7,592,676.62
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Dedicated to 

Satisfying our Community’s 

Water Needs 

MEMORANDUM 

RECOMMENDATION 
 
Receive and file the Monthly Financial Reports. 
 
STRATEGIC PLAN 
 
Goal #3: Be financially responsible and transparent. 
  
PRIOR BOARD ACTION/DISCUSSION 
 
None.  
 
DISCUSSION 
 
The attached Treasurer’s status reports reflect the performance of Mesa Water District’s cash     
and investment accounts. 
 
FINANCIAL IMPACT 
 
None. 
 
ATTACHMENTS 
 
Attachment A: Monthly Treasurer’s Status Report on Investments as of 1/31/26  
Attachment B: Monthly Treasurer’s Status Report on Investments as of 12/31/25 
 

 

TO:  Board of Directors 
FROM:  Calvin Hsu, CPA, Chief Financial Officer 
DATE: February 25, 2026 
SUBJECT: Monthly Financial Reports 



1/31/2026

INVESTMENTS YTM@Cost Cost Value Market Value Maturity Date Days to Maturity % of Portfolio Policy % Limit

   Local Agency Investment Fund (LAIF) 3.93% 1,239.27 1,239.27 Liquid 1 0.01% No Limit
   Miscellaneous Cash (Petty, Emergency, etc.) 0.00% 14,000.00 14,000.00 Liquid 1 0.09% N/A

   US Bank Custody Account
Negotiable Certificate of Deposit 2.54% 1,985,000.00 1,979,012.97 Various 371 12.08% 30.00%

US Agency Bonds 1.20% 4,096,482.75 4,078,065.50 Various 150 24.89% No Limit
US Treasury Bonds 0.75% 248,512.75 246,327.50 Various 181 1.50% No Limit

Sub Total / Average 1.60% 6,329,995.50 6,303,405.97 221

   US Bank Custody Account 2.78% 1,594,126.62 1,598,153.12 Liquid 1 9.75% No Limit
   Columbia Bank (PPB Transition 01/2026) 1.25% 8,467,429.61 8,467,429.61 Liquid 1 51.68% No Limit

Total / Average 1.54% 16,406,791.00$               16,384,227.97$              86 100.00%

Monthly
PARS OPEB & PENSION TRUS Rate of Return Cost Value Market Value
   Public Agency Retirement Services (PARS)
   Capital Appreciation HighMark PLUS Fund

         OPEB 1.76% 2,583,954.08$  2,984,027.59$                 
         Pension Trust 1.77% 13,922,322.84$                16,460,780.51$               

16,506,276.92$               19,444,808.10$              
PARS OPEB & Pension Trust Benchmark   |  BAAPX Index

Monthly
RISK RETENTION CORPORATION Rate of Return Balance
   Columbia Bank (PPB Transition 01/2026) N/A 90,478.10$  

California | Local Government Investment Pools

Weighted Average Return

Weighted Average Maturity

Mesa Water District
Monthly Treasurer's Status Report on Investments

Investments are in compliance with the Investment Policy adopted as Resolution 1575 of the Mesa Water District Board of Directors. The liquidity of investments will 
meet cash flow needs for the next six months except under unforeseen catastrophic circumstances.

1 Month  | 1.26 %

Mesa Water® Funds | 1.54 %
Benchmark:  3 Month Treasury Bill - January 2026 | 3.67 %

Years | 0.24  Days  | 86

(1) Local Agency Investment Fund | LAIF includes funds designated for allocation of working capital cash to reserves, working capital cash and advances for construction.  LAIF market value on Monthly Treasurer's Status Report 
on Investments for months between quarters is the dollar amount invested times the fair market value Fair Value factor of prior quarter end.  The general ledger LAIF carrying value reflects market value (unrealized gains and 
losses) only at fiscal year end.  LAIF provides the Fair Value factor as of March 31, June 30, September 30 and December 31 each year. LAIF market value on this report is based on the December 31, 2026 Fair Value Factor of 
1.002181483.

1



Mesa Water District
Transactions Summary
Monthly Treasurer's Status Report - Investment Activity
Group By: Action
Portfolio / Report Group: Report Group | Treasurer's Report
Begin Date: 12/31/2025, End Date: 01/31/2026

Description CUSIP/Ticker YTM @ Cost Settlement Date Maturity Date Face Amount/Shares Principal Interest/Dividends Total

Interest

Live Oak Banking NC 0.5 2/10/2026 538036NE0 0.000 1/1/2026 2/10/2026 0.00 0.00 105.74 105.74

Discover Bank3.4 7/6/2027 254673L38 0.000 1/6/2026 7/6/2027 0.00 0.00 4,199.23 4,199.23

LAIF LGIP LGIP0012 0.000 1/15/2026 N/A 0.00 0.00 12.97 12.97

Evergreen Bank IL 4 12/16/2026 300185LF0 0.000 1/16/2026 12/16/2026 0.00 0.00 845.92 845.92

UBS Bank UT 0.95 8/25/2026 90348JS50 0.000 1/25/2026 8/25/2026 0.00 0.00 200.91 200.91

Toyota Financial Savings NV 0.95 7/29/2026 89235MLE9 0.000 1/29/2026 7/29/2026 0.00 0.00 1,187.68 1,187.68

Alliant Credit Union IL 4.85 12/30/2027 01882MAA0 0.000 1/30/2026 12/30/2027 0.00 0.00 1,021.56 1,021.56

Signature Federal CR 4.4 1/31/2028 82671DAB3 0.000 1/31/2026 1/31/2028 0.00 0.00 930.51 930.51

T-Note 0.625 7/31/2026 91282CCP4 0.000 1/31/2026 7/31/2026 0.00 0.00 781.25 781.25

T-Note 0.375 1/31/2026 91282CBH3 0.000 1/31/2026 1/31/2026 0.00 0.00 468.75 468.75

US Bank | Custodian MM MM65000 0.000 1/31/2026 N/A 0.00 0.00 2,323.96 2,323.96

Sub Total / Average Interest 0.00 0.00 12,078.48 12,078.48

Matured

T-Note 0.375 1/31/2026 91282CBH3 0.000 1/31/2026 1/31/2026 250,000.00 250,000.00 0.00 250,000.00

Sub Total / Average Matured 250,000.00 250,000.00 0.00 250,000.00
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Mesa Water District
Portfolio Holdings
Compliance Report | Investment Policy - Detail
Report Format: By Transaction
Group By: Asset Category
Average By: Market Value
Portfolio / Report Group: Report Group | Treasurer's Report
As of 1/31/2026

Description CUSIP/Ticker
Settlement

Date
YTM @

Cost
Face

Amount/Shares Cost Value Market Value Maturity Date
Days To
Maturity

% of
Portfolio

01. LAIF | Policy - 75M Per Account

LAIF LGIP LGIP0012 6/30/2010 3.931 1,239.27 1,239.27 1,239.27 N/A 1 0.01

Sub Total / Average 01. LAIF | Policy - 75M Per
Account 3.931 1,239.27 1,239.27 1,239.27 1 0.01

03. Miscellaneous Cash ( Petty | Emergency )

Miscellaneous Cash CASH 6/30/2015 0.000 14,000.00 14,000.00 14,000.00 N/A 1 0.09

Sub Total / Average 03. Miscellaneous Cash ( Petty |
Emergency ) 0.000 14,000.00 14,000.00 14,000.00 1 0.09

04. Negotiable CD30%

Live Oak Banking NC 0.5 2/10/2026 538036NE0 2/10/2021 0.500 249,000.00 249,000.00 248,728.59 2/10/2026 10 1.52

Toyota Financial Savings NV 0.95 7/29/2026 89235MLE9 7/29/2021 0.950 248,000.00 248,000.00 244,550.32 7/29/2026 179 1.49

UBS Bank UT 0.95 8/25/2026 90348JS50 8/25/2021 0.950 249,000.00 249,000.00 245,016.00 8/25/2026 206 1.50

Capital One Bank VA 1.1 11/17/2026 14042TDW4 11/17/2021 1.100 248,000.00 248,000.00 242,844.08 11/17/2026 290 1.48

Evergreen Bank IL 4 12/16/2026 300185LF0 12/16/2022 4.000 249,000.00 249,000.00 249,490.53 12/16/2026 319 1.52

Discover Bank3.4 7/6/2027 254673L38 7/6/2022 3.400 245,000.00 245,000.00 243,711.30 7/6/2027 521 1.49

Alliant Credit Union IL 4.85 12/30/2027 01882MAA0 12/30/2022 4.850 248,000.00 248,000.00 252,826.08 12/30/2027 698 1.54

Signature Federal CR 4.4 1/31/2028 82671DAB3 1/31/2023 4.400 249,000.00 249,000.00 251,846.07 1/31/2028 730 1.54

Sub Total / Average 04. Negotiable CD30% 2.535 1,985,000.00 1,985,000.00 1,979,012.97 371 12.08

05. US Agency - No Limit

FFCB 0.45 2/2/2026-23 3133EMPD8 3/2/2021 0.730 300,000.00 295,947.00 300,000.00 2/2/2026 2 1.83

FHLB 0.53 2/10/2026 3130AKWW2 8/19/2021 0.667 310,000.00 308,124.50 309,783.00 2/10/2026 10 1.89

FHLB 0.625 2/24/2026-21 3130AL7M0 3/2/2021 0.749 250,000.00 248,487.50 249,522.50 2/24/2026 24 1.52

FFCB 0.8 3/9/2026-23 3133EMSU7 9/24/2021 0.736 250,000.00 250,702.50 249,242.50 3/9/2026 37 1.52

FHLB 0.6 3/10/2026-21 3130ALFX7 3/10/2021 0.743 250,000.00 248,237.50 249,217.50 3/10/2026 38 1.52

FHLB 0.75 3/16/2026-21 3130ALF33 3/24/2021 0.750 250,000.00 250,000.00 249,157.50 3/16/2026 44 1.52

FHLB 0.85 3/30/2026-21 3130ANY79 11/10/2021 0.950 250,000.00 248,927.50 248,882.50 3/30/2026 58 1.52

FHLMC 1.03 4/29/2026-22 3130ALZM9 4/29/2021 0.906 250,000.00 251,507.75 248,437.50 4/29/2026 88 1.52

FHLB 0.875 5/26/2026-21 3130AMHB1 5/28/2021 0.834 250,000.00 250,500.00 247,825.00 5/26/2026 115 1.51

FFCB 0.9 6/15/2026-22 3133EMH21 6/17/2021 0.834 250,000.00 250,800.00 247,385.00 6/15/2026 135 1.51
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FFCB 0.94 9/28/2026-22 3133EM6E7 9/28/2021 0.869 250,000.00 250,862.50 245,667.50 9/28/2026 240 1.50

FHLMC 0.8 10/27/2026-21 3134GW4C7 11/10/2021 1.065 250,000.00 246,800.00 244,895.00 10/27/2026 269 1.49

FHLB 3.125 10/29/2026-24 3130ARUF6 5/12/2022 3.125 250,000.00 250,000.00 249,050.00 10/29/2026 271 1.52

FFCB 1.46 11/30/2026-23 3133ENFP0 11/30/2021 1.320 250,000.00 251,687.50 245,682.50 11/30/2026 303 1.50

FFCB 1.68 3/10/2027 3133ENRD4 3/17/2022 2.200 250,000.00 243,898.50 245,135.00 3/10/2027 403 1.50

FHLB 3 4/21/2027-23 3130ARJF9 4/21/2022 3.000 250,000.00 250,000.00 248,182.50 4/21/2027 445 1.51

Sub Total / Average 05. US Agency - No Limit 1.203 4,110,000.00 4,096,482.75 4,078,065.50 150 24.89

06. US Treasury - No Limit

T-Note 0.625 7/31/2026 91282CCP4 9/24/2021 0.750 250,000.00 248,512.75 246,327.50 7/31/2026 181 1.50

Sub Total / Average 06. US Treasury - No Limit 0.750 250,000.00 248,512.75 246,327.50 181 1.50

07. US Bank MM Custody | Policy 50%

US Bank | Custodian MM MM65000 7/31/2020 3.300 1,348,153.12 1,348,153.12 1,348,153.12 N/A 1 8.23

US Bank | Pending Trades Cash CASH6500 10/31/2020 0.000 245,973.50 245,973.50 250,000.00 N/A 1 1.53

Sub Total / Average 07. US Bank MM Custody |
Policy 50% 2.784 1,594,126.62 1,594,126.62 1,598,153.12 1 9.75

09. Columbia Bank (PPB) | Policy - n/a

Columbia Bank (PPB) Checking Cash MM0831 5/28/2020 1.250 8,467,429.61 8,467,429.61 8,467,429.61 N/A 1 51.68

Sub Total / Average 09. Columbia Bank (PPB) |
Policy - n/a 1.250 8,467,429.61 8,467,429.61 8,467,429.61 1 51.68

Total / Average 1.535 16,421,795.50 16,406,791.00 16,384,227.97 86 100
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Mesa Water District
Portfolio Holdings
Investment Report | PARS Trust
Report Format: By CUSIP / Ticker
Group By: Portfolio Name
Average By: Market Value
Portfolio / Report Group: PARS OPEB Trust
As of 1/31/2026

Description CUSIP/Ticker Security Type Face Amount/Shares Cost Value Market Value

PARS OPEB Trust

Baird Aggregate Bond Fund 057071854 Mutual Fund 16,138.02 156,221.86 160,250.53

Cohen & Steers Instl Realty 19247U106 Mutual Fund 2,016.39 103,717.00 98,581.05

Columbia Contrarian Fund 19766M709 Mutual Fund 8,461.51 278,825.03 339,982.47

Columbia Small Cap Growth Inst3 19765Y340 Mutual Fund 511.03 14,244.08 18,596.30

Dodge Cox Income 256210105 Mutual Fund 8,296.89 104,337.53 106,946.73

Emerald Growth 317609253 Mutual Fund 512.71 12,474.61 16,293.77

Fidelity | Emerging Markets 316146331 Mutual Fund 10,096.93 123,174.69 149,434.56

Fidelity International 315911727 Mutual Fund 2,976.92 151,850.34 190,046.39

Goldman Sachs 38147N269 Mutual Fund 3,011.61 65,891.64 70,050.02

iShares Core US Aggregate 464287226 Mutual Fund 1,326.00 129,352.87 132,772.38

Lazard Cl List Infrastructure 52106N459 Mutual Fund 2,922.03 48,768.32 55,051.20

MFS International 552746356 Mutual Fund 1,221.70 48,807.59 59,936.40

Nyli Cbre Global Infrastructure 56064L280 Mutual Fund 3,526.60 49,818.61 53,780.75

Nyli MacKay 56063N881 Mutual Fund 5,420.57 27,888.13 28,132.83

PGIM Total Return Bond 74440B884 Mutual Fund 8,592.40 103,730.85 104,569.16

Pimco Rae US 72202L421 Mutual Fund 3,461.37 41,681.69 41,571.05

Putnam Core Equity Fund Y 74676P839 Mutual Fund 3,018.47 131,507.84 150,712.06

Schwab US Large Cap EFT 808524201 Mutual Fund 38,328.00 828,847.88 1,044,054.72

US Bank PARS | OPEB Trust MM MM4900 Money Market 100,462.30 100,462.30 100,462.30

Voya 92913L569 Mutual Fund 7,104.39 62,351.22 62,802.92

Sub Total / Average PARS OPEB Trust 227,405.84 2,583,954.08 2,984,027.59

Total / Average 227,405.84 2,583,954.08 2,984,027.59
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Mesa Water District
Transactions Summary
Monthly Treasurer's Status Report - Investment Activity
Group By: Action
Portfolio / Report Group: PARS OPEB Trust
Begin Date: 12/31/2025, End Date: 01/31/2026

Description CUSIP/Ticker YTM @ Cost Settlement Date Maturity Date Face Amount/Shares Principal Interest/Dividends Total

Buy

Baird Aggregate Bond Fund 057071854 0.000 1/28/2026 N/A 47.938 476.02 0.00 476.02

Nyli MacKay 56063N881 0.000 1/30/2026 N/A 28.106 145.87 0.00 145.87

PGIM Total Return Bond 74440B884 0.000 1/30/2026 N/A 32.116 390.85 0.00 390.85

Voya 92913L569 0.000 1/31/2026 N/A 28.305 250.22 0.00 250.22

Sub Total / Average Buy 136.465 1,262.96 0.00 1,262.96

Dividend

Baird Aggregate Bond Fund 057071854 0.000 1/28/2026 N/A 0.00 0.00 476.02 476.02

Nyli MacKay 56063N881 0.000 1/30/2026 N/A 0.00 0.00 145.87 145.87

PGIM Total Return Bond 74440B884 0.000 1/30/2026 N/A 0.00 0.00 390.85 390.85

Voya 92913L569 0.000 1/31/2026 N/A 0.00 0.00 250.22 250.22

Sub Total / Average Dividend 0.00 0.00 1,262.96 1,262.96

Interest

US Bank PARS | OPEB Trust MM MM4900 0.000 1/31/2026 N/A 0.00 0.00 313.06 313.06

Sub Total / Average Interest 0.00 0.00 313.06 313.06
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Mesa Water District
Portfolio Holdings
Investment Report | PARS Trust
Report Format: By CUSIP / Ticker
Group By: Portfolio Name
Average By: Market Value
Portfolio / Report Group: PARS Pension Trust
As of 1/31/2026

Description CUSIP/Ticker Security Type Face Amount/Shares Cost Value Market Value

PARS Pension Trust

Baird Aggregate Bond Fund 057071854 Mutual Fund 90,200.56 873,318.66 895,691.59

Cohen & Steers Instl Realty 19247U106 Mutual Fund 12,568.23 645,104.42 614,461.21

Columbia Contrarian Fund 19766M709 Mutual Fund 45,693.96 1,530,613.98 1,835,982.71

Columbia Small Cap Growth Inst3 19765Y340 Mutual Fund 3,062.16 85,353.28 111,431.82

Dodge Cox Income 256210105 Mutual Fund 45,822.65 576,437.57 590,653.99

Emerald Growth 317609253 Mutual Fund 3,072.33 74,930.62 97,638.59

Fidelity | Emerging Markets 316146331 Mutual Fund 56,384.81 687,728.62 834,495.17

Fidelity International 315911727 Mutual Fund 16,268.93 824,923.74 1,038,608.87

Goldman Sachs 38147N269 Mutual Fund 16,297.48 356,409.01 379,079.47

iShares Core US Aggregate 464287226 Mutual Fund 7,345.00 716,553.22 735,454.85

Lazard Cl List Infrastructure 52106N459 Mutual Fund 16,463.70 274,770.88 310,175.92

MFS International 552746356 Mutual Fund 6,483.37 245,230.72 318,073.68

Nyli Cbre Global Infrastructure 56064L280 Mutual Fund 19,715.99 258,750.20 300,668.78

Nyli MacKay 56063N881 Mutual Fund 34,748.74 178,777.65 180,345.97

PGIM Total Return Bond 74440B884 Mutual Fund 46,094.92 562,993.15 560,975.06

Pimco Rae US 72202L421 Mutual Fund 18,777.94 226,123.20 225,523.08

Putnam Core Equity Fund Y 74676P839 Mutual Fund 16,024.32 699,250.84 800,094.45

Schwab US Large Cap EFT 808524201 Mutual Fund 212,822.00 4,272,756.07 5,797,271.28

US Bank PARS | Pension Trust MM MM4901 Money Market 499,543.21 499,543.21 499,543.21

Voya 92913L569 Mutual Fund 37,851.91 332,753.80 334,610.81

Sub Total / Average PARS Pension Trust 1,205,242.21 13,922,322.84 16,460,780.51

Total / Average 1,205,242.21 13,922,322.84 16,460,780.51
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Mesa Water District
Transactions Summary
Monthly Treasurer's Status Report - Investment Activity
Group By: Action
Portfolio / Report Group: PARS Pension Trust
Begin Date: 12/31/2025, End Date: 01/31/2026

Description CUSIP/Ticker YTM @ Cost Settlement Date Maturity Date Face Amount/Shares Principal Interest/Dividends Total

Buy

Baird Aggregate Bond Fund 057071854 0.000 1/28/2026 N/A 267.939 2,660.63 0.00 2,660.63

Nyli MacKay 56063N881 0.000 1/30/2026 N/A 180.17 935.08 0.00 935.08

Voya 92913L569 0.000 1/31/2026 N/A 150.792 1,333.00 0.00 1,333.00

Sub Total / Average Buy 598.901 4,928.71 0.00 4,928.71

Dividend

Baird Aggregate Bond Fund 057071854 0.000 1/28/2026 N/A 0.00 0.00 2,660.63 2,660.63

Nyli MacKay 56063N881 0.000 1/30/2026 N/A 0.00 0.00 935.08 935.08

PGIM Total Return Bond 74440B884 0.000 1/30/2026 N/A 0.00 0.00 2,104.67 2,104.67

Voya 92913L569 0.000 1/31/2026 N/A 0.00 0.00 1,333.00 1,333.00

Sub Total / Average Dividend 0.00 0.00 7,033.38 7,033.38

Interest

US Bank PARS | Pension Trust MM MM4901 0.000 1/31/2026 N/A 0.00 0.00 1,825.98 1,825.98

Sub Total / Average Interest 0.00 0.00 1,825.98 1,825.98
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Mesa Water District
Quarterly Treasurer's Report on Investments
As of 12/31/2025

INVESTMENTS Maturity Date
Days to 

Maturity
Yield to Maturity @ 

Cost Cost Value % of Portfolio
Policy % 

Limit Market Value
Interest Year to 

Date Notes

Local Agency Investment Fund (LAIF) Liquid 1 4.03% 1,226.30 0.01% No Limit 1,226.30 26.40 1,4
Miscellaneous (Petty Cash, Emergency Cash, etc.) Liquid 1 0.00% 14,000.00 0.09% N/A 14,000.00 0.00

US Bank Custody Account 2,5
Negotiable Certificate of Deposit Various 402 2.54% 1,985,000.00 15.94% 30.00% 1,979,676.70 27,155.31

US Agency Bonds Various 181 1.20% 4,096,482.75 38.67% No Limit 4,069,056.00 32,312.75
US Treasury Bonds Various 121 0.74% 494,486.25 3.17% No Limit 495,157.50 1,250.00

Sub Total / Average 244 1.29% 6,575,969.00 6,543,890.20 60,718.06

US Bank Custody Account Liquid 1 3.38% 1,339,268.12 10.35% No Limit 1,339,268.12 29,446.57
Pacific Premier Bank Liquid 1 1.25% 13,083,885.45 31.77% No Limit 13,083,885.45 0.00 1,3

Total | Average 77 1.49% $21,014,348.87 100.00% $20,982,270.07 $90,191.03

1 Month 3 Month
PARS OPEB & Pension Trust Rate of Return Rate of Return Cost Value Market Value

Public Agency Retirement Services (PARS)
Capital Appreciation HighMark PLUS Fund

         OPEB 0.25% 2.24% 2,583,481.74 2,933,575.75
         Pension Trust 0.24% 2.24% 13,919,562.91 16,180,279.16

Benchmark - BAAPX Index 16,503,044.65 19,113,854.91
1 Month | -4.50 %    3 Month | -3.54 %    1 YEAR | 22.82 %

Sources of Market Value Valuation - Account Statements I certify that this report reflects the cash and investments of Mesa Water District and is in conformity with the Government
LAIF & US Bank Code requirements and the District Investment Policy/Guidelines in effect at the time of the investment.

Local Agency Investment Fund (LAIF)
District LAIF includes the funds designated for advances; 
deposits, working capital cash and monies to pay COP Kurt Lind, Assistant District Treasurer 

Weighted Average Return | 1.49 %
Benchmark:  3 Month Treasury Bill - December | 3.68 %

Weighted Average Maturity | 0.20 Years
Days to Maturity | 0.77

Notes
1. The interest or yield shown is for the current month net of fees.
2. The interest rate (Yield to Maturity @Cost) shown is the guaranteed annual interest rate for the term of the investment.

*LAIF 12/31/2025 Fair Value Factor not available at reporting deadline; previous factor reported.

Investments are in compliance with the Investment Policy adopted as Resolution 1575 of the Mesa Water District Board of Directors.  The liquidity of investments will 
meet cash flow needs for the next six months except under unforeseen catastrophic circumstances.

3. The rate shown is the Earnings Credit Rate.  These earnings are applied against bank service changes; no actual monies are received.
4. LAIF general ledger carrying value reflects market value (unrealized gains/losses) only at fiscal year end.  LAIF only provides the market value participation factor
quarterly.  The September *Fair Value Factor is 1.001929581.  The yield earned on the Treasurer's Reports does not reflect change in fair market value.

5. US Bank Custody Account general ledger carrying value reflects market value (unrealized gains/losses).  The Yield earned does not reflect change in fair market value.
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* CalPERS FY26 Q2 data was unavailable at time of publishing.
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* CalPERS FY26 Q2 data was unavailable at time of publishing.
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Mesa Water District
Transactions Summary
Quarterly Treasurer's Status Report - Investment Activity
Group By: Action
Portfolio / Report Group: Report Group | Treasurer's Report
Begin Date: 09/30/2025, End Date: 12/31/2025

Description CUSIP/Ticker YTM @ Cost Settlement Date Maturity Date Face Amount/Shares Principal Interest/Dividends Total

Interest

Live Oak Banking NC 0.5 2/10/2026 538036NE0 0.000 10/1/2025 2/10/2026 0.00 0.00 102.33 102.33

Evergreen Bank IL 4 12/16/2026 300185LF0 0.000 10/16/2025 12/16/2026 0.00 0.00 818.63 818.63

Texas Exchange Bank TX 0.6 12/18/2025 88241TJR2 0.000 10/18/2025 12/18/2025 0.00 0.00 122.79 122.79

FHLB 3 4/21/2027-23 3130ARJF9 0.000 10/21/2025 4/21/2027 0.00 0.00 3,750.00 3,750.00

UBS Bank UT 0.95 8/25/2026 90348JS50 0.000 10/25/2025 8/25/2026 0.00 0.00 194.42 194.42

FHLMC 0.8 10/27/2026-21 3134GW4C7 0.000 10/27/2025 10/27/2026 0.00 0.00 1,000.00 1,000.00

FHLMC 0.65 10/27/2025-21 3134GW5R3 0.000 10/27/2025 10/27/2025 0.00 0.00 1,218.75 1,218.75

FHLB 3.125 10/29/2026-24 3130ARUF6 0.000 10/29/2025 10/29/2026 0.00 0.00 3,906.25 3,906.25

FHLMC 0.45 10/29/2025-21 3134GW3J3 0.000 10/29/2025 10/29/2025 0.00 0.00 562.50 562.50

FHLMC 1.03 4/29/2026-22 3130ALZM9 0.000 10/29/2025 4/29/2026 0.00 0.00 1,287.50 1,287.50

Alliant Credit Union IL 4.85 12/30/2027 01882MAA0 0.000 10/30/2025 12/30/2027 0.00 0.00 988.60 988.60

LAIF LGIP LGIP0012 0.000 10/31/2025 N/A 0.00 0.00 13.25 13.25

Signature Federal CR 4.4 1/31/2028 82671DAB3 0.000 10/31/2025 1/31/2028 0.00 0.00 930.51 930.51

US Bank | Custodian MM MM65000 0.000 10/31/2025 N/A 0.00 0.00 2,162.14 2,162.14

Live Oak Banking NC 0.5 2/10/2026 538036NE0 0.000 11/1/2025 2/10/2026 0.00 0.00 105.74 105.74

FNMA 0.54 11/3/2025-22 3135GA2G5 0.000 11/3/2025 11/3/2025 0.00 0.00 1,350.00 1,350.00

Evergreen Bank IL 4 12/16/2026 300185LF0 0.000 11/16/2025 12/16/2026 0.00 0.00 845.92 845.92

Capital One Bank VA 1.1 11/17/2026 14042TDW4 0.000 11/17/2025 11/17/2026 0.00 0.00 1,375.21 1,375.21

FNMA 0.56 11/17/2025-22 3135GA2Z3 0.000 11/17/2025 11/17/2025 0.00 0.00 910.00 910.00

Texas Exchange Bank TX 0.6 12/18/2025 88241TJR2 0.000 11/18/2025 12/18/2025 0.00 0.00 126.89 126.89

UBS Bank UT 0.95 8/25/2026 90348JS50 0.000 11/25/2025 8/25/2026 0.00 0.00 200.91 200.91

FNMA 0.58 11/25/2025-22 3135GA5E7 0.000 11/25/2025 11/25/2025 0.00 0.00 725.00 725.00

FHLB 0.875 5/26/2026-21 3130AMHB1 0.000 11/26/2025 5/26/2026 0.00 0.00 1,093.75 1,093.75

FFCB 1.46 11/30/2026-23 3133ENFP0 0.000 11/30/2025 11/30/2026 0.00 0.00 1,825.00 1,825.00

Signature Federal CR 4.4 1/31/2028 82671DAB3 0.000 11/30/2025 1/31/2028 0.00 0.00 900.49 900.49

Alliant Credit Union IL 4.85 12/30/2027 01882MAA0 0.000 11/30/2025 12/30/2027 0.00 0.00 1,021.56 1,021.56

US Bank | Custodian MM MM65000 0.000 11/30/2025 N/A 0.00 0.00 5,374.90 5,374.90

Live Oak Banking NC 0.5 2/10/2026 538036NE0 0.000 12/1/2025 2/10/2026 0.00 0.00 102.33 102.33

FFCB 0.9 6/15/2026-22 3133EMH21 0.000 12/15/2025 6/15/2026 0.00 0.00 1,125.00 1,125.00

Evergreen Bank IL 4 12/16/2026 300185LF0 0.000 12/16/2025 12/16/2026 0.00 0.00 818.63 818.63

Texas Exchange Bank TX 0.6 12/18/2025 88241TJR2 0.000 12/18/2025 12/18/2025 0.00 0.00 122.79 122.79

FFCB 0.47 12/22/2025-22 3133EMLC4 0.000 12/22/2025 12/22/2025 0.00 0.00 587.50 587.50
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Description CUSIP/Ticker YTM @ Cost Settlement Date Maturity Date Face Amount/Shares Principal Interest/Dividends Total

UBS Bank UT 0.95 8/25/2026 90348JS50 0.000 12/25/2025 8/25/2026 0.00 0.00 194.42 194.42

JPMorgan Chase OH 0.5 12/29/2025-21 48128UUZ0 0.000 12/29/2025 12/29/2025 0.00 0.00 624.21 624.21

Alliant Credit Union IL 4.85 12/30/2027 01882MAA0 0.000 12/30/2025 12/30/2027 0.00 0.00 988.60 988.60

Signature Federal CR 4.4 1/31/2028 82671DAB3 0.000 12/31/2025 1/31/2028 0.00 0.00 930.51 930.51

US Bank | Custodian MM MM65000 0.000 12/31/2025 N/A 0.00 0.00 3,749.40 3,749.40

Sub Total / Average Interest 0.00 0.00 42,156.43 42,156.43

Matured

FHLMC 0.65 10/27/2025-21 3134GW5R3 0.000 10/27/2025 10/27/2025 375,000.00 375,000.00 0.00 375,000.00

FHLMC 0.45 10/29/2025-21 3134GW3J3 0.000 10/29/2025 10/29/2025 250,000.00 250,000.00 0.00 250,000.00

FNMA 0.54 11/3/2025-22 3135GA2G5 0.000 11/3/2025 11/3/2025 500,000.00 500,000.00 0.00 500,000.00

FNMA 0.56 11/17/2025-22 3135GA2Z3 0.000 11/17/2025 11/17/2025 325,000.00 325,000.00 0.00 325,000.00

FNMA 0.58 11/25/2025-22 3135GA5E7 0.000 11/25/2025 11/25/2025 250,000.00 250,000.00 0.00 250,000.00

Texas Exchange Bank TX 0.6 12/18/2025 88241TJR2 0.000 12/18/2025 12/18/2025 249,000.00 249,000.00 0.00 249,000.00

FFCB 0.47 12/22/2025-22 3133EMLC4 0.000 12/22/2025 12/22/2025 250,000.00 250,000.00 0.00 250,000.00

JPMorgan Chase OH 0.5 12/29/2025-21 48128UUZ0 0.000 12/29/2025 12/29/2025 249,000.00 249,000.00 0.00 249,000.00

Sub Total / Average Matured 2,448,000.00 2,448,000.00 0.00 2,448,000.00
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Mesa Water District
Portfolio Holdings
Compliance Report | Investment Policy - Detail
Report Format: By Transaction
Group By: Asset Category
Average By: Market Value
Portfolio / Report Group: Report Group | Treasurer's Report
As of 12/31/2025

Description CUSIP/Ticker
Settlement

Date
YTM @

Cost
Face

Amount/Shares Cost Value Market Value Maturity Date
Days To
Maturity

% of
Portfolio

01. LAIF | Policy - 75M Per Account

LAIF LGIP LGIP0012 6/30/2010 4.025 1,226.30 1,226.30 1,226.30 N/A 1 0.01

Sub Total / Average 01. LAIF | Policy - 75M Per
Account 4.025 1,226.30 1,226.30 1,226.30 1 0.01

03. Miscellaneous Cash ( Petty | Emergency )

Miscellaneous Cash CASH 6/30/2015 0.000 14,000.00 14,000.00 14,000.00 N/A 1 0.07

Sub Total / Average 03. Miscellaneous Cash ( Petty |
Emergency ) 0.000 14,000.00 14,000.00 14,000.00 1 0.07

04. Negotiable CD30%

Live Oak Banking NC 0.5 2/10/2026 538036NE0 2/10/2021 0.500 249,000.00 249,000.00 248,071.23 2/10/2026 41 1.18

Toyota Financial Savings NV 0.95 7/29/2026 89235MLE9 7/29/2021 0.950 248,000.00 248,000.00 244,215.52 7/29/2026 210 1.16

UBS Bank UT 0.95 8/25/2026 90348JS50 8/25/2021 0.950 249,000.00 249,000.00 244,754.55 8/25/2026 237 1.17

Capital One Bank VA 1.1 11/17/2026 14042TDW4 11/17/2021 1.100 248,000.00 248,000.00 242,715.12 11/17/2026 321 1.16

Evergreen Bank IL 4 12/16/2026 300185LF0 12/16/2022 4.000 249,000.00 249,000.00 249,963.63 12/16/2026 350 1.19

Discover Bank3.4 7/6/2027 254673L38 7/6/2022 3.400 245,000.00 245,000.00 244,042.05 7/6/2027 552 1.16

Alliant Credit Union IL 4.85 12/30/2027 01882MAA0 12/30/2022 4.850 248,000.00 248,000.00 253,458.48 12/30/2027 729 1.21

Signature Federal CR 4.4 1/31/2028 82671DAB3 1/31/2023 4.400 249,000.00 249,000.00 252,456.12 1/31/2028 761 1.20

Sub Total / Average 04. Negotiable CD30% 2.538 1,985,000.00 1,985,000.00 1,979,676.70 402 9.43

05. US Agency - No Limit

FFCB 0.45 2/2/2026-23 3133EMPD8 3/2/2021 0.730 300,000.00 295,947.00 299,130.00 2/2/2026 33 1.43

FHLB 0.53 2/10/2026 3130AKWW2 8/19/2021 0.667 310,000.00 308,124.50 308,946.00 2/10/2026 41 1.47

FHLB 0.625 2/24/2026-21 3130AL7M0 3/2/2021 0.749 250,000.00 248,487.50 248,877.50 2/24/2026 55 1.19

FFCB 0.8 3/9/2026-23 3133EMSU7 9/24/2021 0.736 250,000.00 250,702.50 248,705.00 3/9/2026 68 1.19

FHLB 0.6 3/10/2026-21 3130ALFX7 3/10/2021 0.743 250,000.00 248,237.50 248,615.00 3/10/2026 69 1.18

FHLB 0.75 3/16/2026-21 3130ALF33 3/24/2021 0.750 250,000.00 250,000.00 248,567.50 3/16/2026 75 1.18

FHLB 0.85 3/30/2026-21 3130ANY79 11/10/2021 0.950 250,000.00 248,927.50 248,305.00 3/30/2026 89 1.18

FHLMC 1.03 4/29/2026-22 3130ALZM9 4/29/2021 0.906 250,000.00 251,507.75 247,910.00 4/29/2026 119 1.18

FHLB 0.875 5/26/2026-21 3130AMHB1 5/28/2021 0.834 250,000.00 250,500.00 247,287.50 5/26/2026 146 1.18

FFCB 0.9 6/15/2026-22 3133EMH21 6/17/2021 0.834 250,000.00 250,800.00 246,982.50 6/15/2026 166 1.18
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FFCB 0.94 9/28/2026-22 3133EM6E7 9/28/2021 0.869 250,000.00 250,862.50 245,210.00 9/28/2026 271 1.17

FHLMC 0.8 10/27/2026-21 3134GW4C7 11/10/2021 1.065 250,000.00 246,800.00 244,392.50 10/27/2026 300 1.16

FHLB 3.125 10/29/2026-24 3130ARUF6 5/12/2022 3.125 250,000.00 250,000.00 249,000.00 10/29/2026 302 1.19

FFCB 1.46 11/30/2026-23 3133ENFP0 11/30/2021 1.320 250,000.00 251,687.50 245,337.50 11/30/2026 334 1.17

FFCB 1.68 3/10/2027 3133ENRD4 3/17/2022 2.200 250,000.00 243,898.50 244,645.00 3/10/2027 434 1.17

FHLB 3 4/21/2027-23 3130ARJF9 4/21/2022 3.000 250,000.00 250,000.00 247,145.00 4/21/2027 476 1.18

Sub Total / Average 05. US Agency - No Limit 1.203 4,110,000.00 4,096,482.75 4,069,056.00 181 19.39

06. US Treasury - No Limit

T-Note 0.375 1/31/2026 91282CBH3 4/29/2021 0.720 250,000.00 245,973.50 249,350.00 1/31/2026 31 1.19

T-Note 0.625 7/31/2026 91282CCP4 9/24/2021 0.750 250,000.00 248,512.75 245,807.50 7/31/2026 212 1.17

Sub Total / Average 06. US Treasury - No Limit 0.735 500,000.00 494,486.25 495,157.50 121 2.36

07. US Bank MM Custody | Policy 50%

US Bank | Custodian MM MM65000 7/31/2020 3.380 1,339,268.12 1,339,268.12 1,339,268.12 N/A 1 6.38

Sub Total / Average 07. US Bank MM Custody |
Policy 50% 3.380 1,339,268.12 1,339,268.12 1,339,268.12 1 6.38

09. Pacific Premier Bank | Policy - n/a

Pacific Premier Bank | Checking Cash MM0831 5/28/2020 1.250 13,083,885.45 13,083,885.45 13,083,885.45 N/A 1 62.36

Sub Total / Average 09. Pacific Premier Bank | Policy
- n/a 1.250 13,083,885.45 13,083,885.45 13,083,885.45 1 62.36

Total / Average 1.485 21,033,379.87 21,014,348.87 20,982,270.07 77 100
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Mesa Water District
Portfolio Holdings
Investment Report | PARS Trust
Report Format: By CUSIP / Ticker
Group By: Portfolio Name
Average By: Market Value
Portfolio / Report Group: PARS OPEB Trust
As of 12/31/2025

Description CUSIP/Ticker Security Type Face Amount/Shares Cost Value Market Value

PARS OPEB Trust

Baird Aggregate Bond Fund 057071854 Mutual Fund 16,090.08 155,745.84 159,935.40

Cohen & Steers Instl Realty 19247U106 Mutual Fund 2,016.39 103,717.00 96,584.84

Columbia Contrarian Fund 19766M709 Mutual Fund 8,461.51 278,825.03 338,120.91

Columbia Small Cap Growth Inst3 19765Y340 Mutual Fund 511.03 14,244.08 17,610.02

Dodge Cox Income 256210105 Mutual Fund 8,296.89 104,337.53 106,614.86

Emerald Growth 317609253 Mutual Fund 512.71 12,474.61 15,427.30

Fidelity | Emerging Markets 316146331 Mutual Fund 10,096.93 123,174.69 138,126.00

Fidelity International 315911727 Mutual Fund 2,976.92 151,850.34 180,996.55

Goldman Sachs 38147N269 Mutual Fund 3,011.61 65,891.64 67,640.74

iShares Core US Aggregate 464287226 Mutual Fund 1,326.00 129,352.87 132,440.88

Lazard Cl List Infrastructure 52106N459 Mutual Fund 2,922.03 48,768.32 53,093.41

MFS International 552746356 Mutual Fund 1,221.70 48,807.59 58,006.14

Nyli Cbre Global Infrastructure 56064L280 Mutual Fund 3,526.60 49,818.61 52,193.79

Nyli MacKay 56063N881 Mutual Fund 5,392.46 27,742.26 28,040.88

PGIM Total Return Bond 74440B884 Mutual Fund 8,560.28 103,340.00 104,263.90

Pimco Rae US 72202L421 Mutual Fund 3,461.37 41,681.69 40,255.73

Putnam Core Equity Fund Y 74676P839 Mutual Fund 3,018.47 131,507.84 148,870.80

Schwab US Large Cap EFT 808524201 Mutual Fund 38,328.00 828,847.88 1,031,406.48

US Bank PARS | OPEB Trust MM MM4900 Money Market 101,252.92 101,252.92 101,252.92

Voya 92913L569 Mutual Fund 7,076.09 62,101.00 62,694.20

Sub Total / Average PARS OPEB Trust 228,059.99 2,583,481.74 2,933,575.75

Total / Average 228,059.99 2,583,481.74 2,933,575.75
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Mesa Water District
Transactions Summary
Quarterly Treasurer's Status Report - Investment Activity
Group By: Action
Portfolio / Report Group: PARS OPEB Trust
Begin Date: 09/30/2025, End Date: 12/31/2025

Description CUSIP/Ticker YTM @ Cost Settlement Date Maturity Date Face Amount/Shares Principal Interest/Dividends Total

Buy

Baird Aggregate Bond Fund 057071854 0.000 10/27/2025 N/A 52.01 522.65 0.00 522.65

Voya 92913L569 0.000 10/31/2025 N/A 27.86 247.64 0.00 247.64

Nyli MacKay 56063N881 0.000 10/31/2025 N/A 29.08 151.19 0.00 151.19

PGIM Total Return Bond 74440B884 0.000 10/31/2025 N/A 32.60 397.98 0.00 397.98

Baird Aggregate Bond Fund 057071854 0.000 11/25/2025 N/A 53.48 535.84 0.00 535.84

Goldman Sachs GQG Partners 38147N293 0.000 11/25/2025 N/A 14.461 334.05 0.00 334.05

Nyli MacKay 56063N881 0.000 11/28/2025 N/A 27.75 144.02 0.00 144.02

PGIM Total Return Bond 74440B884 0.000 11/28/2025 N/A 31.25 382.78 0.00 382.78

Voya 92913L569 0.000 11/30/2025 N/A 26.98 240.70 0.00 240.70

Voya 92913L569 0.000 12/1/2025 N/A 28.19 249.77 0.00 249.77

PGIM Total Return Bond 74440B884 0.000 12/1/2025 N/A 32.77 399.13 0.00 399.13

Putnam Core Equity Fund Y 74676P839 0.000 12/1/2025 N/A 80.783 4,005.23 0.00 4,005.23

Pimco Rae US 72202L421 0.000 12/2/2025 N/A 3,322.26 40,000.00 0.00 40,000.00

Goldman Sachs 38147N269 0.000 12/5/2025 N/A 14.467 334.05 0.00 334.05

Columbia Small Cap Growth Inst3 19765Y340 0.000 12/8/2025 N/A 23.14 817.41 0.00 817.41

Cohen & Steers Instl Realty 19247U106 0.000 12/8/2025 N/A 14.90 716.53 0.00 716.53

Columbia Contrarian Fund 19766M709 0.000 12/10/2025 N/A 576.30 22,908.03 0.00 22,908.03

Goldman Sachs 38147N269 0.000 12/12/2025 N/A 72.97 1,656.41 0.00 1,656.41

Pimco Rae US 72202L421 0.000 12/12/2025 N/A 99.98 1,218.80 0.00 1,218.80

Fidelity | Emerging Markets 316146331 0.000 12/12/2025 N/A 237.63 3,174.69 0.00 3,174.69

MFS International 552746356 0.000 12/17/2025 N/A 65.65 3,088.95 0.00 3,088.95

Goldman Sachs 38147N269 0.000 12/18/2025 N/A 76.35 1,691.88 0.00 1,691.88

Nyli MacKay 56063N881 0.000 12/18/2025 N/A 30.82 159.35 0.00 159.35

Lazard Cl List Infrastructure 52106N459 0.000 12/19/2025 N/A 28.58 515.26 0.00 515.26

Fidelity International 315911727 0.000 12/19/2025 N/A 91.69 5,530.96 0.00 5,530.96

Nyli Cbre Global Infrastructure 56064L280 0.000 12/22/2025 N/A 13.46 198.25 0.00 198.25

Pimco Rae US 72202L421 0.000 12/26/2025 N/A 39.13 462.89 0.00 462.89

Baird Aggregate Bond Fund 057071854 0.000 12/29/2025 N/A 88.09 877.39 0.00 877.39

Sub Total / Average Buy 5,232.631 90,961.83 0.00 90,961.83

Dividend

iShares Core US Aggregate 464287226 0.000 10/6/2025 N/A 0.00 0.00 431.25 431.25
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Description CUSIP/Ticker YTM @ Cost Settlement Date Maturity Date Face Amount/Shares Principal Interest/Dividends Total

Baird Aggregate Bond Fund 057071854 0.000 10/27/2025 N/A 0.00 0.00 522.65 522.65

Voya 92913L569 0.000 10/31/2025 N/A 0.00 0.00 247.64 247.64

Nyli MacKay 56063N881 0.000 10/31/2025 N/A 0.00 0.00 151.19 151.19

PGIM Total Return Bond 74440B884 0.000 10/31/2025 N/A 0.00 0.00 397.98 397.98

Baird Aggregate Bond Fund 057071854 0.000 11/25/2025 N/A 0.00 0.00 535.84 535.84

Nyli MacKay 56063N881 0.000 11/28/2025 N/A 0.00 0.00 144.02 144.02

PGIM Total Return Bond 74440B884 0.000 11/28/2025 N/A 0.00 0.00 382.78 382.78

Voya 92913L569 0.000 11/30/2025 N/A 0.00 0.00 240.70 240.70

Voya 92913L569 0.000 12/1/2025 N/A 0.00 0.00 249.77 249.77

PGIM Total Return Bond 74440B884 0.000 12/1/2025 N/A 0.00 0.00 399.13 399.13

iShares Core US Aggregate 464287226 0.000 12/4/2025 N/A 0.00 0.00 432.77 432.77

iShares Core US Aggregate 464287226 0.000 12/4/2025 N/A 0.00 0.00 442.90 442.90

Columbia Small Cap Growth Inst3 19765Y340 0.000 12/5/2025 N/A 0.00 0.00 468.93 468.93

Columbia Small Cap Growth Inst3 19765Y340 0.000 12/5/2025 N/A 0.00 0.00 348.48 348.48

Cohen & Steers Instl Realty 19247U106 0.000 12/8/2025 N/A 0.00 0.00 716.53 716.53

Columbia Contrarian Fund 19766M709 0.000 12/9/2025 N/A 0.00 0.00 19,999.74 19,999.74

Columbia Contrarian Fund 19766M709 0.000 12/9/2025 N/A 0.00 0.00 1,503.15 1,503.15

Columbia Contrarian Fund 19766M709 0.000 12/10/2025 N/A 0.00 0.00 1,405.14 1,405.14

Goldman Sachs 38147N269 0.000 12/11/2025 N/A 0.00 0.00 1,656.41 1,656.41

Pimco Rae US 72202L421 0.000 12/11/2025 N/A 0.00 0.00 18.87 18.87

Pimco Rae US 72202L421 0.000 12/11/2025 N/A 0.00 0.00 1,199.93 1,199.93

Fidelity | Emerging Markets 316146331 0.000 12/12/2025 N/A 0.00 0.00 3,174.69 3,174.69

Schwab US Large Cap EFT 808524201 0.000 12/15/2025 N/A 0.00 0.00 3,089.24 3,089.24

MFS International 552746356 0.000 12/16/2025 N/A 0.00 0.00 157.60 157.60

MFS International 552746356 0.000 12/16/2025 N/A 0.00 0.00 2,337.68 2,337.68

Emerald Growth 317609253 0.000 12/17/2025 N/A 0.00 0.00 615.37 615.37

MFS International 552746356 0.000 12/17/2025 N/A 0.00 0.00 593.67 593.67

Goldman Sachs 38147N269 0.000 12/18/2025 N/A 0.00 0.00 1,691.88 1,691.88

Nyli MacKay 56063N881 0.000 12/18/2025 N/A 0.00 0.00 159.35 159.35

Dodge Cox Income 256210105 0.000 12/19/2025 N/A 0.00 0.00 1,117.59 1,117.59

Lazard Cl List Infrastructure 52106N459 0.000 12/19/2025 N/A 0.00 0.00 515.26 515.26

Fidelity International 315911727 0.000 12/19/2025 N/A 0.00 0.00 5,530.96 5,530.96

Nyli Cbre Global Infrastructure 56064L280 0.000 12/22/2025 N/A 0.00 0.00 198.25 198.25

Putnam Core Equity Fund Y 74676P839 0.000 12/22/2025 N/A 0.00 0.00 1,032.30 1,032.30

Putnam Core Equity Fund Y 74676P839 0.000 12/22/2025 N/A 0.00 0.00 1,367.49 1,367.49

Putnam Core Equity Fund Y 74676P839 0.000 12/23/2025 N/A 0.00 0.00 1,605.44 1,605.44

Pimco Rae US 72202L421 0.000 12/26/2025 N/A 0.00 0.00 462.89 462.89

Baird Aggregate Bond Fund 057071854 0.000 12/29/2025 N/A 0.00 0.00 877.39 877.39

Sub Total / Average Dividend 0.00 0.00 56,422.85 56,422.85
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Description CUSIP/Ticker YTM @ Cost Settlement Date Maturity Date Face Amount/Shares Principal Interest/Dividends Total

Interest

US Bank PARS | OPEB Trust MM MM4900 0.000 10/31/2025 N/A 0.00 0.00 310.02 310.02

US Bank PARS | OPEB Trust MM MM4900 0.000 11/30/2025 N/A 0.00 0.00 323.93 323.93

US Bank PARS | OPEB Trust MM MM4900 0.000 12/31/2025 N/A 0.00 0.00 300.21 300.21

Sub Total / Average Interest 0.00 0.00 934.16 934.16

Sell

Undiscovered 904504479 0.000 12/2/2025 N/A 7.19 606.54 0.00 606.54

Undiscovered 904504479 0.000 12/2/2025 N/A 9.532 804.11 0.00 804.11

Undiscovered 904504479 0.000 12/2/2025 N/A 10.102 852.20 0.00 852.20

Undiscovered 904504479 0.000 12/2/2025 N/A 10.331 871.52 0.00 871.52

Undiscovered 904504479 0.000 12/2/2025 N/A 11.922 1,005.73 0.00 1,005.73

Undiscovered 904504479 0.000 12/2/2025 N/A 15.584 1,314.66 0.00 1,314.66

Undiscovered 904504479 0.000 12/2/2025 N/A 24.317 2,051.37 0.00 2,051.37

Undiscovered 904504479 0.000 12/2/2025 N/A 27.617 2,329.75 0.00 2,329.75

Undiscovered 904504479 0.000 12/2/2025 N/A 28.163 2,375.81 0.00 2,375.81

Undiscovered 904504479 0.000 12/2/2025 N/A 30.709 2,590.59 0.00 2,590.59

Undiscovered 904504479 0.000 12/2/2025 N/A 32.764 2,763.95 0.00 2,763.95

Undiscovered 904504479 0.000 12/2/2025 N/A 35.764 3,017.03 0.00 3,017.03

Undiscovered 904504479 0.000 12/2/2025 N/A 36.373 3,068.40 0.00 3,068.40

Undiscovered 904504479 0.000 12/2/2025 N/A 44.67 3,768.33 0.00 3,768.33

Undiscovered 904504479 0.000 12/2/2025 N/A 52.332 4,414.69 0.00 4,414.69

Undiscovered 904504479 0.000 12/2/2025 N/A 54.31 4,581.56 0.00 4,581.56

Undiscovered 904504479 0.000 12/2/2025 N/A 82.547 6,963.61 0.00 6,963.61

Goldman Sachs GQG Partners 38147N293 0.000 12/5/2025 N/A 14.461 334.05 0.00 334.05

Sub Total / Average Sell 528.688 43,713.90 0.00 43,713.90
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Mesa Water District
Portfolio Holdings
Investment Report | PARS Trust
Report Format: By CUSIP / Ticker
Group By: Portfolio Name
Average By: Market Value
Portfolio / Report Group: PARS Pension Trust
As of 12/31/2025

Description CUSIP/Ticker Security Type Face Amount/Shares Cost Value Market Value

PARS Pension Trust

Baird Aggregate Bond Fund 057071854 Mutual Fund 89,932.62 870,658.03 893,930.28

Cohen & Steers Instl Realty 19247U106 Mutual Fund 12,568.23 645,104.42 602,018.65

Columbia Contrarian Fund 19766M709 Mutual Fund 45,693.96 1,530,613.98 1,825,930.05

Columbia Small Cap Growth Inst3 19765Y340 Mutual Fund 3,062.16 85,353.28 105,521.86

Dodge Cox Income 256210105 Mutual Fund 45,822.65 576,437.57 588,821.09

Emerald Growth 317609253 Mutual Fund 3,072.33 74,930.62 92,446.36

Fidelity | Emerging Markets 316146331 Mutual Fund 56,384.81 687,728.62 771,344.18

Fidelity International 315911727 Mutual Fund 16,268.93 824,923.74 989,151.32

Goldman Sachs 38147N269 Mutual Fund 16,297.48 356,409.01 366,041.48

iShares Core US Aggregate 464287226 Mutual Fund 7,345.00 716,553.22 733,618.60

Lazard Cl List Infrastructure 52106N459 Mutual Fund 16,463.70 274,770.88 299,145.24

MFS International 552746356 Mutual Fund 6,483.37 245,230.72 307,829.96

Nyli Cbre Global Infrastructure 56064L280 Mutual Fund 19,715.99 258,750.20 291,796.61

Nyli MacKay 56063N881 Mutual Fund 34,568.57 177,842.57 179,756.56

PGIM Total Return Bond 74440B884 Mutual Fund 46,094.92 562,993.15 561,436.00

Pimco Rae US 72202L421 Mutual Fund 18,777.94 226,123.20 218,387.46

Putnam Core Equity Fund Y 74676P839 Mutual Fund 16,024.32 699,250.84 790,319.62

Schwab US Large Cap EFT 808524201 Mutual Fund 212,822.00 4,272,756.07 5,727,040.02

US Bank PARS | Pension Trust MM MM4901 Money Market 501,711.99 501,711.99 501,711.99

Voya 92913L569 Mutual Fund 37,701.12 331,420.80 334,031.83

Sub Total / Average PARS Pension Trust 1,206,812.09 13,919,562.91 16,180,279.16

Total / Average 1,206,812.09 13,919,562.91 16,180,279.16
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Mesa Water District
Transactions Summary
Quarterly Treasurer's Status Report - Investment Activity
Group By: Action
Portfolio / Report Group: PARS Pension Trust
Begin Date: 09/30/2025, End Date: 12/31/2025

Description CUSIP/Ticker YTM @ Cost Settlement Date Maturity Date Face Amount/Shares Principal Interest/Dividends Total

Buy

Baird Aggregate Bond Fund 057071854 0.000 10/27/2025 N/A 290.67 2,921.24 0.00 2,921.24

Voya 92913L569 0.000 10/31/2025 N/A 148.42 1,319.44 0.00 1,319.44

Nyli MacKay 56063N881 0.000 10/31/2025 N/A 186.38 969.19 0.00 969.19

Baird Aggregate Bond Fund 057071854 0.000 11/25/2025 N/A 298.90 2,994.97 0.00 2,994.97

Goldman Sachs GQG Partners 38147N293 0.000 11/25/2025 N/A 87.135 2,012.81 0.00 2,012.81

Nyli MacKay 56063N881 0.000 11/28/2025 N/A 177.88 923.21 0.00 923.21

Voya 92913L569 0.000 11/30/2025 N/A 143.78 1,282.50 0.00 1,282.50

Voya 92913L569 0.000 12/1/2025 N/A 150.186 1,330.65 0.00 1,330.65

Pimco Rae US 72202L421 0.000 12/2/2025 N/A 18,023.256 217,000.00 0.00 217,000.00

Goldman Sachs 38147N269 0.000 12/5/2025 N/A 87.172 2,012.81 0.00 2,012.81

Columbia Small Cap Growth Inst3 19765Y340 0.000 12/8/2025 N/A 138.637 4,898.06 0.00 4,898.06

Cohen & Steers Instl Realty 19247U106 0.000 12/8/2025 N/A 83.54 4,018.26 0.00 4,018.26

Goldman Sachs 38147N269 0.000 12/12/2025 N/A 394.878 8,963.74 0.00 8,963.74

Pimco Rae US 72202L421 0.000 12/12/2025 N/A 542.413 6,612.01 0.00 6,612.01

Fidelity | Emerging Markets 316146331 0.000 12/12/2025 N/A 1,326.993 17,728.62 0.00 17,728.62

Goldman Sachs 38147N269 0.000 12/18/2025 N/A 413.164 9,155.72 0.00 9,155.72

Nyli MacKay 56063N881 0.000 12/18/2025 N/A 197.584 1,021.51 0.00 1,021.51

Lazard Cl List Infrastructure 52106N459 0.000 12/19/2025 N/A 161.016 2,903.12 0.00 2,903.12

Fidelity International 315911727 0.000 12/19/2025 N/A 501.11 30,226.93 0.00 30,226.93

Nyli Cbre Global Infrastructure 56064L280 0.000 12/22/2025 N/A 75.243 1,108.33 0.00 1,108.33

Cohen & Steers Instl Realty 19247U106 0.000 12/23/2025 N/A 1,260.504 60,000.00 0.00 60,000.00

Columbia Contrarian Fund 19766M709 0.000 12/23/2025 N/A 3,230.617 130,000.00 0.00 130,000.00

Putnam Core Equity Fund Y 74676P839 0.000 12/23/2025 N/A 428.86 21,262.86 0.00 21,262.86

Pimco Rae US 72202L421 0.000 12/26/2025 N/A 212.273 2,511.19 0.00 2,511.19

Baird Aggregate Bond Fund 057071854 0.000 12/29/2025 N/A 492.372 4,904.03 0.00 4,904.03

Sub Total / Average Buy 29,052.983 538,081.20 0.00 538,081.20

Dividend

iShares Core US Aggregate 464287226 0.000 10/6/2025 N/A 0.00 0.00 2,388.79 2,388.79

Baird Aggregate Bond Fund 057071854 0.000 10/27/2025 N/A 0.00 0.00 2,921.24 2,921.24

Voya 92913L569 0.000 10/31/2025 N/A 0.00 0.00 1,319.44 1,319.44

Nyli MacKay 56063N881 0.000 10/31/2025 N/A 0.00 0.00 969.19 969.19
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Description CUSIP/Ticker YTM @ Cost Settlement Date Maturity Date Face Amount/Shares Principal Interest/Dividends Total

PGIM Total Return Bond 74440B884 0.000 10/31/2025 N/A 0.00 0.00 2,167.62 2,167.62

iShares Core US Aggregate 464287226 0.000 11/6/2025 N/A 0.00 0.00 2,401.48 2,401.48

Baird Aggregate Bond Fund 057071854 0.000 11/25/2025 N/A 0.00 0.00 2,994.97 2,994.97

Nyli MacKay 56063N881 0.000 11/28/2025 N/A 0.00 0.00 923.21 923.21

PGIM Total Return Bond 74440B884 0.000 11/28/2025 N/A 0.00 0.00 2,077.15 2,077.15

Voya 92913L569 0.000 11/30/2025 N/A 0.00 0.00 1,282.50 1,282.50

Voya 92913L569 0.000 12/1/2025 N/A 0.00 0.00 1,330.65 1,330.65

PGIM Total Return Bond 74440B884 0.000 12/1/2025 N/A 0.00 0.00 2,157.40 2,157.40

iShares Core US Aggregate 464287226 0.000 12/4/2025 N/A 0.00 0.00 2,397.22 2,397.22

Columbia Small Cap Growth Inst3 19765Y340 0.000 12/5/2025 N/A 0.00 0.00 2,088.15 2,088.15

Columbia Small Cap Growth Inst3 19765Y340 0.000 12/5/2025 N/A 0.00 0.00 2,809.91 2,809.91

Cohen & Steers Instl Realty 19247U106 0.000 12/8/2025 N/A 0.00 0.00 4,018.26 4,018.26

Columbia Contrarian Fund 19766M709 0.000 12/9/2025 N/A 0.00 0.00 107,702.69 107,702.69

Columbia Contrarian Fund 19766M709 0.000 12/9/2025 N/A 0.00 0.00 8,094.78 8,094.78

Columbia Contrarian Fund 19766M709 0.000 12/10/2025 N/A 0.00 0.00 7,566.96 7,566.96

Goldman Sachs 38147N269 0.000 12/11/2025 N/A 0.00 0.00 8,963.74 8,963.74

Pimco Rae US 72202L421 0.000 12/11/2025 N/A 0.00 0.00 102.37 102.37

Pimco Rae US 72202L421 0.000 12/11/2025 N/A 0.00 0.00 6,509.64 6,509.64

Fidelity | Emerging Markets 316146331 0.000 12/12/2025 N/A 0.00 0.00 17,728.62 17,728.62

Schwab US Large Cap EFT 808524201 0.000 12/15/2025 N/A 0.00 0.00 17,153.45 17,153.45

MFS International 552746356 0.000 12/16/2025 N/A 0.00 0.00 883.88 883.88

MFS International 552746356 0.000 12/16/2025 N/A 0.00 0.00 13,110.27 13,110.27

Emerald Growth 317609253 0.000 12/17/2025 N/A 0.00 0.00 3,687.56 3,687.56

MFS International 552746356 0.000 12/17/2025 N/A 0.00 0.00 3,329.47 3,329.47

Goldman Sachs 38147N269 0.000 12/18/2025 N/A 0.00 0.00 9,155.72 9,155.72

Nyli MacKay 56063N881 0.000 12/18/2025 N/A 0.00 0.00 1,021.51 1,021.51

Dodge Cox Income 256210105 0.000 12/19/2025 N/A 0.00 0.00 6,172.31 6,172.31

Lazard Cl List Infrastructure 52106N459 0.000 12/19/2025 N/A 0.00 0.00 2,903.12 2,903.12

Fidelity International 315911727 0.000 12/19/2025 N/A 0.00 0.00 30,226.93 30,226.93

Nyli Cbre Global Infrastructure 56064L280 0.000 12/22/2025 N/A 0.00 0.00 1,108.33 1,108.33

Putnam Core Equity Fund Y 74676P839 0.000 12/22/2025 N/A 0.00 0.00 7,259.69 7,259.69

Putnam Core Equity Fund Y 74676P839 0.000 12/22/2025 N/A 0.00 0.00 5,480.25 5,480.25

Putnam Core Equity Fund Y 74676P839 0.000 12/23/2025 N/A 0.00 0.00 8,522.92 8,522.92

iShares Core US Aggregate 464287226 0.000 12/24/2025 N/A 0.00 0.00 2,453.32 2,453.32

Pimco Rae US 72202L421 0.000 12/26/2025 N/A 0.00 0.00 2,511.19 2,511.19

Baird Aggregate Bond Fund 057071854 0.000 12/29/2025 N/A 0.00 0.00 4,904.03 4,904.03

Sub Total / Average Dividend 0.00 0.00 310,799.93 310,799.93

Interest

US Bank PARS | Pension Trust MM MM4901 0.000 10/31/2025 N/A 0.00 0.00 1,643.53 1,643.53
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Description CUSIP/Ticker YTM @ Cost Settlement Date Maturity Date Face Amount/Shares Principal Interest/Dividends Total

US Bank PARS | Pension Trust MM MM4901 0.000 11/30/2025 N/A 0.00 0.00 1,727.59 1,727.59

US Bank PARS | Pension Trust MM MM4901 0.000 12/31/2025 N/A 0.00 0.00 13.18 13.18

US Bank PARS | Pension Trust MM MM4901 0.000 12/31/2025 N/A 0.00 0.00 1,607.12 1,607.12

Sub Total / Average Interest 0.00 0.00 4,991.42 4,991.42

Sell

Undiscovered 904504479 0.000 12/2/2025 N/A 49.497 4,175.59 0.00 4,175.59

Undiscovered 904504479 0.000 12/2/2025 N/A 60.379 5,093.59 0.00 5,093.59

Undiscovered 904504479 0.000 12/2/2025 N/A 79.231 6,683.96 0.00 6,683.96

Undiscovered 904504479 0.000 12/2/2025 N/A 241.338 20,359.36 0.00 20,359.36

Undiscovered 904504479 0.000 12/2/2025 N/A 245.296 20,693.26 0.00 20,693.26

Undiscovered 904504479 0.000 12/2/2025 N/A 304.457 25,684.10 0.00 25,684.10

Undiscovered 904504479 0.000 12/2/2025 N/A 307.088 25,906.05 0.00 25,906.05

Undiscovered 904504479 0.000 12/2/2025 N/A 365.992 30,875.22 0.00 30,875.22

Undiscovered 904504479 0.000 12/2/2025 N/A 438.247 36,970.67 0.00 36,970.67

Undiscovered 904504479 0.000 12/2/2025 N/A 736.449 62,127.10 0.00 62,127.10

Goldman Sachs GQG Partners 38147N293 0.000 12/5/2025 N/A 87.135 2,012.81 0.00 2,012.81

Sub Total / Average Sell 2,915.109 240,581.71 0.00 240,581.71
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https://trw.tracker.us.com/Forms/Security/SecurityCusip.aspx?cg=0a396abd-5be1-4efc-8cb2-501e0b9c2831&cu=MM4901
https://trw.tracker.us.com/Forms/Security/SecurityDescription.aspx?cu=MM4901
https://trw.tracker.us.com/Forms/Security/SecurityCusip.aspx?cg=0a396abd-5be1-4efc-8cb2-501e0b9c2831&cu=MM4901
https://trw.tracker.us.com/Forms/Security/SecurityDescription.aspx?cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityCusip.aspx?cg=0a396abd-5be1-4efc-8cb2-501e0b9c2831&cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityDescription.aspx?cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityCusip.aspx?cg=0a396abd-5be1-4efc-8cb2-501e0b9c2831&cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityDescription.aspx?cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityCusip.aspx?cg=0a396abd-5be1-4efc-8cb2-501e0b9c2831&cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityDescription.aspx?cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityCusip.aspx?cg=0a396abd-5be1-4efc-8cb2-501e0b9c2831&cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityDescription.aspx?cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityCusip.aspx?cg=0a396abd-5be1-4efc-8cb2-501e0b9c2831&cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityDescription.aspx?cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityCusip.aspx?cg=0a396abd-5be1-4efc-8cb2-501e0b9c2831&cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityDescription.aspx?cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityCusip.aspx?cg=0a396abd-5be1-4efc-8cb2-501e0b9c2831&cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityDescription.aspx?cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityCusip.aspx?cg=0a396abd-5be1-4efc-8cb2-501e0b9c2831&cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityDescription.aspx?cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityCusip.aspx?cg=0a396abd-5be1-4efc-8cb2-501e0b9c2831&cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityDescription.aspx?cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityCusip.aspx?cg=0a396abd-5be1-4efc-8cb2-501e0b9c2831&cu=904504479
https://trw.tracker.us.com/Forms/Security/SecurityDescription.aspx?cu=38147N293
https://trw.tracker.us.com/Forms/Security/SecurityCusip.aspx?cg=0a396abd-5be1-4efc-8cb2-501e0b9c2831&cu=38147N293
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Dedicated to 

Satisfying our Community’s 

Water Needs 

MEMORANDUM 

  
RECOMMENDATION 
 
Receive and file the Outreach Update.  
  
STRATEGIC PLAN 
 
Goal #4: Increase public awareness of Mesa Water. 
 
PRIOR BOARD ACTION/DISCUSSION 
 
This item is provided monthly at a Mesa Water District (Mesa Water®) Board of Directors 
(Board) meeting. 
 
DISCUSSION 
 
Mesa Water’s outreach program aims to connect the District with its constituents in order to 
achieve Goal #4 of the Board’s Strategic Plan. Outreach activities are also designed to 
achieve the Strategic Plan goals related to customer service and/or regional water issues 
involvement by educating and informing the District’s constituents about Mesa Water, water 
issues, and water in general. Mesa Water’s constituents include external audiences, such as 
customers, community members, elected officials, industry colleagues, media, water districts 
and special districts – as well as internal audiences, such as staff, retirees and Board 
members.  
 
Upcoming Fiscal Year 2026 Events 
 

1. OC Fair’s Imaginology – Saturday, April 11, 2026, OC Fairgrounds – 88 Fair Drive, 
Costa Mesa, CA 92626 

2. Children’s Water Education Festival – Wednesday & Thursday, April 15 & 16, 
2026, Oak Canyon Park – 5305 Santiago Canyon Road, Silverado, CA 92676 

3. City of Costa Mesa Earth Day Festival – Saturday, April 18, 2026, Costa Mesa City 
Hall – 77 Fair Drive, Costa Mesa, CA 92626 

4. Mesa Water Education Center Open House – Saturday, May 16, 2026, Mesa 
Water Education Center – 1350 Gisler Avenue, Costa Mesa, CA 92626 

5. Institute for Conservation Research and Education Student Poster 
Symposium – Friday, May 29, 2026, Mesa Water Education Center – 1350 Gisler 
Avenue, Costa Mesa, CA 92626 
 

 
 
 

TO:  Board of Directors 
FROM:  Kaitlyn Norris, Public Affairs Supervisor  
DATE: February 25, 2026 
SUBJECT: Outreach Update 
 
 
 



 

Page 2 of 2 

The benefits of Mesa Water’s outreach program include: 
• Informing constituents about Southern California’s perpetual drought, the historical 

drought facing California, and the importance of developing local and cost-effective 
sources of safe, reliable water for Mesa Water’s service area and the region at large; 

• Educating constituents about the importance of water and water stewardship, in order 
to sustain Southern California’s population, quality of life, business, and economy; 

• Educating constituents about Mesa Water’s stewardship of ratepayer funds and 
financial responsibility to fund, invest in, and save for the current and future provision 
of safe and reliable water for the District’s service area; 

• Informing constituents of the District’s infrastructure improvements to ensure water 
quality and water reliability for its service area; 

•  Learning from constituents and evolving as a well-informed Board of Directors; 
• Promoting water use efficiency to Mesa Water’s customers and community members 

to help them save water, money, and the environment;  
• Ensuring, for public health and safety reasons, that Mesa Water customers and 

community members identify the District as their water provider and as the source of 
information about water in emergency situations; 

• Supporting Mesa Water’s service area as an actively involved participant in programs 
that provide added value and benefits to the community; 

• Informing the media of Mesa Water’s activities that benefit the District’s customers 
and community; 

• Empowering Mesa Water’s Board and staff with information that will help them 
provide the best possible service to the District’s customers and community members; 
and 

• Strengthening Mesa Water’s industry relations to provide opportunities for improving 
the District’s business and operations -- including the areas of financial and human 
resources strength, infrastructure and technological innovation, and 
setting/supporting policies that have a positive impact on Mesa Water’s service area -- 
so that the District can continue to provide safe, high-quality, reliable, and affordable 
water to its customers. 
 

FINANCIAL IMPACT 
 
In Fiscal Year 2026, $1,139,850 is budgeted for Public Affairs Support Services; $286,015 has 
been spent to date. 
 
ATTACHMENTS  
 
None.  
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Dedicated to 

Satisfying our Community’s 

Water Needs 

MEMORANDUM 

RECOMMENDATION 
 
Receive and file the Fiscal Year 2026 Second Quarter Financial Update. 
  
STRATEGIC PLAN 
 
Goal #1: Provide an abundant, local, reliable and safe water supply. 
Goal #2: Perpetually renew and improve our infrastructure. 
Goal #3: Be financially responsible and transparent. 
 
PRIOR BOARD ACTION/DISCUSSION 
 
At its June 11, 2025 meeting, the Board of Directors (Board) approved the Fiscal Year (FY) 2026 
Budget.  
 
DISCUSSION 
 
Through the second quarter of FY 2026, Cash on Hand totaled $20,982,270. Cash on Hand of 
$20,982,270 is above the forecasted year-end cash balance of $12,700,712. 
 

 

TO:  Board of Directors 
FROM:  Calvin Hsu, CPA, Chief Financial Officer 
DATE: February 25, 2026 
SUBJECT: Fiscal Year 2026 Second Quarter Financial Update 
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Additionally, 201 Days Cash is above the forecasted Days Cash estimate of 113 days at year end 
by 88 days. 
 

 

The Current Debt Coverage ratio is 348%, which exceeds both requirements for the 2017 & 2020 
Revenue Certificates of Participation (COPs) and the Designated Funds Policy. The Debt Coverage 
ratio goal of the Board is 150% and was established in the Designated Funds Policy.  

Water production is below budget through the second quarter by approximately -5.1%.  

The mix of water production between clear and amber water has varied which is depicted in the 
table below: 

     Acre Feet   
    Budgeted  Actual  Variance 
Clear Water          6,810        6,686         (124) 
Amber Water          1,650         1,334          (316) 
Import Water                -               6              6 

Total           8,460         8,026          (434) 
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Clear and amber water costs have a combined favorable variance of $236,526 due to the 
 production of water being lower than budgeted. 
  
Total operating revenues year-to-date have an unfavorable balance of $3,536 or approximately  
-0.1%. This is a result of monthly recycled water consumption being lower than expected. 
Additionally, operating expenses through the second quarter have a favorable balance of 
$2,000,770 or approximately 9.4%. This is predominantly a result of lower than budgeted 
General and Administrative expenses and Transmission and Distribution expenses. As a result, 
operating income through December 31, 2025 has a favorable balance of $2,120,542 or 
approximately 38%. 
 
In addition, non-operating revenue, net of expenses, through the second quarter of FY 2026 has 
a favorable balance of $1,532,809 or approximately 161.9%. This is mostly due to investment 
earnings.  
 
Overall, the Change in Net Position has a favorable balance of $3,098,221 or approximately 
60.1% through December 31, 2025.   
 
ATTACHMENTS 
 
Attachment A: Statement of Revenues, Expenses, and Changes in Net Position for the Six Months 

Ended 12/31/2025 



Statement of Revenues, Expenses, and Changes in Net Position
For the Six Months Ended 12/31/2025

FY2026 YTD  
BUDGET 

FY2026 YTD 
ACTUAL Variance

OPERATING REVENUES:
Water consumption sales  $       20,395,904  $      20,553,518  $        157,614 
Monthly meter service charge             4,382,154            4,437,838             55,684 
Capital Charge             4,382,842            4,259,627          (123,215)
Recycled water sales               970,642               704,822          (265,820)
Other charges and services               197,500               369,701            172,201 
TOTAL OPERATING REVENUES         30,329,042        30,325,506             (3,536)

OPERATING EXPENSES:
Imported sources of supply               284,750               252,731             32,019 
Basin managed water                        -                    7,952              (7,952)
Clear water cost             5,948,053            6,014,379            (66,326)
Amber water cost             2,040,130            1,737,278            302,852 
Recycled water               555,996               407,732            148,264 
Transmission and distribution             5,028,002            4,841,507            186,495 
General and administrative             7,391,134            5,985,716         1,405,418 
TOTAL OPERATING EXPENSES         21,248,065        19,247,295       2,000,770 

OPERATING INCOME BEFORE DEPRECIATION AND 
AMORTIZATION:           9,080,977        11,078,211       1,997,234 

Depreciation and amortization           (3,500,000)          (3,376,692)            123,308 
OPERATING INCOME (LOSS)           5,580,977          7,701,519       2,120,542 

NONOPERATING REVENUES / (EXPENSES):
Investment earnings                 50,000 *            1,451,437 *         1,401,437 
Interest expense - long term debt              (979,189)             (908,738)             70,451 
Gain (Loss) on sale/disposition of capital assets, net                (12,500)                       -               12,500 
Other non-operating, net                 (5,000)                43,421             48,421 
NONOPERATING REVENUES / (EXPENSES)            (946,689)              586,120       1,532,809 

INCOME BEFORE CAPITAL CONTRIBUTIONS           4,634,288          8,287,639       3,653,351 

CAPITAL CONTRIBUTIONS:
Capacity and installation charges               340,000             (105,130)          (445,130)
Capital Grant (includes LRP)                 15,000                       -              (15,000)
Developers and others               170,000                75,000            (95,000)
TOTAL CAPITAL CONTRIBUTIONS               525,000              (30,130)        (555,130)

CHANGE IN NET POSITION  $       5,159,288  $      8,257,509  $   3,098,221 

*  Includes Pension Trust Earnings.
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Dedicated to 

Satisfying our Community’s 

Water Needs 

MEMORANDUM 

RECOMMENDATION 
 
Receive and file the Quarterly Training Report for October 1, 2025 to December 31, 2025. 
 
STRATEGIC PLAN 
 
Goal #5: Attract, develop and retain skilled employees. 
 
PRIOR BOARD ACTION/DISCUSSION 
 
None. 
 
DISCUSSION 
 
As part of the Board of Directors’ (Board) approved 2026 Strategic Plan, Goal #5 – Attract, 
develop and retain skilled employees, Objective B speaks to developing employee skills. As part 
of that development, attached is the Quarterly Training Report for October 1, 2025 to December 
31, 2025. 
 
In addition to the training listed in the report, staff also conducts safety training for all 
employees and Monday Morning Tailgate Talks for Water Operations and Engineering. 
 
The Tailgate Talks for this quarter included the following topics: 

• Trench and Excavation: How to Guide 
• Field Ergo and Back Safety 
• Chemical Management 
• AC Pipe 
• Forklift Safety Inspection Checklist - Form Completion Guide 
• Slings, Chains, and Hoisting Equipment 
• Lockout Tagout (LOTO) and Arc Flash 
• Fall Protection and Ladder Safety 
• Personal Protective Equipment (PPE) and Respiratory Protection 
• Fire Extinguisher and Eyewash Stations 
• Heat Stress 
• Confined Spaces 
• Circle of Safety 

 
 
 
 
 

TO:  Board of Directors  
FROM:  Denise Khalifa, Chief Administrative Officer 
DATE: February 25, 2026 

  SUBJECT: Quarterly Training Report 
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The Safety Training program included the following topics: 

• New Hire Safety Orientation 
• Workplace Violence Prevention Program  
• Fall Protection Competent Person Training 
• Annual Evacuation 
• Confined Space Training 

 
Below are the required continuing education hours needed, over a three-year period, for each 
Distribution and Treatment Certification Renewal held by staff: 
 

Distribution and Treatment Certification Renewals –  
Required Continuing Education Hours (within the last three years) 

Grade 1 Grade 2 Grade 3 Grade 4 Grade 5 
12 hours 16 hours 24 hours 36 hours 36 hours 

 
FINANCIAL IMPACT 
 
The cost for the training is budgeted each fiscal year, per department or in the overall safety 
budget. 
 
ATTACHMENTS 
 
Attachment A: Quarterly Training Report for October 1, 2025 to December 31, 2025
 



Postion Department Date of Training Type of Training Organization

Human Resources Analyst Human Resources 10/17/2025

Criminal Justice Information Services 
Security & Privacy Training - General 
User CJIS Online

Human Resources Supervisor Human Resources 10/23/2025
2026 Employee Handbook Update 
Essentials Training AALRR

Senior Records Management Specialist Administrative Services 10/27 - 29/2025
Board Secretary/Clerk 
Certificate Program

California Special Districts 
Association (CSDA)

Senior Records Management Specialist Administrative Services 10/30/2025
Essentials: Working with Documents & 
Tasks Laserfiche

Human Resources Supervisor Human Resources 11/5/2025
2025 Compliance Review: Preparing for 
What’s Next Gallagher

Chief Administrative Officer
Human Resources Supervisor

Administrative Services
Human Resources 11/18 - 21/2025 2025 Annual Training Conference CalPELRA

Office Assistant Administrative Services 11/19 - 21/2025 Nuts & Bolts
International Institute of Municipal 
Clerks (IIMC)

Senior Records Management Specialist Administrative Services 11/20/2025 Deep Dive: Audit Reports Laserfiche

Chief Administrative Officer Administrative Services 12/2/2025
General Manager Evaluations: A 
Strategic Approach That Works CSDA

Chief Administrative Officer Administrative Services 12/2 - 4/2025 ACWA Fall Conference ACWA

Public Affairs Supervisor Public Affairs 12/4/2025

5 Things You Didn't Know About 
ChatGPT That Can Supercharge Your 
RPIE Model

Public Relations Society of America 
(PRSA) 

Chief Administrative Officer Administrative Services 12/9/2025
Cybersecurity Checklist for Special 
Districts CSDA

Chief Administrative Officer Administrative Services 12/10/2025 SB 707: Brown Act Revamp CSDA

FY 2026 Quarterly Training Report
2nd Quarter October 1, 2025 - December 31, 2025
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Postion Department Date of Training Type of Training Organization

FY 2026 Quarterly Training Report
2nd Quarter October 1, 2025 - December 31, 2025

Public Affairs Specialist Public Affairs 12/10/2025

Beyond Translation: Crafting Culturally 
Authentic Messaging that Resonates 
with Spanish-Speaking Communities CAPIO and ACWA

Senior Records Management Specialist Administrative Services 12/10/2025 SB 707 Training CSDA

Chief Administrative Officer Administrative Services 12/15 - 17/2025
Colorado River Water Users 
Association Conference (CRWUA) CRWUA

Senior Records Management Specialist Administrative Services 12/17/2025
Generative AI & CoPilot Impact on 
Records Management OCARMA

Page 2 of 2
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Dedicated to 

Satisfying our Community’s 

Water Needs 

MEMORANDUM 

RECOMMENDATION  
 

Amend the contract with California Advocates for Calendar Years 2026 and 2027 for a total 
amount not to exceed $100,000 per year to provide State Advocacy Consulting Services, and 
authorize execution of the change order. 
 
STRATEGIC PLAN 
 
Goal #1: Provide an abundant, local, reliable and safe water supply. 
Goal #2: Perpetually renew and improve our infrastructure. 
Goal #3: Be financially responsible and transparent. 
Goal #4: Increase public awareness of Mesa Water. 
Goal #5: Attract, develop and retain skilled employees. 
Goal #6: Provide excellent customer service. 
Goal #7: Actively participate in regional and statewide water issues. 
Goal # 8: Practice continual business improvement. 
 
PRIOR BOARD ACTION/DISCUSSION 
 
At its November 21, 2013 meeting, the Legislative & Public Affairs Committee determined to seek 
lobbyist services to advocate for Mesa Water District’s (Mesa Water®) policy platforms and 
positions. Following a competitive selection process, Mesa Water retained California Advocates 
(CA Advocates) initially to focus on a single policy issue from February through December 2014. 
 
At its August 14, 2014 meeting, the Board of Directors (Board) approved increasing CA Advocates’ 
activities for the District to include an additional policy issue from September through December 
2014. 
 
Subsequently, Mesa Water annually renewed CA Advocates’ consulting services contract with the 
District for calendar years 2015 through 2020. In summer/fall of 2020, Mesa Water conducted a 
Request for Proposal (RFP) process for State Advocacy Consulting Services and, at its December 
10, 2020 meeting, the Board approved a five-year contract with CA Advocates (through December 
31, 2025). 
 
DISCUSSION 
 
Since engaging with Mesa Water, CA Advocates has lobbied state administrative, legislative and 
regulatory audiences on issues relevant to the District. Advocacy for Mesa Water’s policy 
platforms and positions requires significant work in Sacramento on multiple issues. 
 
 

TO:  Board of Directors 
FROM: Stacy Taylor, Water Policy Manager  
DATE: February 25, 2026 
SUBJECT: State Advocacy Consulting Services  

http://www.californiaadvocates.com/
https://www.mesawater.org/sites/default/files/Policy%20Positions/mesa-water-2026-policy-platforms-and-positions-jan.28_2026_final.pdf
https://www.mesawater.org/sites/default/files/Policy%20Positions/mesa-water-2026-policy-platforms-and-positions-jan.28_2026_final.pdf
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CA Advocates has proven to be effective for Mesa Water on several fronts, through active issues 
monitoring and engagement with: the Governor’s administration; the California legislature and its 
leadership, committees, consultants, and staff; the Department of Water Resources and the State 
Water Resources Control Board; and staff, lawyers and lobbyists for the Association of California 
Water Agencies (ACWA), CalDesal, California Municipal Utilities Association (CMUA), California 
Special Districts Association (CSDA), WateReuse CA (WRCA) and more. 
 
Mesa Water’s professional services procurement policy allows for contracts of up to seven 
consecutive years with a consulting firm, after which time, an RFP process is needed. Staff 
recommends amending Mesa Water’s contract with CA Advocates for State Advocacy Consulting 
Services for a total amount not to exceed $200,000 ($100,000 annually) for Calendar Years 2026 
and 2027. 
 
FINANCIAL IMPACT 
 
In Fiscal Year 2026, $450,000 is budgeted for Water Policy Support Services; $226,120 has been 
spent to date. 
 
ATTACHMENTS 
 
None. 
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Dedicated to 

Satisfying our Community’s 

Water Needs 

MEMORANDUM 

RECOMMENDATION 
 
Receive the presentation.  
 
STRATEGIC PLAN 

Goal #4: Increase public awareness of Mesa Water. 

PRIOR BOARD ACTION/DISCUSSION 
 
None.  
 
DISCUSSION 
 
As the nation commemorates the 250th anniversary of the United States of America in 2026, staff 
recommends that Mesa Water District (Mesa Water®) participate in the America250 celebration. 
This milestone provides a meaningful opportunity to highlight Mesa Water’s longstanding 
commitment to public service, local water reliability and community stewardship—values that align 
closely with the spirit of American independence and innovation. By participating, Mesa Water can 
demonstrate nonpartisan civic pride, reinforce our role as a trusted public agency and connect our 
mission of delivering 100% local, reliable, clean, safe water to the broader story of our nation’s 
progress. 
 
To ensure a cohesive and visible presence, staff proposes the development of several tangible 
campaign elements including a commemorative banner, branded email signature and other visual 
materials. These assets will allow Mesa Water to consistently recognize the America250 
celebration across various channels.  
 
Staff will provide a presentation to the Board of Directors at their February 25, 2026 meeting. 
 
FINANCIAL IMPACT 
 
In Fiscal Year 2026, $1,139,850 is budgeted for Public Affairs Support Services; $280,720 has 
been spent to date.  
  
ATTACHMENTS 
 
None. 
 
 

 

TO:  Board of Directors  
FROM:  Kaitlyn Norris, Public Affairs Supervisor 
DATE: February 25, 2026 
SUBJECT: America250 Campaign  
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Dedicated to 

Satisfying our Community’s 

Water Needs 

MEMORANDUM 

RECOMMENDATION 
 
Approve a contract with John Robinson Consulting for three years for an amount not to 
exceed $24,500 per year to provide Cross-Connection Testing Services. 
 
STRATEGIC PLAN 
 
Goal #1: Provide an abundant, local, reliable and safe water supply.  
 
PRIOR BOARD ACTION/DISCUSSION 
 
None.  
 
BACKGROUND 
 
Mesa Water District (Mesa Water®) currently utilizes John Robinson Consulting (JRC) for Plan 
Check Services under a separate professional services agreement. The proposed contract 
represents an additional agreement with JRC to provide cross-connection coordination and 
testing and recycled water compliance. This item is being presented to the Board of Directors 
(Board) because the combined total of professional services agreements with JRC exceeds the 
District’s $75,000 professional services threshold, requiring Board approval. 
 
DISCUSSION 
 
JRC will provide specialized support to Mesa Water’s cross-connection control program, 
including coordination with outside regulatory agencies, site information gathering and cross-
connection testing.  
 
The District’s cross-connection control program requires specialized technical expertise in 
testing, regulatory procedures and compliance documentation. Contracting with JRC ensures 
continued regulatory compliance, protects public health, reduces the risk of deficiencies and 
strengthens coordination with outside agencies. This contract provides a cost-effective 
solution that maintains Mesa Water’s cross-connection control program integrity. Staff 
recommends the Board approve a contract with JRC for three years for an amount not to 
exceed $24,500 per year to provide Cross-Connection Testing Services. 
 
FINANCIAL IMPACT 
 
In Fiscal Year 2026, $24,500 is budgeted for Cross-Connection Testing Services.  
 
 

TO:  Board of Directors 
FROM:  Juan Hernandez, Assistant Water Operations Manager   
DATE: February 25, 2026 
SUBJECT: Cross-Connection Testing Services 
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ATTACHMENTS 
 
None.  
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Dedicated to 

Satisfying our Community’s 

Water Needs 

MEMORANDUM 

RECOMMENDATION 
 
Approve a contract with T2 Tech for $55,306.89 to provide replacement of the wireless access 
points located at Mesa Water District Headquarters, and authorize execution of the contract. 

 
STRATEGIC PLAN 
 
Goal #2: Perpetually renew and improve our infrastructure. 
Goal #3: Be financially responsible and transparent. 
Goal #6: Provide excellent customer service. 
 
PRIOR BOARD ACTION/DISCUSSION 
 
None. 
 
BACKGROUND 
 
This initiative addresses the impending end-of-life status of the existing wireless access points, 
which are over five years old and will soon lose vendor support. By replacing them with new 
hardware, the project will enhance wireless performance, ensuring reliable and faster connectivity 
for indoor and outdoor operations. T2 Tech will handle all phases from design to integration.  
 
DISCUSSION 
 
Project Overview 
Mesa Water District (Mesa Water®) has engaged T2 Tech to replace outdated wireless access 
points at District Headquarters, located on Placentia Avenue. The current equipment is 
approaching end-of-life, risking unsupported vulnerabilities and reduced performance. The new 
wireless access points will deliver improved wireless services, supporting Mesa Water’s ongoing 
needs for robust network infrastructure. This project focuses solely on hardware replacement and 
related services, without requiring additional cabling or power upgrades. 
 
Scope of Work 
T2 Tech will deliver comprehensive services across five key phases: 
 

1. Design: Develop an Integration Architecture Diagram and conduct team design reviews of 
artifacts. Deliverables include finalized designs and participation in related meetings. 

2. Staging: Perform inventory management and create lists with locations and labels. 
Deliverables ensure all hardware is inventoried and properly labeled for deployment. 

TO:  Board of Directors 
FROM:  Kurt Lind, Business Manager 
DATE: February 25, 2026 
SUBJECT: Wireless Access Points Replacement 
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3. Configuration: Establish a baseline configuration, add wireless access points to the 
Meraki Portal and conduct pre-testing and validation. Deliverables confirm that 
configurations are applied and devices are portal-integrated prior to installation. 

4. Integration: Physically replace the existing wireless access points and perform post-
testing and validation. Deliverables include verifying successful replacement, testing and 
operational validation. 

5. Notifications and Meetings: Prepare Change Control Review Board (CCRB) 
documentation and staff notifications, including implementation dates, and facilitate 
necessary meetings. Deliverables include distributed notifications and completed sessions. 

These phases ensure a seamless transition with minimal disruption to District operations. 
 
Estimated Project Timeline 
The project is structured in sequential phases, with the overall timeline projected as follows: 
 

• Design Phase: 2–4 weeks (includes diagram creation, reviews and meetings; can run 
concurrently with procurement if needed). 

• Staging and Configuration Phases: 2–3 weeks (inventory, labeling, baseline 
configuration, portal addition, pre-testing; performed off-site or in staging area prior to 
deployment). 

• Integration (Replacement and Post-Testing) Phase: 1–2 weeks (physical 
replacement, testing and validation; scheduled during low-impact periods to minimize 
disruption, potentially in phased rollouts across indoor/outdoor areas). 

• Notifications, Meetings and Closeout: Ongoing throughout, with final wrap-up in 1 
week post-integration. 

Total Estimated Project Duration: 8–12 weeks from project kickoff to full completion and 
handover.  
 
Rationale and Benefits 
The refresh is critical to mitigate risks associated with unsupported hardware, including potential 
security threats and service interruptions. Benefits include: 
 

• Enhanced wireless speed and reliability for improved productivity; 

• Compliance with vendor support standards; and 

• Future-proofing the network infrastructure at District Headquarters. 
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Recommendation 
Staff recommends the Board approve the replacement of wireless access points to ensure the 
continued reliability and performance of Mesa Water's wireless infrastructure. Upon approval, T2 
Tech can initiate the design phase immediately, targeting completion within the estimated 8–12 
week window to align with operational needs. This investment supports Mesa Water’s 
commitment to technological excellence, operational resilience and proactive risk management. 
 
FINANCIAL IMPACT 
 
Requested funding will come from Cash on Hand.  
 
ATTACHMENTS 
 
None. 
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Dedicated to 

Satisfying our Community’s 

Water Needs 

MEMORANDUM 

RECOMMENDATION 
 
a. Amend the On-Call Pipeline Construction Services contracts for Fiscal Year 2026 for an 

additional $250,000 for a total annual amount not to exceed $400,000, and authorize 
execution of the change order;  

b. Amend the On-Call Concrete and Paving Services contracts for Fiscal Year 2026 for an 
additional $500,000 for a total annual amount not to exceed $700,000, and authorize 
execution of the change order; and 

c. Amend the On-Call Electrical Services contracts for Fiscal Year 2026 for an additional $120,000 
for a total annual amount not to exceed $210,000, and authorize execution of the change 
order. 

 
STRATEGIC PLAN 
 
Goal #1: Provide an abundant, local, reliable and safe water supply. 
Goal #2: Perpetually renew and improve our infrastructure. 
Goal #3: Be financially responsible and transparent. 
 
PRIOR BOARD ACTION/DISCUSSION 
 
At its July 26, 2022 meeting, the Board of Directors (Board) approved execution of contracts to 
Ben's Asphalt, Inc. and T.E. Roberts, Inc. for a period of three years with two one-year renewal 
options for an annual amount not to exceed $200,000 across all contracts to provide on-call 
concrete and paving services.  
 
At its June 26, 2024 meeting, the Board approved execution of contracts to GCI Construction, 
Inc., J.A. Salazar Construction and Supply, Paulus Engineering and W. A. Rasic Construction 
Company, Inc. for a period of five years with two one-year renewal options for an annual amount 
not to exceed $150,000 across all contracts to provide on-call pipeline and construction services.   
 
At its June 26, 2024 meeting, the Board approved execution of contracts to Academy Electric, 
Inc., A.C. Pozos Electric Corporation, Baker Electric & Renewables LLC and Inter-Pacific, Inc. for a 
period of five years with two one-year renewal options for an annual amount not to exceed 
$90,000 across all contracts to provide on-call electrical services. 
 
At is February 11, 2026 meeting, the Board received an Information Item regarding on-call 
pipeline, paving and electrical construction services.  
 
 
 
 

TO:  Board of Directors 
FROM:  Andrew D. Wiesner, P.E., District Engineer 
DATE: February 25, 2026 
SUBJECT: On-Call Pipeline, Paving and Electrical Construction Services 
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DISCUSSION 
 
The use of on-call construction contractors allows Mesa Water District (Mesa Water®) to react 
quickly to urgent operational events, such as pipeline breaks, pavement repairs and electrical 
issues that require external personnel and equipment beyond Mesa Water crews’ expertise (i.e., 
deep excavations, shoring, wiring, etc.). The on-call contractors are also an efficient resource to 
complete small projects that take away from traditional capital replacement work efforts 
performed by Mesa Water crews. On-call contracts are awarded through competitive Request for 
Qualifications and Requests for Bids to licensed contractors registered with the State of California 
as Public Works contractors who demonstrate qualifications to complete typical Mesa Water on-
call projects at Prevailing Wage rates.  
 
Emergency work is assigned to contractors most readily available and capable of performing the 
work. Capital replacement work is competitively bid on a project-by-project basis to the pre-
approved contractors to ensure cost effective pricing. 
 
In October 2025, Mesa Water experienced multiple pipeline breaks and contractor-caused damage 
in the Reservoir 2 Pump Station. Paulus Engineering supported several of the pipeline break 
repairs, with Ben’s Asphalt providing pavement repairs. Baker Electric has been instrumental in 
testing and replacing the electrical equipment damaged at the Reservoir 2 Pump Station.  
 
In Fiscal Year (FY) 2026, $150,000 is budgeted for On-Call Pipeline and Construction Services; 
$149,338 has been spent to date. To pay the remainder of the outstanding invoices totaling 
$191,344, and have contract authorization for emergency pipeline repairs for the remainder of the 
fiscal year, staff recommends the FY 2026 On-Call Pipeline and Construction Services budget be 
increased by $250,000 for a total not to exceed $400,000 for FY 2026.  
 
In FY 2026, $200,000 is budgeted for On-Call Concrete and Paving Services; $80,843 has been 
spent to date. To pay the remainder of the outstanding invoices totaling $465,504 and have 
contract authorization for emergency concrete and asphalt repairs for the remainder of the fiscal 
year, staff recommends the FY 2026 On-Call Concrete and Paving Services budget be increased 
by $500,000 for a total not to exceed $700,000 for FY 2026.  
 
In Fiscal Year 2026, $90,000 is budgeted for On-Call Electrical Services; $44,158 has been spent 
to date. Baker Electric is supporting the Reservoir 2 Pump Station Recovery and Academy Electric 
is providing electrical services for several efforts, including the back up power at Well Nos. 12 and 
14. Each electrical contractor has billed approximately $22,000. Staff recommends the FY 2026 
budget for On-Call Electrical Services be increased by $120,000 for a total not to exceed $210,000 
for FY 2026.  
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FINANCIAL IMPACT 
 
In Fiscal Year 2026:  
 

• $150,000 is budgeted for On-Call Pipeline and Construction Services; $149,338 has been 
spent to date.  
 

• $200,000 is budgeted for On-Call Concrete and Paving Services; $80,843 has been spent to 
date. 
 

• $90,000 is budgeted for On-Call Electrical Services; $44,158 has been spent to date.  
 
ATTACHMENTS 
 
None. 
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Dedicated to 

Satisfying our Community’s 

Water Needs 

MEMORANDUM 

RECOMMENDATION 

Amend the contract with West Yost for an additional $55,000 for a total amount not to exceed 
$135,000 in Fiscal Year 2026 to provide Grant Writing and Administration Support Services, and 
authorize execution of the change order. 
 
STRATEGIC PLAN 

Goal #1: Provide an abundant, local, reliable and safe water supply. 
Goal #2: Perpetually renew and improve our infrastructure. 
Goal #3: Be financially responsible and transparent. 
Goal #7: Actively participate in regional and statewide water issues.  
 
PRIOR BOARD ACTION/DISCUSSION 

At its July 26, 2023 meeting, the Board of Directors (Board) awarded a one-year contract to 
Brown and Caldwell for an amount not to exceed $100,000 to provide Grant Writing and Grant 
Administration Support Services. 
 
At its June 26, 2024 meeting, the Board approved a one-year contract to West Yost for an 
amount not to exceed $80,000 to provide Grant Writing and Grant Administration Support 
Services. 
 
At its June 25, 2025 meeting, the Board approved a contract amendment to West Yost for an 
amount not to exceed $80,000 per year for five years, for a total contract amendment amount not 
to exceed $400,000, to provide Grant Writing and Administration Support Services, and authorize 
execution of the contract amendment. 
 
At its November 12, 2025 meeting, the Board authorized the General Manager to accept Hazard 
Mitigation Grant Program funds, if awarded, for the Mesa Water Reliability Facility Emergency 
Backup Power Project and commit a Mesa Water District cost share for an amount not to exceed 
$960,500 (25% of total project cost). 
 
At its February 11, 2026 meeting, the Board received an Information Item regarding Grant Writing 
and Administration Support Services. 
 
DISCUSSION 

Mesa Water District (Mesa Water®) continues to actively pursue state and federal grant funding 
to offset capital improvement costs for priority infrastructure projects. Grant writing and 
administration support services are used to identify funding opportunities, prepare competitive 

TO:  Board of Directors 
FROM:  Andrew D. Wiesner, P.E., District Engineer 
DATE: February 25, 2026 
SUBJECT: Grant Writing and Administration Support Services 
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applications, and manage post-award compliance and reporting requirements. 
 
During Fiscal Year (FY) 2026, the level of effort associated with grant support activities exceeded 
what is typically supported under the annual on-call budget. In particular, staff worked with the 
District’s on-call grant consultant to prepare and submit a Hazard Mitigation Grant Program 
(HMGP) application for the Mesa Water Reliability Facility Emergency Backup Power Project. 
Development of this application required extensive technical coordination, cost development, 
benefit-cost analysis and responses to state and federal review requirements. In addition, staff 
continued advancing ongoing Drinking Water State Revolving Fund (DWSRF) application 
materials. 
 
As a result of these efforts, the FY 2026 budget for Grant Writing and Administration Support 
Services has been fully expended. Staff is requesting approval of a contract amendment in the 
amount of $55,000 to allow completion of the remaining FY 2026 grant-related work. 
 
FINANCIAL IMPACT 

For Fiscal Year 2026, $80,000 is budgeted for Grant Writing and Administration Support Services; 
$79,984 has been spent to date. Requested funding will come from Cash on Hand. 
 
ATTACHMENTS 

None. 
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REPORTS: 
 
15. REPORT OF THE GENERAL MANAGER: 

• January Key Indicators Report 
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REPORTS: 
 
16.     DIRECTORS’ REPORTS AND COMMENTS 
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Dedicated to 

Satisfying our Community’s 

Water Needs 

MEMORANDUM 

RECOMMENDATION 
 
This item is provided for information.  
 
STRATEGIC PLAN 
 
Goal #1: Provide an abundant, local, reliable and safe water supply. 
Goal #2: Perpetually renew and improve our infrastructure. 
 
PRIOR BOARD ACTION/DISCUSSION 
 
At its November 8, 2023 meeting, the Board awarded a contract to Pacific Hydrotech Corporation 
(Pacific Hydrotech) for $14,764,900 and a 10% contingency of $1,476,490 for a total amount not 
to exceed $16,241,390 for the construction of the Reservoirs 1 and 2 Pump Station Upgrades 
Project, directed staff to negotiate a contract end date, and authorized execution of the contract. 
 
At its July 10, 2024 meeting, the Board awarded a contract to Lee + Ro, Inc. for $271,500 and a 
10% contingency of $27,150 for a total amount not to exceed $298,650 to provide Engineering 
Services During Construction for the Reservoirs 1 and 2 Pump Station Upgrades Project, and 
authorized execution of the contract. 
 
At its June 25, 2025 meeting, the Board awarded a contract to Black & Veatch Corporation for an 
amount not to exceed $552,359 to provide Construction Management and Inspection Services for 
the Reservoirs 1 and 2 Pump Station Upgrades Project, and authorized execution of the contract. 
 
BACKGROUND 
 
Mesa Water District (Mesa Water®) delivers abundant, local, reliable and safe potable water to its 
ratepayers using nine groundwater wells and two storage reservoirs, each with a pump station. 
Constant pressure in the distribution system is supplied by the groundwater well pumps, with the 
reservoirs and associated pump stations serving to balance flow and pressure with demand. The 
reservoirs also provide a total of 28 million gallons of storage that can be used during peak 
demands, maintenance events or firefighting. However, water quality issues have limited the 
amount of water that can be reliably stored. Additionally, the current reservoir pump stations 
utilize natural gas engines to drive the main pumps and electric motors for the smaller jockey 
pumps that manage low flow requirements. These gas engines are near the end of their useful life 
and require replacement. In 2020, a Water Supply, Energy and Supply Chain Reliability 
Assessment was completed which recommended replacing the gas engines with electric motors 
and diesel generator back-up power. The recommendation was based on the standardization of 
pump drive and backup technologies with the clear wells. 
 

TO:  Board of Directors 
FROM:  Andrew D. Wiesner, P.E., District Engineer 
DATE: February 25, 2026 
SUBJECT: Reservoir 2 Pump Station Recovery 
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The purpose of the Reservoirs 1 and 2 Pump Station Upgrades Project is to improve overall 
system reliability and streamline operations and maintenance. The following components were 
included in the scope of work for the project: 

• Replacement of natural gas engine driven pumps with electric motor driven pumps at 
Reservoir 1 

• Replacement of propane backup systems with standby diesel generators at Reservoir 1  
• Demolition of hydro turbines at Reservoir 1 
• Comprehensive rehabilitation of pumping systems piping, valves and instrumentation at 

Reservoir 1  
• Replacement of electrical gear to support new electrical systems at Reservoir 1 
• Upgrade of Southern California Edison (SCE) services for both reservoir sites 
• Upgrade of selected structures and maintenance facilities  
• Replacement of existing slurry dewatering pit at Reservoir 1 
• Addition of two new electric motor driven jockey pumps at Reservoir 2 
• Incorporation of new chemical facilities at both reservoirs 

 
DISCUSSION 
 
In November 2023, the Board awarded a contract for the construction of the Reservoirs 1 and 2 
Pump Station Upgrades Project. The project was making good progress at both the Reservoir 1 
and Reservoir 2 sites until October 2025, when the motive water line to supply the Reservoir 2 
mixers failed and flooded the Reservoir 2 Pump Station. The existing pump station equipment, 
including the natural gas powered engines, right angle gear drives, electrical equipment and 
instrumentation were all damaged. Reservoir 2 and the Pump Station have been offline since the 
incident as equipment is being tested, repaired and replaced. The current recovery schedule has 
the pump station in service in June 2026. The new construction was also damaged, including the 
variable frequency drives (VFDs) and the chemical management system pumps. Work has 
continued on the Reservoir 1 upgrades. However, until Reservoir 2 and its pump station are 
reliably back in service, Reservoir 1 and the Reservoir 1 Pump Station must remain in service and 
the Reservoir 1 Pump Station upgrades will be paused.  
 
The Reservoir 2 Pump Station has four natural gas fired engines and four right angle gear drives 
to transfer the rotational energy from the horizonal engine shafts to the vertical turbine pumps. 
Mesa Water’s Engine Maintenance Contractor, Emissions Compliance Controls Company (ECCC), 
evaluated the four engines and right angle gear drives. All four right angle gear drives sustained 
water damage and are being replaced. All four engines sustained water damage. Engine 2 was 
operating at the time of the incident and took on water. ECCC has provided a cost estimate of 
$150,000 for a complete engine overhaul. A request for a change order to ECCC’s Maintenance 
Contract will be brought to a future Board meeting for approval. Engines 1, 3 and 4 each 
sustained some damage. ECCC is repairing and replacing damaged parts for Engines 1, 3 and 4 
under the existing engine maintenance contract.  
 
The Construction Management and Inspection consultant, Black and Veatch (BV), has provided 
excellent support to the Reservoir 2 Pump Station recovery. BV has assigned senior staff with 
experience in project disaster recovery to support its construction inspection team and Mesa 
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Water. The additional senior staff, as well as the longer project schedule has impacted the budget 
for construction management and inspection. Staff will bring a request for a contract amendment 
to BV’s contract to continue to support the Reservoir 2 Pump Station Recovery, and see the 
project through to completion. The recovery support effort is estimated for nine months from the 
incident at $274,548. The project delay will add 20 months to the original 16-month project 
schedule anticipated when the Construction Management and Inspection Task Order was awarded 
to BV in FY 2022. The cost for the additional effort is estimated at $710,252. An amendment of 
$948,800 will be requested at a future Board meeting. The construction contract allows Mesa 
Water to assess liquidated damages of $1,500 per day to the contractor for each day of delay 
past the approved construction schedule.   
 
Reservoir 2 and Pump Station are critical infrastructure for Mesa Water. Staff is working to return 
Reservoir 2 and Pump Station to operation as soon as possible. In many cases, Mesa Water must 
contract for the repairs. Staff has been using on-call contract authorizations to fund repairs where 
applicable. Some repairs require new contracts that require authorization from the Board. In a 
future Board meeting, staff will bring a recommendation to authorize the General Manager to 
approve contacts and change orders to contracts up to $500,000 in aggregate. 
 
FINANCIAL IMPACT 
 
In Fiscal Year 2026, $552,359 was approved for BV to provide Construction Management and 
Inspection for the Reservoir 1 and 2 Upgrades Project through March 2026; $232,965 has been 
spent to date. 
 
In Fiscal Year 2026, $138,000 was approved via two contracts with ECCC to provide gas engine 
and right angle gear drive mainteance; $35,437 has been spent to date.  
 
$19,500,000 is budgeted for the Reservoirs 1 and 2 Pump Station Upgrades Project; $11,430,000 
has been spent to date. 
  

Project Estimate 
Amounts 

Project Cost 
Amounts 

Project Estimate $19,500,000  
Original Contracts  $18,629,000 
Change Orders  $      32,000 
Requested Funding  $              0 
Revised Contracts  $18,661,000 
   
Actual Spent to Date  $11,430,000 
Revised Project Estimate  $19,500,000    

 
ATTACHMENTS 
 
None. 
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Dedicated to 

Satisfying our Community’s 

Water Needs 

MEMORANDUM 

RECOMMENDATION 

Receive and file the Federal Advocacy Update. 

STRATEGIC PLAN 

Goal #7: Actively participate in regional and statewide water issues. 
 
PRIOR BOARD ACTION/DISCUSSION 

This item is provided monthly at a Mesa Water District (Mesa Water®) Board of Directors 
meeting. 

DISCUSSION 

Attached are the Federal Advocacy Report and the list of Federal legislation that Mesa Water is 
tracking. At the Board’s February 25, 2026 meeting, Mesa Water staff will provide a verbal report 
on any actionable, relevant and/or timely issues. 

FINANCIAL IMPACT 

In Fiscal Year 2026, $450,000 is budgeted for Water Policy Support Services; $226,120 has been 
spent to date. 
 
ATTACHMENTS 

Attachment A: Federal Advocacy Report
Attachment B: Federal Legislation Tracker 

TO:  Board of Directors 
FROM:  Stacy Taylor, Water Policy Manager 
DATE: February 25, 2026 
SUBJECT: Federal Advocacy Update 
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To:  Mesa Water District 
From:    Van Scoyoc Associates (VSA); Geoff Bowman, Pete Evich, Jessica Flewallen 
Date:     February 17, 2026 
Subject:    February 2026 Report  

 
Federal Government Update 
After Congress failed to pass all 12 FY2026 appropriations bills by the CR deadline of January 30th, 
portions of the federal government entered a partial shutdown.  
 
On January 30th the Senate passed five funding bills by a vote of 71-29: Defense; Financial Services 
and General Government; Labor, Health and Human Services, and Education; National Security 
and Department of State; and Transportation, Housing and Urban Development appropriations 
bills and an extension of Department of Homeland Security funding through February 13th. On 
February 3rd, the House voted 217 to 214 on the five spending bills to fund the federal 
government through September. The funding package was signed into law on February 3rd. 
Separately, the Energy and Water Development bill was signed into law on January 23rd. 
 
As of February 17th, the Homeland Security bill remains unresolved as it did not pass before the 
February 13th deadline.  
 
Greenhouse Gas Endangerment Finding Eliminated 
On February 12th, the EPA announced they will be eliminating the Obama-era 2009 Greenhouse 
Gas (GHG) Endangerment Finding and all subsequent federal GHG emission standards for all 
vehicles and engines of model years 2012 to 2027 and beyond. The agency expects this 
deregulation to make more affordable vehicles available for American families, decrease the cost 
of living on all products by lowering the cost of trucks, and save American taxpayers over $1.3 
trillion. The deregulation is supported by the agency’s conclusion that in the 16 years since the 
Endangerment Finding was originated, many of the predictions and assumptions used to justify 
the rule did not materialize. Due to this conclusion, the agency stated “maintaining GHG emission 
standards is not necessary for EPA to fulfill its core mission of protecting human health and the 
environment.” 
 
Schiff Sends EPA Letter on the Updated WOTUS Definitions 
On November 20th, the EPA, along with the Army Corps of Engineers (USACE), released a 
proposed rule updating the definition of “Waters of the United States” (WOTUS) with the 
purpose of creating a clear, durable, and common-sense standard consistent with the Sackett v. 
EPA  Supreme Court decision. The proposal aims to provide regulatory certainty, reduce burdens, 
and support economic growth for farmers, landowners, energy producers, developers, and other 
industries. Key revisions include defining terms, like “relatively permanent,” “continuous surface 

https://www.federalregister.gov/documents/2025/11/20/2025-20402/updated-definition-of-waters-of-the-united-states
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connection,” and “tributary,” to align with the Clean Water Act and Supreme Court precedent. 
Jurisdictional tributaries must directly connect to traditional navigable waters or through 
features that provide predictable, consistent flow and wetlands must be indistinguishable from 
jurisdictional waters via a continuous surface connection and must hold surface water for a 
consistent duration each year. 
 
On January 28th, sixteen Democrats sent a letter to the EPA to voice their concerns regarding the 
recently redefined definitions. Senator Adam Schiff (D-CA) led the letter, signed by every 
Democrat on the Environment and Public Works Committee except for Senator Mark Kelly (D-
AZ). The letter highlighted concerns with the more limiting definitions, stating the proposed rule 
is “legally unnecessary, scientifically unsound, and will harm public and environmental health by 
allowing more harmful chemicals into our waterways.” The Senators urged the EPA to 
“immediately abandon” the rule and refocus “efforts on protecting the American people’s right 
to clean and safe water.”  
 
Developments in Colorado River Negotiations 
In early February Interior Secretary Doug Burgum met with governors from the seven Colorado 
River basin States ahead of the February 14th federal deadline to find a solution. The meeting did 
not result in any major progress forward, though, and only renewed the commitments to 
continue negotiations. Whie a long-term (20-year) agreement seems unlikely, federal officials are 
now encouraging a short-term five-year deal as a bridge toward a longer-term solution. Federal 
funding for conservation and water projects was discussed as a potential incentive to help close 
gaps between States. Governors have stated they are moving toward a framework but do not 
expect to reach a final agreement by the federal deadline.  
 
Arizona faces the greatest legal vulnerability because its canal system holds junior water rights, 
making it first in line for cuts and raising economic and political stakes. Arizona officials warned 
they may use an enforcement provision of the Colorado River Compact to force Upper Basin 
States to send more water downstream if no agreement is reached before the deadline. The 
“compact call” would mean Lower Basin States (Arizona, California, and Nevada) could require 
Upper Basin States (Colorado, New Mexico, Utah, and Wyoming) to pause some uses and release 
water from reservoirs like Flaming Gorge, Navajo, and Blue Mesa. This move could prompt 
litigation with the Supreme Court. 
 
Sen. Padilla Introduces Water Supply and Drought Resilience Bills 
On February 4th, Senator Alex Padilla (D-CA) introduced a pair of bills with the goal of addressing 
water supply challenges in cities and agriculture communities in California. The Making Our 
Communities Resilient through Enhacing Water for Agriculture, Technology, the Environment, 
and Residences (MORE WATER) Act would reauthorize the Bureau of Reclamation (BOR) large-
scale recycled water program, providing federal grants for up to 25% of the cost of these recycling 
projects, and would create a new federal grant program to help repair California’s water delivery 
system. The Growing Resilient Operations from Water Savings and Municipal- Agricultural 
Reciprocally-beneficial Transactions (GROW SMART) Act, would authorize $5 million per year for 

https://www.schiff.senate.gov/wp-content/uploads/2026/01/Schiff-EPA-DOD-WOTUS-proposal-letter.pdf
https://www.padilla.senate.gov/wp-content/uploads/MORE-WATER-Act-text-as-introduced-12926.pdf
https://www.padilla.senate.gov/wp-content/uploads/MORE-WATER-Act-text-as-introduced-12926.pdf
https://www.padilla.senate.gov/wp-content/uploads/MORE-WATER-Act-text-as-introduced-12926.pdf
https://www.padilla.senate.gov/wp-content/uploads/GROW-SMART-Act-text-as-introduced-12926.pdf
https://www.padilla.senate.gov/wp-content/uploads/GROW-SMART-Act-text-as-introduced-12926.pdf
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seven years for the BOR to fund the development of voluntary agricultural partnerships with 
municipal, industrial, and commercial entities and the design of innovative water-saving projects. 
 
EPA’s Request to Pull Back PFAS Limits is Rejected 
On January 21st, a federal appeals court rejected the Trump administration’s request to pull back 
drinking water limits for four types of PFAS while continuing to maintain the limits for PFOA and 
PFOS. Though the D.C. Circuit Court denied the administration’s request, they did not rule on the 
final legality of the standards, allowing the case to move forward with briefs due in March 2026. 
In the meantime, the EPA’s 2024 PFAS drinking water standards remain in effect, and water 
systems are expected to continue moving forward with monitoring and testing requirements. 
 
The administration has indicated it intends to eliminate the rule’s “hazard index” calculations for 
four PFAS compounds. This plan is supported by the two water utility trade groups that filed the 
original lawsuit in 2024, the American Water Works Association and the Association of 
Metropolitan Water Agencies. The hazard index applies to mixtures of PFNA, PFHxS, PFBS, and/or 
GenX in drinking water and represents the first time the EPA has used a cumulative risk 
framework of this kind in a national drinking water regulation. 
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SUPPORT 
Water Conservation Rebate Tax Parity Act (H.R.1871, S.857) Rep. Jared Huffman (D-CA), Sen. 
John Curtis (R-UT) 
Status: House - 03/05/2025 Referred to the House Committee on Ways and Means. 
Senate - 03/05/2025 Referred to the Committee on Finance. 
Summary: This legislation will amend federal tax law to ensure homeowners do not have to pay 
income tax when they receive rebates from water utilities for water conservation and water 
runoff management improvements. 
 
Special District Fairness & Accessibility Act (H.R.2766, S.2014) Rep. Pat Fallon (R-TX), Sen. 
John Cornyn (R-TX) 
Status: House - 04/09/2025 Referred to the House Committee on Oversight and Government 
Reform. 
Senate - 06/10/2025 Read twice and referred to the Committee on Homeland Security and 
Governmental Affairs 
Summary:  This bill will require special districts to be recognized as local government and be 
eligible for federal funding. 
 
Low-Income Household Assistance Water Program (LIHWAP) Establishment Act (H.R.4733) 
Rep. Eric Sorensen (D-IL) 
Status: House - 12/01/2025 Referred to the Subcommittee on Water Resources and 
Environment 
Summary: This bill will direct the Secretary of the Department of Health and Human Services 
(HHS) and Administrator of the Environmental Protection Agency (EPA) to make permanent the 
Low-Income Household Assistance Water Program (LIHWAP). This bill will allow HHS to award 
grants to eligible entities to provide funds to public water systems to assist low-income 
households in paying for drinking water or wastewater services.  
 
Water Infrastructure Modernization Act (WIMA) (S.2388, H.R.6075) Sen. Ruben Gallego (D-
AZ), Rep. Robert Bresnahan (R-PA) 
Status: Senate - 07/23/2025 Referred to the Committee on Environment and Public Works. 
House - 11/19/2025 Referred to the Subcommittee on Water Resources and Environment. 
Summary: This bill will provide $50 million in grant funding for community water systems to 
purchase and implement new water technologies, including those that can identify water loss, 
examine pipe integrity, detect leaks, prepare for severe weather, innovate water storage 
systems, and more. 
 
Water Cybersecurity Enhancement Act of 2025 (S.1549, H.R.5868) Sen. Ruben Gallego (D-AZ) 
Status: Senate - 05/01/2025 Referred to the Committee on Environment and Public Works. 
House - 10/28/2025 Referred to the House Committee on Energy and Commerce. 
Summary: This bill will extend and expand the Drinking Water Infrastructure Risk and Resilience 
Program and provide technical assistance and grants to community water systems for training 
and guidance regarding protecting from and responding to cyberattacks. 
 

https://www.congress.gov/bill/119th-congress/house-bill/1871/text?s=10&r=1&q=%7B%22search%22%3A%22huffman%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/857/text?s=4&r=1&q=%7B%22search%22%3A%22s.857%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/2766/text
https://www.congress.gov/bill/119th-congress/senate-bill/2014/text
https://www.congress.gov/bill/119th-congress/house-bill/4733/text/ih?overview=closed&format=xml
https://www.congress.gov/bill/119th-congress/senate-bill/2388/text/is?overview=closed&format=xml
https://www.congress.gov/bill/119th-congress/house-bill/6075/text
https://www.congress.gov/bill/119th-congress/senate-bill/1549/text?s=2&r=1&q=%7B%22search%22%3A%22s+1549%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/5868/text
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WATCH 
Regulations from the Executive in Need of Scrutiny (REINS) Act (H.R. 142) Rep. Kat Cammack 
(R-FL) 
Status: House - 01/03/2025 Referred to the Committee on the Judiciary, and in addition to the 
Committees on Rules, and the Budget 
Summary: This bill will aim to increase accountability and transparency in the federal regulatory 
process by requiring that any new "major rule" proposed by federal agencies receive approval 
from both the House and Senate before taking effect. 
 
To eliminate federal funding for the failed California High-Speed Rail project (H.R. 213) Rep. 
Kevin Kiley (R-CA) 
Status: House - 01/07/2025 Referred to the House Subcommittee on Railroads, Pipelines, and 
Hazardous Materials. 
Summary: This bill will prohibit the use of Federal financial assistance for the California High-
Speed Rail development project in the State of California.  
 
Colorado River Basin System Conservation Extension Act (H.R. 231, S.154) Rep. Harriet 
Hageman (R-WY), Sen. John Hickenlooper (D-CO) 
Status: House - 02/12/2025 Ordered to be Reported (Amended) by Unanimous Consent. 
Senate - 06/18/2025 Passed Senate without amendment by Voice Vote. 
Summary: This bill will reauthorize the Colorado River System Conservation Pilot Program 
through fiscal year 2026. 
 
Preserving Choice in Vehicle Purchase Act (H.R.346) Rep. John Joyce (R-PA) 
Status: House - 01/13/2025 Referred to the House Committee on Energy and Commerce. 
Summary: This bill will block the U.S. Environmental Agency from giving California a waiver to 
“limit the sale or use of new motor vehicles with internal combustion engines.” It would do so 
by modifying the waiver process under the Clean Air Act related to state emission control 
standards for new motor vehicles. 
 
Providing for congressional disapproval under chapter 8 of title 5, United States Code, of the 
rule submitted by the Environmental Protection Agency relating to "National Primary 
Drinking Water Regulations for Lead and Copper: Improvements (LCRI) (H.J. Res. 18) Rep. 
Gary Palmer (R-AL) 
Status: House - 01/13/2025 Referred to the House Committee on Energy and Commerce. 
Summary: This joint resolution nullifies the rule titled National Primary Drinking Water 
Regulations for Lead and Copper: Improvements (LCRI), which was submitted by the 
Environmental Protection Agency on October 30, 2024. 
 
Every Drop Counts Act (H.R. 338) Rep. Jim Costa (D-CA) 
Status: House - 11/19/2025 Subcommittee Hearings Held. 

https://www.congress.gov/bill/119th-congress/house-bill/142/text?s=6&r=1&q=%7B%22search%22%3A%22REINS+act%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/213/text?s=2&r=1&q=%7B%22search%22%3A%22kiley%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/231/text?s=1&r=1&q=%7B%22search%22%3A%22hr+231%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/154/text
https://www.congress.gov/bill/119th-congress/house-bill/346/text?s=10&r=1&q=%7B%22search%22%3A%22Preserving+Choice+in+Vehicle+Purchase+Act%22%7D
https://www.congress.gov/bill/119th-congress/house-joint-resolution/18/text?s=7&r=5&q=%7B%22search%22%3A%22hj+res+18%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/338/text?s=9&r=1&q=%7B%22search%22%3A%22every+drop+counts%22%7D
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Summary: This bill will expand the Bipartisan Infrastructure Law's Small Storage Program by 
making it easier for groundwater projects to qualify for funding, increase the amount of water 
they can store, and stabilize underground aquifers.  
 
Fix Our Forests Act (H.R.471, S.1462) Rep. Bruce Westerman (R-AR), Sen. John Curtis (R-UT) 
Status: House – 01/23/2025 Passed in house 279 - 141 
Senate - 10/27/2025 Placed on Senate Legislative Calendar under General Orders. 
Summary: This bill simplifies and expedites environmental reviews for forest management 
projects, promotes federal, state, tribal, and local collaboration, and deters frivolous litigation 
that delays essential projects. 
 
Stop the Delta Tunnel Act (H.R.1311) Rep. Josh Harder (D-CA) 
Status: House - 02/13/2025 Referred to the Subcommittee on Water Resources and 
Environment. 
Summary: This bill will prohibit the Army Corps of Engineers from issuing a federal permit 
necessary for the State of California to build the Delta Conveyance Project, commonly known as 
the Delta Tunnel. 
 
Critical Infrastructure Manufacturing Feasibility Act (H.R.1721) Rep. Mariannette Miller-
Meeks (R-IA) 
Status: Senate - 04/29/2025 Received in the Senate and Referred to the Committee on 
Commerce, Science, and Transportation. 
Summary: This bill will direct the Secretary of Commerce to conduct a study on the feasibility of 
manufacturing more critical infrastructure goods in the United States, with a focus on 
identifying rural communities best suited to support domestic production. 
 
Headwaters Protection Act of 2025 (H.R.605, S.2701) Rep. Jim Costa (D-CA), Sen. Michael 
Bennet (D-CO) 
Status: House - 02/28/2025 Referred to the Subcommittee on Conservation, Research, and 
Biotechnology 
Senate - 09/03/2025 Referred to the Committee on Agriculture, Nutrition, and Forestry 
Summary: This bill reauthorizes the Water Source Protection Program (WSPP) at $30 million 
annually from 2024-2028, expands the list of eligible lands and entities, lowers the non-federal 
match requirement for smaller private sector companies, and reduces bureaucratic hurdles for 
existing Watershed Restoration Action Plans. 
 
Colorado River Basin System Conservation Extension Act (S.154, H.R.231) Sen. John 
Hickenlooper (D-CO), Rep. Harriet Hageman (R-WY) 
Status: Senate – 06/16/2025 Passed in Senate. 
House – 06/23/2025 Held at the desk.  
Summary: This bill will amend the Energy and Water Development and Related Agencies 
Appropriations Act, 2015, to reauthorize the Colorado River System conservation pilot program. 
 

https://www.congress.gov/bill/119th-congress/house-bill/471/text?s=2&r=1&q=%7B%22search%22%3A%22Water+Efficiency%2C+Conservation%2C+and+Sustainability+Act%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/1462/text
https://www.congress.gov/bill/119th-congress/house-bill/1311/text
https://www.congress.gov/bill/119th-congress/house-bill/1721?q=%7B%22search%22%3A%22hr+1721%22%7D&s=2&r=1
https://www.congress.gov/bill/119th-congress/house-bill/605/text?s=7&r=1&q=%7B%22search%22%3A%22Headwaters+Protection+Act%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/2701/text
https://www.congress.gov/bill/119th-congress/senate-bill/154/text?s=1&r=1&q=%7B%22search%22%3A%22Colorado+River+Basin+System+Conservation+Extension%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/231/text
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Improving Atmospheric River Forecasts Act (S.322, H.R.4302) Sen. Alex Padilla (D-CA) 
Status: Senate – 01/29/2025 Referred to Committee on Commerce, Science, and 
Transportation 
House - 07/07/2025 Referred to the House Committee on Science, Space, and Technology. 
Summary: This bill will require the National Oceanic and Atmospheric Administration (NOAA) to 
establish a forecast improvement program within the National Weather Service. 
 
Wildfire Emergency Act of 2025 (S.350) Sen. Alex Padilla (D-CA) 
Status: Senate - 07/17/2025 Referred to the Committee on Agriculture, Nutrition, and Forestry 
Summary: This bill will direct the Secretary of Agriculture to select and implement these 
projects, focusing on reducing the threat of destructive wildfires and assisting communities in 
increasing their resilience. 
 
Lower Colorado River Multi-Species Conservation Program Amendment Act of 2025 (H.R.831, 
S.291) Rep. Ken Calvert (R-CA), Sen. Alex Padilla (D-CA) 
Status: House - 09/15/2025 Placed on the Union calendar no.234 
Senate - 02/04/2026 Committee on Energy and Natural Resources. Ordered to be reported 
without amendment favorably 
Summary: This bill will establish an interest-bearing account for the non-Federal contributions 
to the Lower Colorado River Multi-Species Conservation Program. This will ensure that state 
contributions to conservation projects in the Lower Colorado River Basin are able to earn 
interest and grow before being allocated.  
 
Emergency Wildfire Fighting Technology Act (H.R.836) Rep. David Valadao (R-CA) 
Status: House – 02/05/2025 Passed in House  
Senate - 02/06/2025 Referred to the Committee on Agriculture, Nutrition, and Forestry. 
Summary: This bill will require the U.S. Forest Service and the Department of the Interior to 
jointly evaluate the use of the Container Aerial Firefighting System to mitigate and suppress 
wildfires 
 
Disaster Resiliency and Coverage Act of 2025 (H.R.1105) Rep. Mike Thompson (D-CA) 
Status: House - 02/06/2025 Referred to the Subcommittee on Economic Development, Public 
Buildings, and Emergency Management. 
Summary: This bill will provide homeowners in disaster-prone regions with broad incentives to 
harden their properties against wildfires and other risks. 
 
Water Systems PFAS Liability Protection Act (H.R.1267) Rep. Marie Gluesenkamp Perez (D-
WA) 
Status: House - 02/12/2025 Referred to the Subcommittee on Water Resources and 
Environment. 

https://www.congress.gov/bill/119th-congress/senate-bill/322/text?s=1&r=1&q=%7B%22search%22%3A%22s322%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/4302/text?s=2&r=1&q=%7B%22search%22%3A%22hr+4302%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/350?q=%7B%22search%22%3A%22s+350%22%7D&s=10&r=5
https://www.congress.gov/bill/119th-congress/house-bill/831/text?s=3&r=1&q=%7B%22search%22%3A%22Lower+Colorado+River+Multi-Species+Conservation+Program+Amendment%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/291/text
https://www.congress.gov/bill/119th-congress/house-bill/836/text?s=4&r=1&q=%7B%22search%22%3A%22wildfire+emergency+act%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/1105/text?s=10&r=1&q=%7B%22search%22%3A%22hr1105%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/1267/text?s=6&r=1&q=%7B%22search%22%3A%22gluesenkamp+pfas%22%7D
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Summary: This bill exempts specified water management entities from liability under the 
Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA) for 
releases of certain perfluoroalkyl or polyfluoroalkyl substances, commonly referred to as PFAS. 
 
Aquatic Biodiversity Preservation Act of 2025 (H.R. 1332) Rep. Dave Min (D-CA) 
Status: House - 02/13/2025 Referred to the House Committee on Natural Resources. 
Summary: This bill will establish a program within the National Oceanic and Atmospheric 
Administration (NOAA) to collect data on at-risk, aquatic species.  
 
Midnight Rules Relief Act (H.R.77, S.164) Rep. Andy Biggs (R-AZ), Sen. Ron Johnson (R-WI) 
Status: House – 02/12/2025 Passed in House by the Yeas and Nays: 212 - 208 
Senate - 02/13/2025 Referred to the Committee on Homeland Security and Governmental 
Affairs 
Summary: This bill will allow lawmakers to roll back multiple federal regulations in one 
Congressional Review Act resolution, as currently CRA resolutions can only address one rule at 
a time. 
 
Coastal Commission Accountability Act (H.R. 1874) Rep. Kevin Kiley (R-CA) 
Status: House - 03/05/2025 Referred to the House Committee on Natural Resources. 
Summary: This bill will amend the Coastal Zone Management Act (CZMA) to expedite important 
coastal activities, including national security initiatives, critical infrastructure development, and 
disaster mitigation and recovery efforts. 
 
Federally Integrated Species Health (FISH) Act (H.R.1894) Rep. Ken Calvert (R-CA) 
Status: House - 03/06/2025 Referred to the House Committee on Natural Resources.   
Summary:  This bill will eliminate the National Oceanic and Atmospheric Administration (NOAA) 
Fisheries’ oversight role in regulating salmon and other fish under the Endangered Species Act 
and designate the Fish and Wildlife Life Service (FWS) as the sole regulatory authority. 
 
Promoting Efficient Review for Modern Infrastructure Today (PERMIT) Act (H.R.2093, 
H.R.3898) Rep. Ken Calvert (R-CA), Rep. Mike Collins (R-GA) 
Status:  House - 03/14/2025 Referred to the House Committee on Transportation and 
Infrastructure. 
Senate - 12/15/2025 Received in the Senate and Referred to the Committee on Environment 
and Public Works. 
Summary:  This bill will reform the Clean Water Act to streamline permitting, reduce regulatory 
delays, provide greater certainty for developers, and redefine “navigable waters.” 
 
Protect the West Act of 2025 (S.670/H.R.1459) Sen. Michael Bennet (D-CO), Rep. Jason Crow 
(D-CO) 
Status: Senate - 02/20/2025 Referred to the Committee on Agriculture, Nutrition, and Forestry. 

https://www.congress.gov/bill/119th-congress/house-bill/1332/text?s=1&r=1&q=%7B%22search%22%3A%22dave+min%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/77/text?s=9&r=1&q=%7B%22search%22%3A%22HR+77%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/164/text?s=2&r=2&q=%7B%22search%22%3A%22Midnight+Rules+Relief+Act%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/1874/text?s=3&r=1&q=%7B%22search%22%3A%22hr+1874%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/1894/text?s=1&r=1&q=%7B%22search%22%3A%22fish+act%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/2093/text?s=10&r=1&q=%7B%22search%22%3A%22To+amend+the+Federal+Water+Pollution+Control+Act+with+respect+to+permitting+terms%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/3898/text
https://www.congress.gov/bill/119th-congress/senate-bill/670/text?s=6&r=1&q=%7B%22search%22%3A%22s.670%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/1459/text?s=2&r=1&q=%7B%22search%22%3A%22hr1459%22%7D
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House - 03/20/2025 Referred to the Subcommittee on Conservation, Research, and 
Biotechnology 
Summary: This bill will provide an investment of $60 billion to establish an Outdoor Restoration 
Fund for restoration and resilience projects across the West. 
 
Preventing Our Next Natural Disaster Act (H.R.403) Rep. Eric Swalwell (D-CA) 
Status: House - 01/15/2025 Referred to the Subcommittee on Economic Development, Public 
Buildings, and Emergency Management 
Summary: This bill will modify the Building Resilient Infrastructure and Communities (BRIC) 
grant program to increase FEMA’s Disaster Relief fund and increases funding accessibility for 
community planning, environmental justice communities, and impoverished communities.  
 
Ending Major Borderland Environmental Ruin from Wildfires (EMBER) Act (H.R.2026) Rep. 
Ken Calvert (R-CA) 
Status: House - 04/04/2025 Referred to the Subcommittee on Forestry and Horticulture.  
Summary: This bill will ensure better assessment, prevention, and help for communities to 
manage wildfires. It focuses on modernizing wildfire policies, bolstering resilience, and 
enhancing restoration efforts.  
 
Endangered Species Act (ESA) Amendments Act (H.R.1897) Rep. Bruce Westerman (R-AR) 
Status: House - 12/17/2025 Ordered to be Reported in the Nature of a Substitute (Amended) by 
the Yeas and Nays: 25 - 16 
Summary: This bill will amend the Endangered Species Act of 1973 to improve conservation of 
resources and wildlife, protect endangered species, and streamline permitting.  
 
Urban Waters Federal Partnership Act (H.R.2401) Rep. Greg Stanton (D-AZ) 
Status: House - 03/27/2025 Referred to the Committee on Transportation and Infrastructure, 
and to the Committees on Natural Resources, and Appropriations. 
Summary: This bill will formally authorize the Urban Waters Federal Partnership Program, 
which supports improvements to waterways and urban renewal.  
 
Water Intelligence, Security, and Cyber (Water ISAC) Threat Protection Act (H.R. 2344/S. 
1118) Rep. Jan Schakowsky (D-IL), Sen. Ed Markey (D-MA) 
Status: House - 03/25/2025 Referred to the Subcommittee on Water Resources and 
Environment.  
Senate - 03/25/2025 Referred to the Committee on Environment and Public Works. 
Summary: This bill will increase drinking water and wastewater system threat preparedness 
and resilience by directing the EPA to establish a program to offset costs to water systems and 
increase support.  
 

https://www.congress.gov/bill/119th-congress/house-bill/403/text?s=1&r=3&q=%7B%22search%22%3A%22preventing+our+next+natural+disasters+act%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/2026/text/ih?overview=closed&format=txt
https://www.congress.gov/bill/119th-congress/house-bill/1897/text?s=2&r=1&q=%7B%22search%22%3A%22hr+1897%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/2401/text?s=4&r=1&q=%7B%22search%22%3A%22Urban+Waters+Federal+Partnership+Act%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/2344/text?s=8&r=1&q=%7B%22search%22%3A%22hr+2344%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/1118/text?s=10&r=1&q=%7B%22search%22%3A%22s+1118%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/1118/text?s=10&r=1&q=%7B%22search%22%3A%22s+1118%22%7D
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Providing for congressional disapproval of a rule published by the Fish and Wildlife Service 
relating to “Endangered and Threatened Wildlife and Plants” (H.J.Res.78) Rep. Doug LaMalfa 
(R-CA) 
Status: House - 05/01/2025 Passed with a voice vote of 216 - 195 
Senate - 05/05/2025 Received in the Senate. 
Summary: This bill provides congressional disapproval for a rule from the Fish and Wildlife 
Service which lists the San Francisco Bay-Delta distinct population segment (DPS) of longfin 
smelt as an endangered species under the Endangered Species Act 
 
Water Risk and Resilience Reorganization (H.R.2594) Rep. Eric Crawford (R-AR) 
Status: House - 04/02/2025 Referred to the Committee on Transportation and 
Infrastructure, and to the Committee on Energy and Commerce. 
Summary: This bill will establish a Water Risk and Resilience Organization to support 
modifications and implementation for water systems to meet risk and resilience requirements. 
 
Forest Service Accountability Act (H.R.1762, S.1061) Rep. Ryan Zinke (R-MT), Sen. Mike Lee 
(R-UT) 
Status: House - 03/28/2025 Referred to the Subcommittee on Forestry and Horticulture. 
Senate - 03/13/2025 Read twice and referred to the Committee on Agriculture, Nutrition, and 
Forestry 
Summary: This bill will make the Chief of the Forest Service a Presidentially appointed position 
 
Safeguard American Voter Eligibility (SAVE) Act (H.R.22, S.128) Rep. Chip Roy (R-TX), Sen. 
Mike Lee (R-UT) 
Status: House – 04/10/2025 Passed by the Yeas and Nays: 220 – 208 
Senate - 01/16/2025 Referred to the Committee on Rules and Administration. 
Summary: This bill will amend the National Voter Registration Act of 1993 to people provide 
proof of citizenship when registering to vote in a federal election. The documents for proof of 
citizenship include a passport, REAL ID, birth certificate, or a military ID.  
 
Restoring WIFIA Eligibility Act (H.R.3035, S.1760) Rep. Jim Costa (D-CA), Sen. John Curtis (R-
UT) 
Status: House - 04/28/2025 Referred to the Committee on Transportation and Infrastructure, 
and the Committee on Energy and Commerce. 
Senate - 05/14/2025 Referred to the Committee on the Budget. 
Summary: This bill will amend the Water Infrastructure Finance and Innovation Act of 2014 
(WIFIA) to clarify that federally-owned infrastructure projects managed by non-federal entities 
are eligible for WIFIA funding. 
 
Help Hoover Dam Act (S.1570, H.R.3158) Sen. Catherine Cortez Masto (D-NV), Re. Susie Lee 
(D-NV) 
Status: Senate - 05/01/2025 Referred to the Committee on Energy and Natural Resources. 

https://www.congress.gov/bill/119th-congress/house-joint-resolution/78/text
https://www.congress.gov/bill/119th-congress/house-bill/2594/text?s=5&r=1&q=%7B%22search%22%3A%22To+establish+a+Water+Risk+and+Resilience+Organization+to+develop+risk+and+resilience+requirements+for+the+water+sector.%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/1762/text?s=9&r=1&q=%7B%22search%22%3A%22hr+1762%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/1061/text?s=8&r=1&q=%7B%22search%22%3A%22s+1061%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/22/text
https://www.congress.gov/bill/119th-congress/senate-bill/128/text
https://www.congress.gov/bill/119th-congress/house-bill/3035/text
https://www.congress.gov/bill/119th-congress/senate-bill/1760/text?s=8&r=1&q=%7B%22search%22%3A%22s.1760%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/1570/text?s=4&r=1&q=%7B%22search%22%3A%22S.1570%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/3158/text
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House - 05/01/2025 Referred to the House Committee on Natural Resources. 
Summary: This bill will preserve Hoover Dam as an affordable energy source and strengthen 
the Southwest’s electrical grid by giving the Bureau of Reclamation the authority to use 
“stranded funds” currently in the Colorado River Dam Fund to pay for operation, maintenance, 
and replacement projects at Hoover Dam. 
 
Investing In Our Communities Act (H.R.1255) Rep. David Kustoff (R-TN) 
Status: House - 02/12/2025 Referred to the House Committee on Ways and Means. 
Summary: This bill will restore tax-exempt advance refunding for municipal bonds so state and 
local governments can more efficiently invest in projects throughout their communities. 
 
Technical Fix for the State Response to Contaminants Program (S.1324) Sen. Jeanne Shaheen 
(D-NH) 
Status: Senate - 04/08/2025 Referred to the Committee on Environment and Public Works. 
Summary: This bill will provide flexibility for states to use funding from the Bipartisan 
Infrastructure Law for PFAS in small and disadvantaged communities to assist private well 
owners. 
 
Wastewater Infrastructure Pollution Prevention and Environmental Safety (WIPPES) Act 
(S.1092/H.R.2269) Sen. Jeff Merkley (D-OR), Rep. Lisa McClain (R-MI) 
Status: Senate - 09/19/2025 Placed on Senate Legislative Calendar under General Orders. 
Calendar No. 166. 
House – 06/23/2025 Passed the House by voice vote. 
Summary: This bill will require products with significant potential to be flushed to be labeled 
with “Do Not Flush” notices to protect pipe infrastructure.  
 
Modification of the Aquifer Recharge Flexibility Act (H.R.331, S.1254) Rep. Russ Fulcher (R-ID) 
Status: House – 05/13/2025 Passed the House. 
Senate - 04/02/2025 Referred to the Committee on Energy and Natural Resources. 
Summary: This bill will allow holders of existing right-of-way grants to use them for aquifer 
recharge without needing additional authorization from the Secretary of the Interior. 
 
To provide technical and financial assistance for groundwater recharge, aquifer storage, and 
water source substitution projects (H.R.337) Rep. Jim Costa (D-CA) 
Status: House - 01/13/2025 Referred to the House Committee on Natural Resources. 
Summary: This bill will modify the Infrastructure Investment and Jobs Act to allow unobligated 
funds for groundwater recharge projects, aquifer storage and recovery projects, and water 
source substitution for aquifer protection projects. 
 
Agriculture Export Promotion Act of 2025 (H.R.1086) Rep. Dan Newhouse (R-WA) 
Status: House - 02/06/2025 Referred to the House Committee on Agriculture. 

https://www.congress.gov/bill/119th-congress/house-bill/1255/text?s=2&r=1&q=%7B%22search%22%3A%22Investing%2Bin%2BOur%2BCommunities%2BAct%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/1324/text
https://www.congress.gov/bill/119th-congress/senate-bill/1092/text?s=2&r=1&q=%7B%22search%22%3A%22wippes+s1092%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/2269/text?s=3&r=1&q=%7B%22search%22%3A%22wippes+hr2269%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/331/text?s=5&r=1&q=%7B%22search%22%3A%22hr+331%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/1254/text
https://www.congress.gov/bill/119th-congress/house-bill/337/text?s=7&r=1&q=%7B%22search%22%3A%22hr+337%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/1086/text?s=9&r=2&q=%7B%22search%22%3A%22hr+1086%22%7D
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Summary: This bill will extend and increase funding for the Market Access Program (MAP) and 
Foreign Market Development (FMD) Program through Fiscal Year 2029. 
 
Fair Access to Agriculture Disaster Programs Act (H.R.2156/S.984) Rep. Jimmy Panetta (D-CA), 
Sen. Alex Padilla 
Status: House - 04/04/2025 Referred to the Subcommittee on General Farm Commodities, Risk 
Management, and Credit. 
Senate - 03/12/2025 Referred to the Committee on Agriculture, Nutrition, and Forestry. 
Summary: This bill will expand eligibility for USDA disaster assistance programs by waiving gross 
income limitations.  
 
Advancing Water Reuse Act (H.R.2940) Rep. Darin LaHood (R-IL) 
Status: House - 04/17/2025 Referred to the House Committee on Ways and Means. 
Summary: This bill will catalyze the use of recycled water by manufacturers, data centers, and 
other industrial entities. 
 
Disaster Related Extension of Deadlines Act (H.R.1491/S.1438) Rep. Gregory Murphy (R-NC), 
Sen. Raphael Warnock (D-GA) 
Status: House: 12/26/2025 Became Public Law No: 119-64. 
Senate - 04/10/2025 Read twice and referred to the Committee on Finance. 
Summary: This bill will ensure that natural disaster victims have sufficient time to claim tax 
refunds and credits, even when their filing deadlines are extended due to a disaster. 
 
Proven Forest Management Act of 2025 (H.R.179) Rep. Tom McClintock (R-CA) 
Status: House - 01/08/2026 Reported (Amended) by the Committee on Natural Resources 
Summary: This bill will expand forest management practices that have proven successful in 
reducing wildfire risks and promoting forest health, improving forest resiliency.  
 
Filing Relief for Natural Disasters Act (H.R.517/S.132) Rep. David Kustoff (R-TN), Sen. 
Catherine Cortez Masto (D-NV) 
Status: House: 7/24/2025 Became law 
Senate - 01/16/2025 Referred to the Committee on Finance. 
Summary: This bill will grant the IRS the authority to postpone federal tax filing deadlines for 
taxpayers affected by state-declared disasters and states of emergency.  
 
FEMA Independence Act (H.R. 2308) Rep. Jared Moskowitz (D-FL) 
Status: House - 03/24/2025 Referred to the Subcommittee on Emergency Management and 
Technology. 
Summary: This bill will remove FEMA from the Department of Homeland Security (DHS) and 
restore it as an independent, Cabinet-level agency.  
 

https://www.congress.gov/bill/119th-congress/house-bill/2156/text?s=2&r=1&q=%7B%22search%22%3A%22hr+2156%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/984/text?s=4&r=1&q=%7B%22search%22%3A%22s984%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/2940/text
https://www.congress.gov/bill/119th-congress/house-bill/1491/text
https://www.congress.gov/bill/119th-congress/senate-bill/1438/text
https://www.congress.gov/bill/119th-congress/house-bill/179/text?s=7&r=2&q=%7B%22search%22%3A%22hr+179%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/517/text
https://www.congress.gov/bill/119th-congress/senate-bill/132/text
https://www.congress.gov/bill/119th-congress/house-bill/2308/text?s=1&r=1&q=%7B%22search%22%3A%22hr+2308%22%7D
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Water Affordability, Transparency, Equity, and Reliability (WATER) Act of 2023 (S.1730) Sen. 
Bernard Sanders (I-VT) 
Status:  Senate - 05/13/2025 Referred to the Committee on Environment and Public Works. 
Summary: This bill will assist communities in securing access to clean and reliable drinking 
water. This bill also contains provisions to combat PFAS and provide grants for low-income 
communities struggling with unaffordable water bills. 
 
Veterans Exposed to Toxic PFAS Act (H.R.3639) Rep. Michael Lawler (R-NY) 
Status: House - 06/06/2025 Referred to the Subcommittee on Health. 
Summary: This bill provides eligibility for Department of Veterans Affairs hospital care and 
medical services to veterans and their family members (including those in utero) who have 
specified conditions and resided at a military installation where individuals were exposed to 
perfluoroalkyl and polyfluoroalkyl substances, commonly known as PFAS.  
 
National Prescribed Fire Act of 2025 (H.R.3889, S.2015) Rep. Kim Schrier (D-WA), Sen. Ron 
Wyden (D-OR) 
Status: House - 06/10/2025 Referred to the Committee on Natural Resources, and in addition 
to the Committees on Agriculture, and Energy and Commerce. 
Senate - 12/17/2025 Committee on Energy and Natural Resources. Ordered to be reported with 
an amendment in the nature of a substitute favorably. 
Summary: This bill will increase funding for Forest Service and DOI for prescribed burns, 
establish a program for implementation of prescribed burns, establish a program for workforce 
development, and facilitate coordination between land managers and air quality agencies to 
alter prescribed burn practices to reduce catastrophic smoke events in the summer.  
 
PFAS National Drinking Water Standard Act of 2025 (H.R.4168) Rep. Brian Fitzpatrick (R-PA) 
Status: House - 06/26/2025 Referred to the House Committee on Energy and Commerce. 
Summary: This bill will codify the EPA’s final PFAS National Primary Drinking Water Regulation, 
establishing enforceable maximum contaminant levels (MCLs) for six of the most hazardous 
PFAS chemicals, including PFOA and PFOS, in public drinking water systems.  
 
WILTR Act of 2025 (H.R.4181) Rep. Darrell Issa (R-CA) 
Status: House - 06/26/2025 Referred to the House Committee on Ways and Means. 
Summary: This bill will incentivize wildfire prevention infrastructure and landowner 
preparedness through targeted tax relief. 
 
The Healthy Drinking Water Affordability Act (Healthy H2O Act) (H.R.4721, S.2436) Rep. David 
Rouzer (R-NC), Sen. Tammy Baldwin (D-WI) 
Status: House - 07/23/2025 Referred to the House Committee on Agriculture. 
Senate - 07/24/2025 Read twice and referred to the Committee on Agriculture, Nutrition, and 
Forestry. 

https://www.congress.gov/bill/119th-congress/senate-bill/1730/text
https://www.congress.gov/bill/119th-congress/house-bill/3639/text
https://www.congress.gov/bill/119th-congress/house-bill/3889/text
https://www.congress.gov/bill/119th-congress/senate-bill/2015/text
https://www.congress.gov/bill/119th-congress/house-bill/4168/text
https://www.congress.gov/bill/119th-congress/house-bill/4181/text?s=2&r=1&q=%7B%22search%22%3A%22hr+4181%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/4721/text
https://www.congress.gov/bill/119th-congress/senate-bill/2436/text
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Summary:  This bill will provide grants through the U.S. Department of Agriculture for water 
quality testing and to purchase and install point-of-entry water filtration systems to remove 
contaminants from drinking water. 
 
Snow Water Supply Forecasting Program Reauthorization Act of 2025 (S.2437) Sen. John 
Hickenlooper (D-CO) 
Status: Senate - 07/24/2025 Read twice and referred to the Committee on Energy and Natural 
Resources. 
Summary: This bill will reauthorize the Bureau of Reclamation’s Snow Water Supply Forecasting 
Program which provides grants to advance emerging snow monitoring technology that improve 
water supply predictions. 
 
Fixing Emergency Management for Americans (FEMA) Act (H.R.4669) Rep. Sam Graves (R-MO) 
Status: House - 09/03/2025 Ordered to be Reported (Amended) by the Yeas and Nays: 57 - 3 
Summary: This bill will authorize and improve the Federal Emergency Management Agency and 
reform Federal disaster mitigation, preparedness, response, and recovery. 
 
Water Infrastructure Resiliency Act (H.R.5513) Rep. Vince Fong (R-CA)  
Status: House - 09/20/2025 Referred to the Subcommittee on Water Resources and 
Environment. 
Summary: This bill will clarify eligible uses under the Clean Water State Revolving Fund (CWSRF) 
to include modern software tools for the modernization of infrastructure.  
 
Water Infrastructure Resilience and Sustainability Act (H.R.5566) Rep. Salud Carbajal (D-CA) 
Status: House - 12/01/2025 Referred to the Subcommittee on Water Resources and 
Environment. 
Summary: This bill will fund upgrades to drinking water, wastewater, and stormwater 
infrastructure to make them more resilient against threats by reauthorizing the following 
programs: Drinking Water System Infrastructure Resilience and Sustainability Program, Midsize 
and Large Drinking Water System Infrastructure Resilience and Sustainability Program, and the 
Clean Water Infrastructure Resiliency and Sustainability Program. 
 
Water Infrastructure Subcontractor and Taxpayer Protection Act (H.R.1285, S.570) Rep. Mike 
Bost (R-IL), Se. Mark Kelly (D-AZ) 
Status: House - 02/13/2025 Referred to the Subcommittee on Water Resources and 
Environment. 
Senate - 02/13/2025 Read twice and referred to the Committee on Environment and Public 
Works. 
Summary: Requires prime contractors on federally funded water infrastructure projects to pay 
subcontractors promptly and ensures federal oversight to prevent misuse of taxpayer funds. 
 

https://www.congress.gov/bill/119th-congress/senate-bill/2437/text?s=10&r=1&q=%7B%22search%22%3A%22s+2437%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/4669/text
https://www.congress.gov/bill/119th-congress/house-bill/5513/text
https://www.congress.gov/bill/119th-congress/house-bill/5566/text
https://www.congress.gov/bill/119th-congress/house-bill/1285/text
https://www.congress.gov/bill/119th-congress/senate-bill/570/text
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Water Resources Technical Assistance Review Act (H.R.3427) Rep. David Taylor (R-OH) 
Status: House – 09/15/2025 Passed out of the House.  
Senate - 09/16/2025 Received in the Senate and Read twice and referred to the Committee on 
Environment and Public Works. 
Summary: Requires the Army Corps of Engineers to review, assess, and report on the 
effectiveness of its technical assistance programs for water resources projects, ensuring they 
meet the needs of local communities and stakeholders. 
 
Golden Mussel Eradication and Control Act of 2025 (H.R.3717) Rep. Josh Harder (D-CA) 
Status: House - 06/04/2025 Referred to the Committee on Transportation and Infrastructure 
and the Committee on Natural Resources 
Summary: Directs federal efforts to control and eradicate invasive golden mussel populations in 
U.S. waterways to protect ecosystems and infrastructure. 
 
Regional Leadership in Wildland Fire Research Act (H.R.6154, S.647) Rep. Dave Min (D-CA), 
Sen. Ben Ray Lujan (D-NM) 
Status: House - 11/19/2025 Referred to the Committee on Natural Resources, and the 
Committees on Agriculture, and Science, Space, and Technology. 
Senate - 02/20/2025 Referred to the Committee on Commerce, Science, and Transportation. 
Summary: This bill will establish research centers at higher education institutions across the 
country to support wildfire research and develop new technologies to enhance wildfire 
preparedness. 
 
Standardizing Permitting and Expediting Economic Development (SPEED) Act (H.R.4776) Rep. 
Bruce Westerman (R-AR) 
Status: House – 12/18/2025 Passed by the Yeas and Nays: 221 – 196. 
Senate - 12/18/2025 Referred to the Committee on Environment and Public Works. 
Summary: This bill will narrow the scope of federal actions which trigger a NEPA review by 
redefining the term “major federal actions” and will also expedite the review process.  
 
Water Infrastructure Resilience and Sustainability Act (S.3590, H.R.5566) Sen. Lisa Blunt 
Rochester (D-DE), Rep. Salud Carbajal (D-CA) 
Status: Senate - 01/07/2026 Read twice and referred to the Committee on Environment and 
Public Works 
House - 12/01/2025 Referred to the Subcommittee on Water Resources and Environment.  
Summary: This bill will reauthorize the Midsize and Large Drinking Water System Infrastructure 
Resilience Program, Drinking Water System Infrastructure Resilience and Sustainability 
Program, and Clean Water Infrastructure Resiliency and Sustainability Program for five years. 
 
Unincorporated Partnerships for Grant Resources, Assistance, and Drinking Water 
Enhancements (UPGRADE) Act (S. 3465) Sen. Lisa Blunt Rochester (D-DE) 

https://www.congress.gov/bill/119th-congress/house-bill/3427/text
https://www.congress.gov/bill/119th-congress/house-bill/3717/text
https://www.congress.gov/bill/119th-congress/house-bill/6154/text
https://www.congress.gov/bill/119th-congress/senate-bill/647/text
https://www.congress.gov/bill/119th-congress/house-bill/4776/text?s=2&r=1&q=%7B%22search%22%3A%22hr+4776%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/3590/text?s=4&r=1&q=%7B%22search%22%3A%22s3590%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/5566/text?s=6&r=1&q=%7B%22search%22%3A%22hr+5566%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/3465/text
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Status: Senate - 12/11/2025 Referred to the Committee on Environment and Public Works 
Summary: This bill will amend the Safe Drinking Water Act to reauthorize the EPA’s Small, 
Underserved, and Disadvantaged Communities grant program through 2031 and make 
unincorporated communities eligible for funding to improve access to clean water. 
 
PFAS Research and Development Reauthorization Act (H.R. 6667) Rep. Chris Pappas (D-NH) 
Status: House - 02/02/2026 Referred to the Subcommittee on Water Resources and 
Environment. 
Summary: This bill will extend EPA’s authority and funding to conduct research and 
development on PFAS after its prior authorization expired. 
 
No Taxation on PFAS Remediation Act (H.R. 6669) Rep. Chris Pappas (D-NH) 
Status: House - 12/11/2025 Referred to the House Committee on Ways and Means. 
Summary: This bill will amend the Internal Revenue Code to ensure that reimbursements or 
rebates used for PFAS cleanup are excluded from gross income for tax purposes. 
 
Clean Water Standards for PFAS Act (H.R. 6668) Rep. Chris Pappas (D-NH) 
Status: House - 02/02/2026 Referred to the Subcommittee on Water Resources and 
Environment. 
Summary: This bill will require the EPA to establish effluent limitation guidelines and water 
quality criteria for PFAS discharges under the Federal Water Pollution Control Act, setting 
regulatory deadlines for industry controls. 
 
Community Protection and Wildfire Resilience Act (S.3609, H.R.582) Sen. Alex Padilla (D-CA), 
Rep. Jared Huffman (D-CA) 
Status: Senate - 01/08/2026 Referred to the Committee on Homeland Security and 
Governmental Affairs. 
House - 01/21/2025 Referred to the Committee on Science, Space, and Technology, and in 
addition to the Committees on Natural Resources, and Agriculture 
Summary: This bill will create a new federal grant program to invest $1 billion annually to help 
communities develop and implement Community Protection and Wildfire Resilience Plans 
 
Making Our Communities Resilient through Enhancing Water for Agriculture, Technology, the 
Environment, and Residences (MORE WATER) Act (Not yet on Congress.gov) Sen. Alex Padilla 
(D-CA)  
Status: Introduced 02/02/2026 
Summary: This bill will reauthorize the Bureau of Reclamation (BOR) large-scale recycled water 
program, providing federal grants for up to 25% of the cost of these recycling projects, and 
would create a new federal grant program to help repair California’s water delivery system. 
 

https://www.congress.gov/bill/119th-congress/house-bill/6667/text
https://www.congress.gov/bill/119th-congress/house-bill/6669/text
https://www.congress.gov/bill/119th-congress/house-bill/6668/text
https://www.congress.gov/bill/119th-congress/senate-bill/3609/text
https://www.congress.gov/bill/119th-congress/house-bill/582/text?s=2&r=1&q=%7B%22search%22%3A%22hr+582%22%7D
https://www.padilla.senate.gov/wp-content/uploads/MORE-WATER-Act-text-as-introduced-12926.pdf
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Growing Resilient Operations from Water Savings and Municipal- Agricultural Reciprocally-
beneficial Transactions (GROW SMART) Act (Not yet on Congress.gov) Sen. Alex Padilla (D-CA) 
Status: Introduced 02/02/2026 
Summary: This bill will authorize $5 million per year for seven years for the BOR to fund the 
development of voluntary agricultural partnerships with municipal, industrial, and commercial 
entities and the design of innovative water-saving projects. 
 
Firefighting Infrastructure for Rural and Exurban Smaller Municipalities Augmenting 
Residential Fuels Treatments Act (FIRE SMART ACT) (Not yet on Congress.gov) Sen. Alex 
Padilla (D-CA) 
Status: 
Summary: This bill will make projects that have both drinking water benefits and fire 
suppression benefits in rural communities eligible for Drinking Water State Revolving Funds 
(DWSRF) loans. 
 
Water Infrastructure Finance and Innovation Act Amendments of 2025 (H.R.6229) Rep. Kim 
Schrier (D-WA) 
Status: House - 11/22/2025 Referred to the Subcommittee on Water Resources and 
Environment. 
Summary: 
 
Wester Wildlife Support Act (S.91, H.R.5782) Rep. Joe Neguse (D-CO),  
Status: Senate - 02/04/2026 Committee on Energy and Natural Resources. Ordered to be 
reported with an amendment in the nature of a substitute favorably.  
House - 12/01/2025 Referred to the Subcommittee on Economic Development, Public 
Buildings, and Emergency Management. 
Summary: This bill will provide comprehensive resources to prevent wildfires, enhance 
firefighting efforts, and support communities impacted by year-round wildfire seasons. 
 
To require the Secretary of Agriculture to carry out activities to suppress wildfires 
(H.R.178) Rep. Tom McClintock (R-CA) 
Status: House - 01/08/2026 Reported (Amended) by the Committee on Natural Resources. 
Summary: This bill will direct the Secretary of Agriculture to carry out wildfire suppression and 
to not suppress wildfire fighting efforts. 
 
Advanced Capabilities for Emergency Response Operations (ACERO) Act (H.R.3930) Rep. Vince 
Fong (R-CA) 
Status: House - 06/11/2025 Ordered to be Reported in the Nature of a Substitute by the Yeas 
and Nays: 34 - 0. 

https://www.padilla.senate.gov/wp-content/uploads/GROW-SMART-Act-text-as-introduced-12926.pdf
https://www.congress.gov/bill/119th-congress/house-bill/6229/text?s=3&r=1&q=%7B%22search%22%3A%22hr+6229%22%7D
https://www.congress.gov/bill/119th-congress/senate-bill/91/text
https://www.congress.gov/bill/119th-congress/house-bill/5782/text?s=5&r=1&q=%7B%22search%22%3A%22hr5782%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/178/text?s=7&r=1&q=%7B%22search%22%3A%22hr178%22%7D
https://www.congress.gov/bill/119th-congress/house-bill/390/text?s=9&r=1&q=%7B%22search%22%3A%22hr390%22%7D
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Summary: This bill will authorize the ACERO program which conducts research and 
development activities regarding aerial response to wildfires using uncrewed aircraft systems 
(UAS) and other advanced aviation technologies. 
 
Save Our Sequoias Act (H.R.2709) Rep. Vince Fong (R-CA) 
Status: House - 04/18/2025 Referred to the Subcommittee on Forestry and Horticulture. 
Summary: This bill will establish a set of programs to improve the health and resiliency of giant 
sequoias, including shared stewardship agreements, emergency response, reforestation 
strategies, and collaborative restoration grants. 
 
Snow Water Supply Forecasting Reauthorization Act (H.R.3857) Rep. Jeff Hurd (R-CO) 
Status: Senate - 12/11/2025 Received in the Senate and Read twice and referred to the 
Committee on Energy and Natural Resources. 
Summary: This bill will reauthorize and modify the Bureau of Reclamation’s Snow Water Supply 
Forecasting Program through FY2031. 
 
Water Infrastructure Resilience and Sustainability Act (S.3590, H.R.5566) Sen. Lisa Blunt 
Rochester (D-DE), Rep. Salud Carbajal (D-CA) 
Status: Senate - 01/07/2026 Read twice and referred to the Committee on Environment and 
Public Works. 
House - 12/01/2025 Referred to the Subcommittee on Water Resources and Environment. 
Summary: This bill will amend the Federal Water Pollution Control Act to reauthorize the clean 
water infrastructure resiliency and sustainability program, and amend the Safe Drinking Water 
Act to reauthorize drinking water resilience and midsize/large system sustainability programs. 
 

https://www.congress.gov/bill/119th-congress/house-bill/2709/text
https://www.congress.gov/bill/119th-congress/house-bill/3857/text
https://www.congress.gov/bill/119th-congress/senate-bill/3590/text
https://www.congress.gov/bill/119th-congress/house-bill/5566/text
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Dedicated to 

Satisfying our Community’s 

Water Needs 

MEMORANDUM 

RECOMMENDATION 

Receive and file the State Advocacy Update. 

STRATEGIC PLAN 

Goal #7: Actively participate in regional and statewide water issues.  
 
PRIOR BOARD ACTION/DISCUSSION 

This item is provided monthly at a Mesa Water District (Mesa Water®) Board of Directors 
meeting.  

DISCUSSION 

Attached are the State Advocacy Report and the list of State legislation that Mesa Water is 
tracking. At the Board’s February 25, 2026 meeting, Mesa Water staff will provide a verbal report 
on any actionable, relevant and/or timely issues. 

FINANCIAL IMPACT 

In Fiscal Year 2026, $450,000 is budgeted for Water Policy Support Services; $226,120 has been 
spent to date. 
 
ATTACHMENTS 

Attachment A: State Advocacy Report 
Attachment B: State Legislative Status Report 

TO:  Board of Directors 
FROM:  Stacy Taylor, Water Policy Manager 
DATE: February 25, 2026 
SUBJECT: State Advocacy Update 



 

1112 11th Street   Sacramento, CA 95814   phone: (916) 441-5050   email: calad@californiaadvocates.com 
 

 

  
 -VIA ELECTRONIC MAIL- 

 
February 17, 2026 
 
 
To:  Mesa Water District 
 
From:   Adam Quiñonez and Dennis Albiani, California Advocates 
 
Subject: February 2026 Monthly Report  
 
 
With the bill introduction deadline of February 20, quickly approaching, as of February 13, the California 
Legislature has introduced just under 700 bills. The Assembly has introduced approximately 450 
Assembly Bills (ABs) and the Senate has introduced approximately 240 Senate Bills (SBs). 

Of the roughly 700 bills introduced so far, approximately 170 of those are placeholder bills or “spot” 
bills. These spot bills make small non-substantive changes to the law and simply hold a spot for the 
actual substantive language that will be amended into the bill at a later date. With just four days 
remaining, it is expected that an additional 1,250 bills will be introduced this week.  

Though the 2026 legislative year is still unclear, related to water and natural resources, several issues 
have begun to rise to the surface.  

Infrastructure funding, both through Prop 4 and the Greenhouse Gas Reduction Fund (GGRF), will be a 
significant focal point of the water community. The State Water Contractors are advocating for $150 
million ongoing through the GGRF to address the impacts of subsidence on the State Water Project. In 
addition, as reported below, the water community, business groups, and environmental interests are all 
advocating that Prop 4 funding should be exempt from the regulatory process and that grant funds 
should move out quickly.  

In addition, several proposals related to groundwater recharge are being discussed by water 
associations, the legislature, agriculture interests, and the Newsom Administration. However, with days 
left to introduce bills and policy committee hearings yet to take place in earnest, the Legislature has 
ample time to introduce new issues into the mix.  

 Key Bills 

AB 35 (Alvarez) - Safe Drinking Water, Wildfire Prevention, Drought Preparedness, and Clean Air Bond 
Act of 2024: Administrative Procedure Act: exemption: program guidelines and selection criteria.  
 
This bill would exempt Proposition 4 funds from the regulatory process, typically used to create new 
programs. Instead, this bill would require a state entity that receives funding to administer a competitive 
grant program that includes a project solicitation and evaluation guidelines and to submit those 
guidelines to the Secretary of the Natural Resources Agency for approval. This bill contains an urgency 
clause which means that if signed by the Governor, it would take effect immediately. This bill would 
provide parity for Prop 4 funding with other previously passed bonds.  
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Position: Support (Coalition) 
Status: Senate Rules Committee waiting to be assigned to a policy committee.  
 
SB 885 (Strickland) – Major Regulations 
 
This bill would prohibit a state agency from taking final action to adopt a major regulation, defined as 
having an economic impact of greater than $50 million, until the state agency submits a proposal to the 
Legislature recommending legislation to authorize the adoption of the major regulation and the 
Legislature enacts a law expressly authorizing the state agency to adopt that major regulation. The bill, 
would authorize a state agency to adopt an emergency regulation that is a major regulation if the state 
agency complies with specified requirements governing the adoption of emergency regulations. 
 
Position: Support 
Status: Senate Committee on Governmental Organization awaiting a hearing date.  

 
 

Regulatory and Administrative Actions  
 
Delta Conveyance Project 

On December 4, the State Water Board announced a Ninth Amended Notice of Public Hearing and 
Procedural Ruling. The purpose of the hearing is to gather evidence that the State Water Board will 
consider to determine whether to approve change petitions filed by the Department of Water Resources 
(DWR) to add two new points of diversion and rediversion for the State Water Project. 

• Public hearings: February 20, 23, 24, 25, March 2, 5, and 6 at 9:00 am 

Water Recycling Proposition 4 Funding 

On January 21, the State Water Board adopted Emergency Regulations to administer the $150 million of 
Proposition 4 funds appropriated by the Budget Act of 2025 for water recycling funding. 

The Emergency Regulations can be found here.  

Impacts of Sackett v. Environmental Protection Agency (2023) Report 

On January 5, the State Water Board published the Impacts of United States Supreme Court’s Decision in 
Sackket v. Environmental Protection Agency (2023) 598 U.S. 651 (Report). The Report addresses the 
Sackett ruling and its alteration of the regulatory landscape for water quality protection in California. 
The report identifies some additional enforcement that the State Water Boad could take on to ensure 
protection of waters.  

The report can be found here. 

California Advocates, Inc. Activity Report  

• Attended ACWA water lobbyists Monday morning meetings.  

• Attended CMUA water lobbyists Monday morning meetings. 

• Submitted letter of support regarding SB 885 by Senator Strickland. 

• Requested letters of support for the Mesa Water District Mainline Valves and Cybersecurity 
Projects. 

https://www.waterboards.ca.gov/board_decisions/adopted_orders/resolutions/2026/rs2026-0002.pdf
https://www.waterboards.ca.gov/water_issues/programs/cwa401/docs/2026/sackett-report-2026.pdf
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• Attended Cal Desal Conference. 

• Attended Mesa Water District and Howard Jarvis Taxpayer Association meeting to discuss Prop 
218 and water rates. 

• Attended ACWA State Legislative Committee on February 12.  

Important Dates and Deadlines for 2025-2026 

February 

February 20 – Bill introduction deadline 

March 

March 26 – Spring Recess Begins on Adjournment 



1112 11th Street

Sacramento, CA 95814
Mesa Water District - Active Legislative Status Report

as of 2/17/2026

  Oppose - Coalition

 

  SB 601 (Allen D)   Water: waste discharge.  (Amended: 7/10/2025   html   pdf )
  Status: 8/28/2025-Failed Deadline pursuant to Rule 61(a)(11). (Last location was APPR. SUSPENSE

FILE on 8/20/2025)(May be acted upon Jan 2026)
  Location: 8/28/2025-A. 2 YEAR
  Summary: Under existing law, the State Water Resources Control Board and the 9 California regional

water quality control boards regulate water quality and prescribe waste discharge requirements in
accordance with the Porter-Cologne Water Quality Control Act (act) and the National Pollutant
Discharge Elimination System (NPDES) permit program. Under the act, the State Water Resources
Control Board is authorized to adopt water quality control plans for waters for which quality standards
are required by the federal Clean Water Act, as specified, and that in the event of a conflict, those
plans supersede regional water quality control plans for the same waters. This bill would authorize the
state board to adopt water quality control plans for nexus waters, which the bill would define as all
waters of the state that are not also navigable, except as specified. The bill would require any water
quality standard that was submitted to, and approved by, or is awaiting approval by, the United States
Environmental Protection Agency or the state board that applied to nexus waters as of May 24, 2023,
to remain in effect, as provided. The bill would require the state board and regional boards to include
nexus waters in all federal Clean Water Act processes, including, but not limited to, the California
Integrated Report and the establishment of total maximum daily loads, as specified. This bill contains
other related provisions and other existing laws.

    Position           
    Oppose -

Coalition 
         

  Oppose Unless Amended - Coalition

 

  AB 1413 (Papan D)   Sustainable Groundwater Management Act: groundwater adjudication.
 (Amended: 9/2/2025   html   pdf )

  Status: 9/11/2025-Failed Deadline pursuant to Rule 61(a)(14). (Last location was INACTIVE FILE on
9/9/2025)(May be acted upon Jan 2026)

  Location: 9/11/2025-S. 2 YEAR
  Summary: Existing law, the Sustainable Groundwater Management Act, requires all groundwater

basins designated as high- or medium-priority basins by the Department of Water Resources to be
managed under a groundwater sustainability plan or coordinated groundwater sustainability plans,
except as specified. Existing law requires the department to periodically review the groundwater
sustainability plans developed by groundwater sustainability agencies pursuant to the act to evaluate
whether a plan conforms with specified laws and is likely to achieve the sustainability goal for the
basin covered by the plan. Existing law requires a groundwater sustainability agency to evaluate its
groundwater sustainability plan periodically. This bill would require a groundwater sustainability
agency to, at least once every 7 years, review, and update if appropriate, its sustainable yield to
ensure that the sustainable yield is based on the best available information and best available
science, as defined, and will achieve sustainable groundwater management. The bill would also require
a groundwater sustainability agency to provide an opportunity for public review and comment before
making a determination whether to update its sustainable yield. To the extent that these requirements
impose additional duties on groundwater sustainability agencies that are local agencies, the bill would
impose a state-mandated local program. This bill contains other related provisions and other existing
laws.

    Position           
    Oppose Unless

Amended -
Coalition 
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  Support

 

  SB 885 (Strickland R)   Major regulations.  (Introduced: 1/13/2026   html   pdf )
  Status: 2/11/2026-Referred to Com. on G.O.
  Location: 2/11/2026-S. G.O.
  Summary: Existing law, known as the Administrative Procedure Act, governs the procedures for the

adoption, amendment, or repeal of regulations by state agencies and for the review of those
regulatory actions by the Office of Administrative Law. Existing law requires a state agency proposing
to adopt, amend, or repeal an administrative regulation to, among other things, assess the potential
for adverse economic impact on California business enterprises and individuals, and requires a state
agency proposing to adopt, amend, or repeal a major regulation on or after November 1, 2013, to
prepare and submit to the Department of Finance for comment, a standardized regulatory impact
analysis, as provided. Existing law defines “major regulation” for purposes of the act to mean any
proposed adoption, amendment, or repeal of a regulation subject to review by the office that will have
an economic impact on California business enterprises and individuals in an amount exceeding
$50,000,000, as provided. Existing law establishes procedures for the adoption of emergency
regulations, including requiring that the state agency make a finding that the adoption of a regulation
or order of repeal is necessary to address an emergency, as defined. Under existing law, a regulation,
amendment, or order of repeal adopted as an emergency regulatory action may only remain in effect
for up to 180 days, unless the adopting agency complies with specified requirements. This bill would
prohibit a state agency from taking final action to adopt a major regulation until certain requirements
are met, including that after the state agency prepares a standardized regulatory impact analysis and
submits the analysis to the Department of Finance, as described above, the state agency submits a
proposal to the Legislature recommending legislation to authorize the adoption of the major regulation
and the Legislature enacts a law expressly authorizing the state agency to adopt that major
regulation. The bill, notwithstanding that prohibition, would authorize a state agency to adopt an
emergency regulation that is a major regulation if the state agency complies with specified
requirements governing the adoption of emergency regulations. The bill would prohibit the emergency
regulation from being in effect more than 180 days, except that the state agency may twice readopt
an emergency regulation that is the same or substantially equivalent to the emergency regulation
previously adopted for a period not to exceed 90 days, if the state agency prepares a standardized
regulatory impact analysis and submits the analysis to the Department of Finance for comment, as
described above, and the state agency submits a proposal to the Legislature recommending legislation
to authorize the adoption of the major regulation.

    Position           
    Support           

  Support - Coalition

 

  AB 35 (Alvarez D)   Safe Drinking Water, Wildfire Prevention, Drought Preparedness, and Clean Air Bond
Act of 2024: Administrative Procedure Act: exemption: program guidelines and selection criteria.
 (Amended: 1/14/2026   html   pdf )

  Status: 1/27/2026-In Senate. Read first time. To Com. on RLS. for assignment.
  Location: 1/27/2026-S. RLS.
  Summary: Existing law, the Administrative Procedure Act, sets forth the requirements for the

adoption, publication, review, and implementation of regulations by state agencies. The Safe Drinking
Water, Wildfire Prevention, Drought Preparedness, and Clean Air Bond Act of 2024 (act), approved by
the voters as Proposition 4 at the November 5, 2024, statewide general election, authorized the
issuance of bonds in the amount of $10,000,000,000 pursuant to the State General Obligation Bond
Law to finance projects for safe drinking water, drought, flood, and water resilience, wildfire and forest
resilience, coastal resilience, extreme heat mitigation, biodiversity and nature-based climate solutions,
climate-smart, sustainable, and resilient farms, ranches, and working lands, park creation and outdoor
access, and clean air programs. Existing law authorizes certain regulations needed to effectuate or
implement programs of the act to be adopted as emergency regulations in accordance with the
Administrative Procedure Act, as provided. Existing law requires the emergency regulations to be filed
with the Office of Administrative Law and requires the emergency regulations to remain in effect until
repealed or amended by the adopting state agency. This bill, notwithstanding the above, would
exempt the adoption of regulations needed to effectuate or implement programs of the act from the
requirements of the Administrative Procedure Act, as provided. The bill would require a state entity
that receives funding to administer a competitive grant program established using the Administrative
Procedure Act exemption to do certain things, including develop draft project solicitation and
evaluation guidelines and to submit those guidelines to the Secretary of the Natural Resources Agency,
except as provided. The bill would require the Secretary of the Natural Resources Agency to post an
electronic form of the guidelines submitted by a state entity and the subsequent verifications on the
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Natural Resources Agency’s internet website. The bill would authorize the use of certain previously
developed program guidelines and selection criteria for these purposes, as provided. This bill contains
other related provisions and other existing laws.

    Position           
    Support -

Coalition 
         

  Watch-Key

 

  AB 34 (Patterson R)   California Renewables Portfolio Standard Program: local publicly owned electric
utilities: large hydroelectric generation.  (Amended: 1/5/2026   html   pdf )

  Status: 1/27/2026-In Senate. Read first time. To Com. on RLS. for assignment.
  Location: 1/27/2026-S. RLS.
  Summary: Under existing law, the California Renewables Portfolio Standard Program requires retail

sellers and local publicly owned electric utilities to procure a minimum quantity of electricity products
from eligible renewable energy resources during certain compliance periods up to December 31, 2030.
Existing law provides that a local publicly owned electric utility is not required to procure a certain
amount of eligible renewable energy resources if, during a year within those compliance periods, the
local publicly owned electric utility receives more than 40% of its retail sales from large hydroelectric
generation under an ownership agreement or contract in effect as of January 1, 2018. Existing law
authorizes the State Energy Resources Conservation and Development Commission (Energy
Commission) to establish appropriate multiyear compliance periods for local publicly owned electric
utilities beyond December 31, 2030. This bill would provide that the provision related to the
procurement of eligible renewable energy resources by local publicly owned electric utilities also
applies to the compliance periods established by the Energy Commission.

    Position           
    Watch-Key           
 

  AB 372 (Bennett D)   Office of Emergency Services: state matching funds: water system infrastructure
improvements.  (Amended: 8/29/2025   html   pdf )

  Status: 9/11/2025-Failed Deadline pursuant to Rule 61(a)(14). (Last location was INACTIVE FILE on
9/3/2025)(May be acted upon Jan 2026)

  Location: 9/11/2025-S. 2 YEAR
  Summary: Existing law establishes, within the office of the Governor, the Office of Emergency Services

(OES), under the direction of the Director of Emergency Services. Existing law charges the OES with
coordinating various emergency activities within the state. The California Emergency Services Act,
contingent upon an appropriation by the Legislature, requires the OES to enter into a joint powers
agreement pursuant to the Joint Exercise of Powers Act with the Department of Forestry and Fire
Protection to develop and administer a comprehensive wildfire mitigation program relating to structure
hardening and retrofitting and prescribed fuel modification activities. Existing law authorizes the joint
powers authority to establish financial assistance limits and matching funding or other recipient
contribution requirements for the program, as provided. This bill, contingent upon appropriation by the
Legislature, would establish the Rural Water Infrastructure for Wildfire Resilience Program within the
OES for the distribution of state matching funds to urban wildland interface communities, as defined, in
designated high fire hazard severity zones or very high fire hazard severity zones to improve water
system infrastructure, as prescribed. The bill would require the OES to work in coordination with the
Department of Water Resources, the State Water Resources Control Board, the Office of the State Fire
Marshal, and other state entities as the OES determines to be appropriate, to achieve the purposes of
the program. The bill would require the OES to develop criteria and a scoring methodology to prioritize
the distribution of state matching funds provided under the program to rural communities based upon
specified criteria.

    Position           
    Watch-Key           
 

  AB 550 (Petrie-Norris D)   The California Endangered Species Act: take of species: renewable electrical
generation facilities.  (Amended: 5/6/2025   html   pdf )

  Status: 7/17/2025-Failed Deadline pursuant to Rule 61(a)(10). (Last location was N.R. & W. on
6/11/2025)(May be acted upon Jan 2026)

  Location: 7/17/2025-S. 2 YEAR
  Summary: The California Endangered Species Act prohibits the taking of an endangered, threatened,

or candidate species, except as specified. Under the act, the Department of Fish and Wildlife may
authorize the take of listed species by certain entities through permits or memorandums of
understanding for specified purposes. The act allows take by permit if, among other things, the impact
of the authorized take is fully minimized and mitigated. This bill would provide that if an at-risk species,
as defined, becomes listed as an endangered, threatened, or candidate species, further authorization
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or approval shall not be required for a take of that species, if specified conditions are met, including
that the potential listing of the at-risk species was anticipated in a permit previously issued by the
department for incidental take caused by a renewable electrical generation facility. The bill would
authorize the department, in partnership with a permit applicant for an incidental take caused by a
renewable electrical generation facility, to develop a research project that evaluates specified factors.
The bill would authorize a research project reviewed and approved by the department to contribute to
a renewable electrical generation project’s mitigation, as provided. The bill would require the
department to report to the Legislature specified information, including among other things, a report
on each at-risk species authorized for take, as provided.

    Position           
    Watch-Key           
 

  AB 748 (Harabedian D)   Single-family and multifamily housing units: preapproved plans.
 (Amended: 1/5/2026   html   pdf )

  Status: 1/27/2026-In Senate. Read first time. To Com. on RLS. for assignment.
  Location: 1/27/2026-S. RLS.
  Summary: Existing law, the Planning and Zoning Law, provides for the adoption and administration of

zoning laws, ordinances, rules and regulations by counties and cities and the implementation of those
general plans as may be in effect in those counties or cities. In that regard, existing law requires each
local agency, by January 1, 2025, to develop a program for the preapproval of accessory dwelling unit
plans. This bill would require each local agency, as defined, to develop a program for the preapproval
of single-family and multifamily residential housing plans, whereby the local agency accepts single-
family and multifamily plan submissions for preapproval and approves or denies the preapproval
applications, as specified. The bill would require a large jurisdiction, as defined, to develop this
program by July 1, 2027, and a small jurisdiction, as defined, to develop a program by January 1, 2029.
The bill would require the local agency to post preapproved single-family or multifamily residential
housing plans and the contact information of the applicant on the local agency’s internet website. This
bill would require a local agency to either approve or deny ministerially an application for a single-
family or multifamily residential housing unit within 30 days if the lot meets certain conditions and the
application utilizes specified plans that have been preapproved by the local agency or that are
identical to a plan used in an application approved by the local agency. The bill would prohibit the
preapproval program from applying to single-family or multifamily residential housing plans intended for
use in certain communities and developments, as specified. This bill contains other existing laws.

    Position           
    Watch-Key           
 

  AB 1146 (Papan D)   Water infrastructure: dams and reservoirs: water release: false pretenses.
 (Amended: 6/23/2025   html   pdf )

  Status: 8/29/2025-Failed Deadline pursuant to Rule 61(a)(11). (Last location was APPR. SUSPENSE
FILE on 8/18/2025)(May be acted upon Jan 2026)

  Location: 8/29/2025-S. 2 YEAR
  Summary: Existing law provides for the regulation and supervision of dams and reservoirs exclusively

by the state. Under existing law, a person who violates certain provisions related to the regulation
and supervision of dams and reservoirs or of any approval, order, rule, regulation, or requirement of
the Department of Water Resources is guilty of a misdemeanor, as specified. This bill would prohibit the
release of stored water from a reservoir owned and operated by the United States in this state if the
release is done under false pretenses, which the bill would define to mean a release of water from a
reservoir owned and operated by the United States in a manner that is knowingly, designedly, and
intentionally under any false or fraudulent representation as to the purpose and intended use of the
water. The bill would authorize the State Water Resources Control Board or the Attorney General, as
provided, to bring an action for injunctive relief for a violation of the above-described prohibition. By
expanding the scope of a crime, the bill would impose a state-mandated local program. This bill
contains other existing laws.

    Position           
    Watch-Key           
 

  AB 1337 (Ward D)   Information Practices Act of 1977.  (Amended: 5/23/2025   html   pdf )
  Status: 7/17/2025-Failed Deadline pursuant to Rule 61(a)(10). (Last location was JUD. on 6/11/2025)

(May be acted upon Jan 2026)
  Location: 7/17/2025-S. 2 YEAR
  Summary: Existing law, the Information Practices Act of 1977, prescribes a set of requirements,

prohibitions, and remedies applicable to agencies, as defined, with regard to their collection, storage,
and disclosure of personal information, as defined. Existing law exempts from the provisions of the act
counties, cities, any city and county, school districts, municipal corporations, districts, political
subdivisions, and other local public agencies, as specified. This bill would recast those provisions to,
among other things, remove that exemption for local agencies, and would revise and expand the
definition of “personal information.” The bill would make other technical, nonsubstantive, and
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conforming changes. Because the bill would expand the duties of local officials, this bill would impose a
state-mandated local program. This bill contains other related provisions and other existing laws.

    Position           
    Watch-Key           
 

  SB 74 (Seyarto R)   Office of Land Use and Climate Innovation: Infrastructure Gap-Fund Program.
 (Amended: 4/7/2025   html   pdf )

  Status: 8/28/2025-Failed Deadline pursuant to Rule 61(a)(11). (Last location was APPR. SUSPENSE
FILE on 7/2/2025)(May be acted upon Jan 2026)

  Location: 8/28/2025-A. 2 YEAR
  Summary: Existing law establishes the Office of Land Use and Climate Innovation in the Governor’s

office for the purpose of serving the Governor and the Governor’s cabinet as staff for long-range
planning and research and constituting the comprehensive state planning agency. Existing law
authorizes a local agency to finance infrastructure projects through various means, including by
authorizing a city or county to establish an enhanced infrastructure financing district to finance public
capital facilities or other specified projects of communitywide significance that provide significant
benefits to the district or the surrounding community. This bill would require the office, upon
appropriation by the Legislature, to establish the Infrastructure Gap-Fund Program to provide grants
to local agencies for the development and construction of infrastructure projects, as defined, facing
unforeseen costs after starting construction. The bill would authorize the office to provide funding for
up to 20% of a project’s additional projected cost, as defined, after the project has started
construction, subject to specified conditions, including, among other things, that the local agency has
allocated existing local tax revenue for at least 45% of the initially budgeted total cost of the
infrastructure project. When applying to the program, the bill would require the local agency to
demonstrate challenges with completing the project on time and on budget and how the infrastructure
project helps meet state and local goals, as specified. The bill would require the office to develop
guidelines to implement the program that establish the criteria by which grant applications will be
evaluated and funded. The bill would make these provisions operative on January 1, 2030.

    Position           
    Watch-Key           
 

  SB 724 (Richardson D)   Public housing: lead testing.  (Amended: 5/5/2025   html   pdf )
  Status: 8/28/2025-Failed Deadline pursuant to Rule 61(a)(11). (Last location was APPR. SUSPENSE

FILE on 8/20/2025)(May be acted upon Jan 2026)
  Location: 8/28/2025-A. 2 YEAR
  Summary: Existing law prohibits a person from using any pipe, pipe or plumbing fitting or fixture,

solder, or flux that is not lead free in the installation or repair of any public water system or any
plumbing in a facility providing water for human consumption, except when necessary for the repair of
leaded joints of cast iron pipes. Existing law requires a community water system to compile an
inventory of known lead user service lines in use in its distribution system and identify areas that may
have lead user service lines in use in its distribution system, as provided. This bill would require the
owner of a public housing unit that is owned or managed by a city, county, city and county, or city,
county, or city and county housing authority, to provide information to the residents of the public
housing unit regarding any applicable existing program that offers free testing of the water for lead.
Because a local government would be required to provide a higher level of service by implementing its
provisions, this bill would impose a state-mandated local program. This bill contains other existing
laws.

    Position           
    Watch-Key           
 

  SB 899 (Grove R)   Fire prevention: Wildfire and Forest Resilience Task Force: wildfire smoke.
 (Introduced: 1/20/2026   html   pdf )

  Status: 2/11/2026-Referred to Coms. on N.R. & W. and E.Q.
  Location: 2/11/2026-S. N.R. & W.
  Summary: Existing law requires the Wildfire and Forest Resilience Task Force, established by former

Governor Edmund G. Brown, Jr., to develop a comprehensive implementation strategy to track and
ensure the achievement of the goals and key actions identified in the state’s “Wildfire and Forest
Resilience Action Plan,” as provided. Existing law requires, on or before March 1, 2026, and every 5
years thereafter, the task force to update the action plan. This bill would require the task force, on or
before July 1, 2028, and in cooperation with the Office of Environmental Health Hazard Assessment
and the State Department of Public Health, to assess the health costs and impacts of high-severity
wildfire smoke using existing wildfire smoke and health data, as provided. The bill would require the
task force, in developing this assessment, to, among other things, develop a model to determine the
approximate health benefits of achieving the goals identified in the action plan and make
recommendations on how the action plan can increase its health benefits. The bill would authorize the
task force to enter into contracts with an independent group to assist with this assessment. The bill
would require the task force to include this assessment and additional actions to reduce the health
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impact of smoke in the next update to the action plan, as provided.

    Position           
    Watch-Key           
 

  SB 904 (Seyarto R)   California Emergency Services Act: disaster recovery: wildfires.
 (Introduced: 1/21/2026   html   pdf )

  Status: 1/22/2026-From printer. May be acted upon on or after February 21.
  Location: 1/21/2026-S. RLS.
  Summary: Existing law, the California Emergency Services Act, authorizes the Governor to proclaim a

state of emergency when specified conditions of disaster or extreme peril to the safety of persons and
property exist, and authorizes the Governor to exercise certain powers in response to that emergency,
including, but not limited to, suspending specified statutes, ordinances, orders, regulations, or rules.
This bill would require the Department of Housing and Community Development, in consultation with
other specified state agencies, within 30 days of a state of emergency declared by the Governor
relating to a wildfire, to provide a report to the Governor and the Legislature identifying state
permitting requirements that may unduly impede efforts to rebuild properties or facilities destroyed as
a result of the state of emergency that should be considered for suspension. The bill would also
require the department, in consultation with other specified state agencies, within 60 days of a state
of emergency relating to a wildfire, to review and provide a report to the Governor and the Legislature
with recommendations regarding any provision of the California Building Standards Code that should
be suspended for specified projects in order to facilitate rapid, safe, and cost-effective rebuilding and
recovery. The bill would further require the department, upon the declaration of a state of emergency
relating to a wildfire, to coordinate with local governments to identify and recommend procedures to
establish rapid permitting and approval processes to expedite the reconstruction or replacement of
residential properties destroyed or damaged by the state of emergency, and would require the
department, within 60 days of the state of emergency, to submit a report to the Governor and the
Legislature with those recommendations. This bill, except as provided, would require, upon the
Governor’s declaration of a state of emergency relating to a wildfire, every state agency and local
agency involved in postdisaster response, debris removal, reconstruction, housing, or land-use
permitting to accept electronic submission of any application, form, plan set, appeal, or request for
agency action related to recovery efforts for that state of emergency, as provided. By imposing new
duties on local agencies, the bill would impose a state-mandated local program. This bill contains other
related provisions and other existing laws.

    Position           
    Watch-Key           
Total Measures: 14
Total Tracking Forms: 14
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Dedicated to 

Satisfying our Community’s 

Water Needs 

MEMORANDUM 

RECOMMENDATION 

Receive and file the Orange County Advocacy Update. 

STRATEGIC PLAN 

Goal #7: Actively participate in regional and statewide water issues. 
 
PRIOR BOARD ACTION/DISCUSSION 

This item is provided monthly at a Mesa Water District (Mesa Water®) Board of Directors 
meeting. 

DISCUSSION 

Mesa Water’s governmental relations program includes monitoring local and regional political 
issues and policy-setting authorities (e.g., County of Orange, Orange County Local Agency 
Formation Commission). Attached is the Orange County Advocacy Report. At the Board’s February 
25, 2026 meeting, Mesa Water staff will provide a verbal report on any actionable, relevant 
and/or timely issues. 

FINANCIAL IMPACT 

In Fiscal Year 2026, $450,000 is budgeted for Water Policy Support Services; $226,120 has been 
spent to date. 
 
ATTACHMENTS 

Attachment A: Orange County Advocacy Report 

TO:  Board of Directors 
FROM:  Stacy Taylor, Water Policy Manager 
DATE: February 25, 2026 
SUBJECT: Orange County Advocacy Update 



                                                                                                                    
 

THE COUNTY OF ORANGE REPORT (JANUARY 20 – FEBRUARY 17, 2026) 
Prepared for Mesa Water District by Venture Strategic 

 
COUNTY OF ORANGE UPDATES 
 
Governance, Legal, and Accountability 
 
Supervisors Approve $3.3 Million Airport Fire SeKlement 
The Board of Supervisors approved a $3.3 million se7lement with vic;ms of the 2025 Airport Fire, 
resolving claims related to debris removal and property damage. The agreement avoids 
prolonged li;ga;on while addressing community impacts from the 23,000-acre blaze. 
 
Supervisors Raise Trash Rates 
The Board approved an increase in solid waste rates to cover rising opera;onal costs and landfill 
fees. The adjustment, effec;ve in 2026, will add approximately $2–$4 per month for residen;al 
customers. 
 
South OC Opposes Landfill Expansion 
South Orange County ci;es and residents voiced opposi;on to a proposed expansion of the Prima 
Deshecha Landfill, ci;ng traffic, odor, and environmental concerns. The issue is under review. 
 
Andrew Do Loses Law License 
Imprisoned former Supervisor Andrew Do had his law license revoked by the State Bar for taking 
bribes in a 2025 corrup;on case. The disbarment is permanent. 
 
 
Health & Social Services 
 
CalOpUma CEO to ReUre 
CalOp;ma CEO Michael Hunn announced he will re;re at the end of 2026. A na;onal search for 
a successor will begin soon. 
 
Measles Cases Reported in Orange County 
Health officials confirmed addi;onal measles cases in January. The outbreaks are reportedly 
linked to unvaccinated travelers. 
 
Nonprofits Strained by Rising Demand 
OC nonprofits reported surging calls for food and housing assistance, with 211 hotline volume up 
significantly. Leaders cited federal funding cuts and economic pressures as key factors. 
 
 



                                                                                                                    
 

Energy & Infrastructure 
 
OC Power Authority Sues County for $1 Million 
The Orange County Power Authority filed a breach of contract lawsuit against the county, seeking 
nearly $1 million in damages related to energy procurement agreements. 
 
South OC BaKery Storage Project Halted 
A proposed 250 MW ba7ery storage facility in South Orange County paused its applica;on with 
the California Energy Commission. Developers are exploring alterna;ve sites. 
 
Express Lanes Expansion Likely 
County transporta;on officials indicated more express lanes are planned for Orange County 
freeways to address conges;on, with studies underway for addi;onal segments. 
 
 
COSTA MESA AND NEWPORT BEACH UPDATES 
 
Costa Mesa Passes Self-Checkout RegulaUon 
The Costa Mesa City Council approved an ordinance requiring staffed self-checkout stands in 
grocery and drug stores to enhance security and protect jobs. The measure passed 6-0 and takes 
effect soon. 
 
Costa Mesa Invests Opioid SeKlement Funds 
The City Council allocated opioid se7lement money toward recovery and preven;on programs 
for the homeless, focusing on housing and treatment services. 
 
Newport Beach Reverses Wave Park Approval 
The Newport Beach City Council rescinded its prior approval of the Snug Harbor Surf Park project 
a^er a pe;;on with nearly 10,000 signatures forced a public vote. The future of the wave pool at 
the golf course remains uncertain. 
 
Newport Beach Considers New Police StaUon LocaUon 
City officials are evalua;ng a Civic Center park site for a new police headquarters a^er spending 
$30.5 million on an alterna;ve loca;on. The shi^ aims to op;mize costs and community access. 
 
Newport Beach Tightens Spring Break Enforcement 
The City Council approved stricter fines and addi;onal police patrols for spring break periods in 
March and April to curb unruly crowds, underage drinking, and noise complaints. 
 
 
       



                                                                                                                    
 

OTHER CITY AND SPECIAL DISTRICT UPDATES 
 
Anaheim City Manager Resigns 
Anaheim City Manager Jim Vanderpool resigned following closed-session discussions and 
transparency concerns. The council accepted his re;rement plans amid ongoing scru;ny. 
 
Anaheim Reviews Angel Stadium Future 
City staff were directed to explore next steps for Angel Stadium, including poten;al 
redevelopment or repairs a^er a walkway collapse. 
 
Brea Olinda Unified School District Trustee Absent A_er Arrest 
A Brea Olinda trustee remained absent from board mee;ngs following an arrest on child 
pornography charges. The district is reviewing removal procedures. 
 
HunUngton Beach Federal Trial on At-Large VoUng Begins 
A federal trial started to determine if Hun;ngton Beach’s at-large vo;ng system dilutes La;no 
representa;on. The city argued voters are fairly represented. 
 
 
MESA WATER CUSTOMER UPDATES 
 
OC Fair and Event Center Announces 2026 Theme 
The OC Fair unveiled its 2026 theme, “Your Adventure Awaits!” for the July 17–August 16 event. 
 
John Wayne Airport Reports ConUnued Passenger Growth 
In December 2025, the airport served 961,634 passengers, a 2.1% increase from December 
2024 (941,651 passengers). Year-to-date for 2025 totaled 11,369,865 passengers, up 2.5% from 
2024. In November 2025, 910,916 passengers (a 3.2% increase from November 2024) traveled. 
 
Segerstrom Center for the Arts ConUnues Musical Runs 
“The Notebook” musical runs through February 8, and the revival of “The Wiz” concluded a 
successful engagement. 
 
South Coast Plaza Kicks Off Year of the Horse CelebraUons 
South Coast Plaza kicked off the Year of the Horse events with special decora;ons and 
programming. 
 
 
 
 
 



                                                                                                                    
 

POLITICAL UPDATES 
 
Supreme Court Allows Prop 50 Maps to Stand 
The U.S. Supreme Court declined to block California’s Proposi;on 50 redistric;ng maps, allowing 
them to remain in place for the 2026 elec;ons and poten;ally beyond. 
 
Newsom Visits OC to Unveil Jobs Plan 
Governor Newsom traveled to Orange County to highlight regional job crea;on ini;a;ves and 
infrastructure investments. 
 
California Economic Growth Middling 
California’s economy grew 4.5% in the third quarter, ranking middling na;onally despite strong 
job gains in some sectors. 
 
Drought Officially Over, Focus Shi_s to Storage 
State officials declared the drought over but emphasized the need for new water storage projects 
to prepare for future dry periods. 
 
Recycling Targets Remain Elusive 
California is far from mee;ng its recycling goals, with officials acknowledging the targets may 
need adjustment. 
 
Fewer People Moving to California 
Despite percep;ons of an exodus, data show rela;vely few people are choosing to relocate to the 
state, with domes;c migra;on remaining low. 
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